

Priority 1 - 2013 - Advancing the Transportation Agenda to connect the Transportation System to Neighbourhoods

| Project | Activity in 2013 | Forecasted Completion Date | Status Update | Committee |
|---|-------------------------|-----------------------------------|--|------------------|
| Blair Station Transit-Oriented Development Plan | Commence | Q2 2014 | | PC |
| Transportation Master Plan review (including Cycling Plan and Pedestrian Plan) | Ongoing | 2014 | | TRC |
| Interprovincial Crossing Environmental Assessment | Complete | 2013 | Project proceeding in accordance with the timetable adopted by partners | TRC |
| Scott Street / Tunney's Pasture zoning study with PWGSC | Commence | Q1 2014 | Moved from completion in 2012 due to revised timelines provided by PWGSC | PC |
| Nicholas-Mann and Lees Station Transit-Oriented Development Plan | Complete | Q2 2013 | | PC |
| Western Corridor Light Rail Transit Environmental Assessment | Complete | Q1 2013 | Revised timelines to allow for further community consultation | TRC |
| Bank Street Environmental Assessment | Complete | Q4 2013 | | TRC |
| Carp Road Widening Environmental Assessment | Commence | Q2 2014 | | TRC |
| Cambrian Road Environmental Assessment | Commence | Q2 2014 | | TRC |
| Baseline Road Transit Intensive Study | Complete | Q4 2013 | | TRC |
| Highway 174 Environmental Assessment | Ongoing | 2014 | | TRC |
| Airport Parkway Environmental Assessment | Ongoing | 2014 | | TRC |

Priority 2 - 2013 - Service Excellence to our Clients

| Project | Activity in 2013 | Forecasted Completion Date | Status Update | Committee |
|---|-------------------------|-----------------------------------|----------------------|------------------|
| [E-portal expansion for self-service building permit applications] | Complete | Q1 2013 | | Internal |
| [E-submission and circulation of planning applications and plans] | Complete | 2013 | | Internal |
| Annual Report pursuant to the Building Code Act | Complete | Q2 2013 | | PC |
| Street Name Change - Anomalies | Complete | Q4 2013 | | PC |
| Update Heritage Reference List and Heritage Registry | Complete | Q4 2013 | | PC |

Priority 3 - 2013 - Bringing Certainty to the Design Priority Areas

| Project | Activity in 2013 | Forecasted Completion Date | Status Update | Committee |
|---|-------------------------|-----------------------------------|----------------------|------------------|
| Official Plan Review | Ongoing | 2014 | | PC |
| Reconcile Zoning By-law with new Official Plan | Ongoing | 2014 | | PC |

| | | | |
|--|----------|---------|----|
| Infrastructure Master Plan | Ongoing | 2014 | PC |
| Undertake public education campaign on intensification and design | Ongoing | 2014 | PC |
| Stittsville Mainstreet Study | Complete | Q4 2013 | PC |
| Updating Rockcliffe Park Heritage Conservation Plan | Complete | Q3 2013 | PC |
| Updating New Edinburgh Heritage Conservation Plan | Commence | 2014 | PC |
| Clemow Estate Heritage District Study Phase 2 | Commence | 2014 | PC |
| Golden Triangle Heritage Conservation District Plan | Commence | 2014 | PC |

Priority 4 – 2013- Sustainable Planning

| Project | Activity in 2013 | Forecasted Completion Date | Status Update | Committee |
|---|-------------------------|-----------------------------------|---|------------------|
| Becketts Creek Subwatershed study | Complete | 2013 | | EC |
| Castor River Subwatershed Study | Complete | 2013 | | EC |
| Constance Creek Subwatershed Study | Complete | 2013 | This study has been moved from completion in 2012 to completion in 2013 pending the OMB decision on the urban boundary | EC |
| Bearbrook Subwatershed Study | Complete | 2013 | This study has been moved from completion in 2012 to completion in 2013 pending the OMB decision on the urban boundary. | EC |
| Stormwater Pond Retrofit Project | Commence | 2014 | Timelines scoped to align with Ottawa River Action Plan | EC |

Priority 5 - 2013 - Rural Agenda

| Project | Activity in 2013 | Forecasted Completion Date | Status Update | Committee |
|---|-------------------------|-----------------------------------|----------------------|------------------|
| Rural Infrastructure Master Plan | Complete | Q4 2013 | | ARAC |
| Mineral Aggregate Review | Complete | Q2 2013 | | ARAC |