
2. WOODROFFE AND MAIN TRAFFIC STUDY TERMS OF REFERENCE

COMMITTEE RECOMMENDATIONS AS AMENDED

That Council approve:

1. a) the attached Terms of Reference to undertake a transportation study
for the Woodroffe Avenue corridor;

b) proceeding with the request for consultants’ Letters of Interest to
undertake the study, provided funding up to $60,000 is made
available in the 1999 Capital Budget;

2. a) the attached Terms of Reference to undertake a transportation study
for Main Street, and;

b) proceeding with the request for consultants’ Letters of Interest to
undertake the study, provided funding up to $60,000 is made
available in the 1999 Capital Budget.

3. That $280,000 be transferred from the 1998 Transportation Demand
Management budget to the 1998 Traffic Calming account for the traffic
calming studies approved in 1998 i.e. Murray, Woodroffe, the Glebe and
Main.

4. That Annex A of the Woodroffe Avenue Transportation Study Terms of
Reference be amended to include the statement:  “Diversion of traffic to
other roadways, particularly local roadways, is not an option”.

DOCUMENTATION

1. Director, Mobility Services and Corporate Fleet Services report dated 2 Nov 98 is
immediately attached.

2. Extract of Draft Minute, Transportation Committee 18 Nov 98 immediately
follows the report and includes a record of the vote.
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REGION OF OTTAWA CARLETON REPORT
RÉGION D’OTTAWA CARLETON RAPPORT

Our File/N/Réf. 50 20-98-0081; 20-98-0082
Your File/V/Réf.

DATE 2 November 1998

TO/DEST. Co-ordinator Transportation Committee

FROM/EXP. Director Mobility Services and Corporate Fleet Services
Environment and Transportation Department

SUBJECT/OBJET WOODROFFE AVENUE AND MAIN STREET TRAFFIC
STUDY TERMS OF REFERENCE

DEPARTMENTAL RECOMMENDATIONS

That Transportation Committee recommend Council approve:

1. a) the attached Terms of Reference to undertake a transportation study for the
Woodroffe Avenue corridor;

b) proceeding with the request for consultants’ Letters of Interest to undertake
the study, provided funding up to $60,000 is made available in the 1999
Capital Budget;

2. a) the attached Terms of Reference to undertake a transportation study for
Main Street, and;

b) proceeding with the request for consultants’ Letters of Interest to undertake
the study, provided funding up to $60,000 is made available in the 1999
Capital Budget.

BACKGROUND

At its 10 June 1998 meeting, Council approved the following:

1.  that Terms of Reference be defined for Woodroffe, Glebe-Ottawa East-Ottawa-South, and
Murray Street traffic calming studies, by a Steering Committee composed of community
members, Regional and City Councillors, with a Regional staff employee assigned to support
the role of the committee; and
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2.  that the defined Terms of Reference be brought to Transportation Committee for approval.

In response to that request, this report presents the Terms of Reference (attached) for the
Woodroffe Avenue corridor and Main Street.

DISCUSSION

The Transportation Master Plan commits Council to consider traffic calming measures as possible
solutions to problems stemming from excessive automobile speeds or poor driver behaviour.  The
two studies proposed will examine transportation issues in the Woodroffe and Main Street
corridors, including possible traffic calming solutions.  Approval of this report will enable staff to
proceed with engaging consultant(s) for the studies.  Issues addressed will include increasing
traffic volume and associated concerns such as pedestrian and cycling safety, travel speed, noise,
and general quality of life.

CONSULTATION

As directed by Transportation Committee, the Terms of Reference were developed jointly by the
Region, the City of Ottawa, and an advisory committee of community members.

FINANCIAL IMPLICATIONS

Both the Woodroffe Avenue and Main Street studies will require a consultant budget of not more
than $60,000 each, in addition to an estimate of $30,000 each for staff time.  Implementation of
recommendations would be an additional cost.

Approved by
Doug Brousseau

Attach. ( 2 )



ANNEX A

WOODROFFE AVENUE TRANSPORTATION STUDY

TERMS OF REFERENCE

1.0     Introduction

This document provides a terms of reference for a transportation and streetscaping study
to be completed for Woodroffe Avenue between the Ottawa River Parkway and the
Queensway.

2.0     Study Purpose

The purpose of this study is to assess the flow of all travel modes within the Woodroffe
Avenue corridor and the signalized intersections on Carling Avenue between Edgeworth
Avenue and Iroquois Avenue, and on Richmond Road between New Orchard Avenue
Avenue and Cleary Avenue, with the goal of developing a traffic and streetscaping plan to
meet the following objectives:

• improve pedestrian accessibility, safety and mobility in a friendlier pedestrian
environment;

• improve the environment for on-road cycling; and

• provide a safe and efficient arterial roadway reflecting appropriate speed limits.

In meeting these objectives it is imperative that two conditions be supported: i) that
diverted traffic to lower order roadways not be an option; and ii) that policies as set out in
both the Region’s and the City’s Official Plans be recognized and adhered to.

3.0     Background

Woodroffe Avenue and the Regional sections of Fairlawn and Lenester Avenues are
primarily residential streets in the west of Ottawa which also support institutional uses as
well as some commercial access.  As an arterial route, it is the major connection between
the Queensway and the Ottawa River Parkway, and provides access to Carlingwood
Shopping Centre.

Increasing traffic volumes and speed have been a continuing concern for residents of the
Woodroffe Avenue corridor, including vibrations caused by vehicular traffic and the
impact on pedestrians and cyclist travelling along or across Woodroffe Avenue and the
area’s signalized intersections on Carling Avenue and Richmond Road.
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Local traffic concerns in the area have recently been identified and addressed where
possible by the City of Ottawa’s Carlingwood and Woodpark Community neighborhood
traffic review studies.  However, as traffic concerns spill over to the Regional road
network, some issues remain in need of further attention.

4.0     Study Area

The primary study area is Woodroffe Avenue in its entirety between the Ottawa River
Parkway and the Queensway which includes the Regional sections of Fairlawn and
Lenester Avenues. In addition, the adjacent signalized intersections on Carling Avenue
between Edgeworth Avenue and Iroquois Avenue and on Richmond Road between New
Orchard Avenue Avenue and Cleary Avenue are also considered as part of the study area.

Traffic impact assessment may also be extended to residential streets outside the study
area which may, although not desired, be impacted by study recommendations.

5.0     Terms of Reference Definitions

Throughout the report a number of terms and wording are used repetitively.  The
following definitions are provide to clarify the terms of reference as they are written.

Traffic:  refers to all modes of travel, in particular pedestrian, bicycle and motor vehicle
flow.

Advisory Committee:  in this study the advisory committee consists of technical staff from
the participating municipal agencies, elected officials from the same agencies, as well as
people who represent the larger interest of the local community.  They provide a link
between the study consultant and the community as a whole, act as a sounding board to
the consultant prior to full public consultation and give directional advice.  Typical
members, in addition to municipal representatives, would include representatives from
local neighbourhood associations, public institutions and business interest communities
(BICs).  (See Items 7.0 and 8.0 for further details as they relate to this study.)

Public Involvement Centre (PIC):  is the public open house forum which facilitates
community consultation through the presentation of study information and collection of
resulting feedback.

6.0     Study Tasks

The study will be conducted in five tasks as follows:

6.1 compilation and review of background data and materials, and issue identification;

6.2 data analysis and confirmation of community issues;
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6.3 development and public consultation on alternative solutions;

6.4 selection and refinement of a recommended solution; and

6.5 documentation and approvals.

Further details of each of these phases follow.

6.1 Compilation and Review of Background Data and Materials, and Issue
Identification

The consultant will compile and document the available materials to provide background
for the study and, in doing so, identify the community issues.  Tasks in this regard include:

• attend the initial meeting of the Advisory Committee;

• contact with the community (Public Involvement Centre (PIC)#1) to identify and
confirm problems and issues recognized by the community, and any materials available
from this source;

• contact all technical agencies to identify background materials;

• review of files and meeting notes provided by the Region;

• review of previous traffic studies conducted in the study area;

• review of traffic routes, patterns and movements through count and survey data
collected in 1998 and before;

• review of the current transportation facilities and their functions, including both the
Region’s and the City’s cycling networks;

• review of adjacent land use, current and future, as it relates to traffic impact;

• review of other data, for example, collision records, speed surveys, base mapping, etc.;

• identification of data deficiencies and collection of current relevant data where
necessary and feasible;

• review work programs of all agencies to identify future works; and

• document work undertaken in this study task in a summary report for presentation to
the Advisory Committee.

6.2 Data Analysis and Confirmation of Community Issues
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Having undertaken initial contact with the community in Study Task 1, the issues to be
addressed in the study have been identified.  The consultant will confirm and elaborate on
this initial issue listing as follows:

• analyze data collected to include -
 

• the actual level of traffic on various sections of Woodroffe Avenue and the
Carling Avenue intersections,

• historical review of traffic growth on Woodroffe Avenue and the Carling Avenue
intersections,

• summary of collision rates (per year, per million vehicle-km for sections and per
million entering vehicles for intersections),

• 85th percentile and average speeds on various sections;
• application of the Basic Walking Security Index and the Quality of Intersection

Condition Index to each signalized intersection to determine their relative
“pedestrian-friendliness”,

• conduct focus groups with representatives of various sections of Woodroffe Avenue;

• contact the City and Regional Councillor for comments;

• contact all emergency services (police, fire and ambulance) for comments;

• contact the City of Ottawa Enforcement Services for parking comments; and

• contact all other key agencies for comment.

The consultant will then:

• document resultant issues and concerns to be resolved;

• confirm study area;

• present summary of issues to the Advisory Committee;

• prepare a draft Background Report;

• provide a draft report to the Region for circulation; and

• refine and finalize Background Report, as required.
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6.3 Development and Public Consultation on Alternative Solutions

Based upon the background materials developed, the consultant will identify a range of
alternative means of resolving each of the issues and concerns identified.  These
alternatives will be developed with the involvement of area residents and other
stakeholders, and will reflect applicable technical guidelines, as well as municipal policies.
Alternatives may have a long or short term focus and include traffic operation measures
(signs, signals, pavement markings), landscaping, streetscaping, urban design,
roadway/sidewalk design, as well as traffic management measures such as traffic calming,
if required. It should be clear that proposed alternatives that divert vehicular traffic to the
lower order roadways will not be acceptable.

The alternatives will be documented and fully disclosed to all study participants.  Such
documentation will include:

• a description of the alternatives;

• a summary of the traffic impacts and transportation implications of each alternative;

• an assessment of other collateral implications; and

• an assessment of the cost and timing implications of implementation.

Note:  the consultant must ensure the feasibility of the measures proposed prior to
recommendations.

The consultant will then:

• present alternatives to the Advisory Committee;

• present alternatives to the Regional and City Councillors; and

• present background materials and summary of alternatives at public involvement
centre (PIC#2).

6.4 Selection and Refinement of a Recommended Solution

Based upon analyses of the identified alternatives and the commentary received from study
participants, the consultant will prepare a recommended solution (a program which may
consist of a number of specific and/or related sub solutions).  Key tasks in this regard
include:

• review the public commentary received at PIC #2;
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• identify alternatives suitable for refinement;

• prepare refinements as required;

• document proposed solution including functional and urban/landscape designs, if
appropriate;

• assess implications of proposed solutions;

• identify relationship between solution and identified issues;

• summarize implementation action plans and responsibilities; and

• develop a follow-up assessment program.

The results of this material will then be summarized and presented:

• present recommendations to City and Regional Councillor for comments;

• present recommendations to the Advisory Committee;

• present recommendations at the public involvement centre (PIC#3);

• document comments received; and

• refine solution and identify final cost, as required.

6.5 Documentation and Approvals.

The consultant will document all study results and provide to the Region for circulation.
The consultant will assist as required in the approval process.  Tasks anticipated include:

• fully document all project materials; and

• prepare a draft final report and provide to the Region for circulation.

Based on comments received by the Region and forwarded to the consultant, the
consultant will:

• amend draft report as required;

• present final report to the Advisory Committee for comment;

• convey all study materials to the Region;
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• convey final report to the Region; attend and present final report to Transportation
Committee; and

• attend study closure meeting.

7.0     Study Organization and Administration

The study will be directed by an Advisory Committee comprised of representatives of the
community, the Regional and City Councillors, and staff of the Region and the City.  This
committee will be chaired by a representative of the Mobility Services Division.

The study will be under the management control of a Project Manager from the Regional
Environment and Transportation Department, Mobility Services Division.  The
representative will be responsible for monitoring study activities and ensuring that the
consultant’s work meets study scope, schedule and budget.  The Project Manager will
meet with the Consultant on a bi-weekly basis for the purpose of consultation and study
administrative control.

8.0     Public Consultation and Communications

The study process will provide for active and ongoing involvement of the community
through the study Advisory Committee.  This committee is anticipated to meet on five
occasions throughout  the study.

During the study, it is anticipated that several focus group meetings, walkabouts or
workshops will be required to solicit community input.  Such group interaction will assist
in the characterization of community concerns and issues, develop alternatives for review,
and provide comments on the proposed solutions.

Three formal public involvement centres will be held during the study at a location within
the study area.  The leasing of the centres will be arranged and paid for by the Region with
all presentation materials, hand outs, and documentation to be prepared by the consultant.
The consultant will ensure that bilingual representation is available at these centres.

The consultant will be available for up to four briefings of agency staff or elected
representatives during the study.

The consultant will be available to present study findings to the Transportation
Committee.
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9.0     Schedule

The study should be completed within eight months of its start date.  A detailed schedule
will be developed by the retained consultant in consultation with the Advisory Committee.

10.0   Budget

The upset budget for all study components described in this document has been set at
$60,000.

11.0   Deliverables

The deliverables associated with this study include the following.

In addition to the individual task summary reports:

• 10 copies of a draft background report;

• 25 copies of the Background Report, a camera ready original and a text file;

• 10 copies of a draft Final report;

• 25 copies of the Final report, a camera ready original and a text file;

• presentation materials for three public meetings; and

• documentation of all study communications with the public and external agencies.

All final textual documentation for the study will be provided in English with a bilingual
Executive Summary.  All graphic presentation materials will be bilingual.

The consultant will be required to attend and participate in the following meetings:

• three public involvement centres;

• up to four focus group meetings with community representatives;

• up to four briefings of agency staff or elected officials;

• five meetings of the study Advisory Committee; and

• one meeting of the Transportation Committee.
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12.0   Materials to be Provided by the Region and the City

The Region and the City have already completed activities leading to this study, the results
of which will be made available to the consultant.  Such materials include the following:

• summarized traffic data and surveys collected during 1998 and before;

• transportation network information including cycling networks;

• a summary of issues based upon community contact to date;

• correspondence from area residents; and

• notes detailing community consultation to date.

There are also a number of background documents prepared by the City and other
agencies which will be made available, including:

• Carlingwood and Woodpark Neighbourhood Traffic Reviews;

• Carlingwood Mall transportation and planning studies;

• Lenester Avenue Traffic Calming report; and

• Woodpark Traffic Study.

13.0   Ownership

All materials prepared in the context of this study remain the property of the Region and
are to be submitted with the final study report.  The materials are to be organized and
documented to facilitate their future use by Regional staff and others.

Such materials include all data collected during the course of the study, as well as all
communication materials produced for presentation of the study results.  Materials used in
the conduct of the analyses required for this study, including any software developed, will
include an explanation of the analytic approach, key assumptions and results.



ANNEX B

MAIN STREET TRANSPORTATION AND STREETSCAPING STUDY

TERMS OF REFERENCE

Introduction

This document provides a terms of reference for a transportation and streetscaping study
to be completed for Main Street between Colonel By Drive and the Rideau River.

Study Purpose

The purpose of this study is to assess the flow of traffic  and pedestrians on Main Street
and to develop a transportation and streetscaping plan to meet the following objectives:

1. reduce the speed of traffic through traffic calming and streetscaping treatments;

2. improve pedestrian accessibility, safety and mobility through reduction of conflicts
with motor vehicle flow;

3. improve pedestrian environment by improving appearance of street, reducing traffic
speed, and reducing pedestrian proximity to traffic; and

4. improve the environment for on-road cycling.

Diversion of traffic to other roadways, particularly local roadways, is not an option.

Background

Main Street is a mixed residential-institutional street, with commercial components in the
Ottawa East community.  As the arterial route connected with Smyth Road via the Smyth
Road Bridge, it is a major connection between the downtown and the southeast area of
Ottawa.

Increasing traffic volumes and speed have been a continuing concern for Main Street
residents, including the vibrations caused by the traffic and the impact on pedestrians
walking along or crossing Main Street.

Local street concerns include volumes on Hawthorne, Concord and Springhurst east of
Main Street, and through traffic on Mutchmore between Main and Colonel By Drive.

Reviews of traffic on City streets in the Main Street area were undertaken in 1987, 1990
and 1997, and as a result, turn restrictions were introduced at several locations:



2

• Springhurst, Rosemere, Concord/Lees east of Main, McNaughton, Bower and Mason.

A peak period left-turn prohibition from southbound Main Street to eastbound Lees
Avenue was implemented by the Region of Ottawa-Carleton (the Region) in 1997 to ease
traffic congestion at this intersection.

The changes to the intersection of Riverdale and Main Street - the removal of the
southbound to westbound ramp - is the major item remaining to be implemented from the
Old Ottawa South Traffic Calming Plan.

Study Area

The primary study area is Main Street between Colonel By Drive and the Rideau River.

Traffic impact assessment  may be required for residential streets outside this study area
which may be impacted by study recommendations.

Study Tasks

The study will be conducted in five tasks as follows:

1. compilation and review of background data and materials;

2. data analysis and confirmation of community issues;

3. development and public consultation on alternative solutions;

4. selection and refinement of a recommended solution; and

5. documentation and approvals.

Further details of each of these phases follow.

1. Compilation and Review of Background Data and Materials

The consultant will develop and document the available materials to provide background
for the study.  Tasks in this regard include:

• attend the initial meeting of the Advisory Committee;

• contact with the community (Public Information Centre (PIC)#1) to identify and
confirm problems and issues recognized by the community, and any materials available
from this source;
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• contact all technical agencies to identify background materials;

• contact City of Ottawa staff to ensure local issues are understood and recognized;

• review of files and meeting notes provided by the Region;

• review of traffic count data collected in 1998 and before;

• review of other data, for example, collision records, speed surveys, base mapping, etc.;

• review City of Ottawa Comprehensive Cycling Plan and the Regional Cycling
Network Plan standards;

• identify data deficiencies;

• review work programs of all agencies to identify future works; and

• document work undertaken in this study task (including a compilation of existing
transportation conditions) in a summary report for presentation to the Advisory
Committee.

2. Data Analysis and Confirmation of Community Issues

Having undertaken initial contact with the community in Study Task 1, the issues to be
addressed in the study have been identified and/or confirmed.  The consultant will confirm
and elaborate on this initial issue listing as follows:

• analyze data collected to include -
 

• the actual level of traffic on various sections of Main Street,
• historical review of traffic growth on Main Street,
• summary of collision rates (per year, per million vehicle-km for sections and per

million entering vehicles for intersections),
• 85th percentile and average speeds on various sections;
 

• conduct focus groups with representatives of various sections of Main Street;

• contact the City and Regional Councillor for comments;

• contact the Ottawa-Carleton Regional Police Service for comments;

• contact the City of Ottawa Enforcement Services for parking comments; and

• contact all key agencies for comment.
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The consultant will then:

• document resultant issues and concerns to be resolved;

• confirm study area;

• present summary of issues to Advisory Committee;

• prepare a draft Background Report;

• provide a draft report to the Region for circulation; and

• refine and finalize Background Report, as required.

3. Development and Public Consultation on Alternative Solutions

Based upon the background materials developed, the consultant will identify a range of
alternative means of resolving each of the issues and concerns identified.  These
alternatives will be developed with the involvement of area residents and other
stakeholders, and will reflect applicable technical guidelines, as well as municipal policies.
They will include traffic operations (signs, signals, pavement markings), landscaping,
streetscaping, urban design, roadway/sidewalk design, as well as traffic calming measures,
as required.

The alternatives will be documented and fully disclosed to all study participants.  Such
documentation will include:

• a description of the alternatives;

• a summary of the traffic impacts and transportation implications of each alternative;

• an assessment of other collateral implications; and

• an assessment of the cost and timing implications of implementation.

Note:  the consultant must ensure the feasibility of the measures proposed prior to
recommendations.

The consultant will then:

• present alternatives to the City and Regional Councillors;

• present alternatives to the Advisory Committee; and

• present background materials and summary of alternatives at public involvement
centre (PIC#2).
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4. Selection and Refinement of a Recommended Solution

Based upon analyses of the identified alternatives and the commentary received from study
participants, the consultant will prepare a recommended solution.  Key tasks in this regard
include:

• review the public commentary received at PIC #2;

• identify alternatives suitable for refinement;

• prepare refinements as required;

• document proposed solution including functional and urban/landscape designs, if
appropriate;

• assess implications of proposed solutions, including potential impact on adjacent
streets including local City streets;

• identify relationship between solution and identified issues;

• summarize implementation action plans and responsibilities;

• recommend short and medium-term traffic operational changes (e.g. turn prohibitions,
etc.) that will act to reduce traffic impacts on the community; and

• develop a follow-up assessment program.

The results of this material will then be summarized and presented:

• present recommendations to City and Regional Councillor for comments;

• present recommendations to the Advisory Committee;

• present recommendations at the public involvement centre (PIC#3);

• document comments received; and

• refine solution, as required.
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5. Documentation and Approvals.

The consultant will document all study results and provide to the Region for circulation.
The consultant will assist as required in the approval process.  Tasks anticipated include:

• fully document all project materials; and

• prepare a draft final report and provide to the Region for circulation.

Based on comments received by the Region and forwarded to the consultant, the
consultant will:

• amend draft report as required;

• present final report to the Advisory Committee for comment;

• convey all study materials to the Region;

• convey final report to the Region; attend and present final report to Transportation
Committee; and

• attend study closure meeting.

Study Organization and Administration

The study will be directed by an Advisory Committee comprised of representatives of the
community, the Regional and City Councillors, and staff of the Region and the City.  This
committee will be chaired by a representative of the Mobility Services Division.

The study will be under the management control of a Project Manager from the Regional
Environment and Transportation Department, Mobility Services Division.  The
representative will be responsible for monitoring study activities and ensuring that the
consultant’s work meets study scope, schedule and budget.  The Project Manager will
meet with the Consultant on a bi-weekly basis for the purpose of consultation and study
administrative control.

Public Consultation and Communications

The study process will provide for active and ongoing involvement of community
representatives through a study Advisory Committee comprised of area representatives,
the City and Regional Councillors and technical staff.  This committee is anticipated to
meet on five occasions during the study.
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During the study, it is anticipated that several focus group meetings, walkabouts or
workshops will be required to solicit community input.  Such group interaction will assist
in the characterization of community concerns and issues, develop alternatives for review,
and provide comments on the proposed solutions.

Three formal public involvement centres will be held during the study at a location within
the study area.  The leasing of the centres will be arranged and paid for by the Region with
all presentation materials, hand outs, and documentation to be prepared by the consultant.
The consultant will ensure that bilingual representation is available at these centres.

The consultant will be available for up to four briefings of agency staff or elected
representatives during the study.

The consultant will be available to present study findings to the Transportation
Committee.

Schedule

To be determined.

Budget

The upset budget for all study components described in this document has been set at
$60,000.

Deliverables

The deliverables associated with this study include the following:

• 10 copies of a draft background report;

• 25 copies of the Background Report, a camera ready original and a text file;

• 10 copies of a draft Final report;

• 25 copies of the Final report, a camera ready original and a text file;

• presentation materials for three public meetings; and

• documentation of all study communications with the public and external agencies.

All textual documentation for the study will be provided in English with a bilingual
Executive Summary.  All graphic presentation materials will be bilingual.
The consultant will be required to attend and participate in the following meetings:
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• three public involvement centres;

• up to four focus group meetings with community representatives;

• up to two briefings of agency staff or elected officials;

• five meetings of the study Advisory Committee; and

• one meeting of the Transportation Committee.

Materials to be Provided by the Region and the City

The Region and the City have already completed activities leading to this study, the results
of which will be made available to the consultant.  Such materials include the following:

• traffic data collected during 1998 and before;

• notes/reports from the recent Main/Lees turn prohibition operational studies;

• a summary of issues based upon community contact to date;

• correspondence from area residents; and

• notes detailing community consultation to date.

There are also a number of background documents prepared by the City and other
agencies which will be made available, including:

• Old Ottawa South Traffic Calming Plan (1996) and Staff Report (1996); and

• notes/reports and correspondence from Community Association -

1970's Neighborhood Planning Studies related to Ottawa East and Ottawa South
(Ottawa East Existing Conditions 1977, Ottawa East Draft Development Plan 1980,
Ottawa East Development Plan 1980).  The foregoing included specific proposals for
roadway modifications/implementation of traffic management measures in addition to
land use related proposals; and

Ottawa South Existing Conditions 1977 and Ottawa South Development Plan 1980.
(Though Main Street is located in Ottawa East, the proximity of Ottawa South and the
connection of Riverdale through Ottawa South to Main Street makes the Ottawa
South studies relevant to establish context for the Ottawa East studies.  The Ottawa
South Plan is very similar to the Ottawa East Plan.  Also, both plans have had their
Key Principals incorporated into the City's Official Plan and therefore should be
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looked at.  The Key Principals for both Ottawa East and Ottawa South include
statements/principals related to transportation).

Ownership

All materials prepared in the context of this study remain the property of the Region and
are to be submitted with the final study report.  The materials are to be organized and
documented to facilitate their future use by Regional staff and others.

Such materials include all data collected during the course of the study, as well as all
communication materials produced for presentation of the study results.  Materials used in
the conduct of the analyses required for this study, including any software developed, will
include an explanation of the analytic approach, key assumptions and results.



Extract of Draft Minute
Transportation Committee
18 November 1998

6. WOODROFFE AVENUE AND MAIN STREET TRAFFIC STUDY TERMS OF
REFERENCE                                                                                                              
- Director, Mobility Services and Corporate Fleet Services report dated 2 Nov 98

Councillor Byrne understood that unexpected but necessary expenses were encountered
which impacted on the budget for the traffic calming studies for Murray, Main, Woodroffe
and the Glebe and asked how much was left in the 1998 budget for those studies.  The
Acting Commissioner advised there was almost no money remaining for 1998 for this
purpose.  In response to a further question posed by the councillor, he advised there was
approximately $400,000 remaining in the Transportation Demand Management (TDM)
budget; however, since the resources for that position will not be in place until 1999, those
funds will not be used in 1998.  He confirmed the cost to complete the above-mentioned
studies would be approximately $280,000 and that it was possible to transfer that amount
from the unused funds in the TDM account to the traffic calming account.

Moved by W. Byrne

That $280,000 be transferred from the 1998 Transportation Demand Management
(TDM) budget to the 1998 Traffic Calming account for the traffic calming studies
approved in 1998 i.e. Murray, Woodroffe, the Glebe and Main.

CARRIED
(M. McGoldrick-Larsen
dissented)

Councillor McGoldrick-Larsen indicated that she did not support the Motion because her
primary concern is that committee has not had an opportunity to look at this in a broader
context.  She opined there could be other financial pressures the Department has that may
be considered a higher priority than doing traffic studies, and it is not known whether
there will be available funds to act upon the results of those studies once they are
completed.  D. Brousseau clarified that these are projects that Council has already
approved for 1998.

Councillor Davis noted a statement in the Terms of Reference for the Main Street
Transportation Study was not duplicated in those for the Woodroffe Avenue
Transportation Study and suggested the following:



Extract of Draft Minute
Transportation Committee
18 November 1998

Moved by L. Davis

That Annex A of the Woodroffe Avenue Transportation Study Terms of Reference
be amended to include the statement:  “Diversion of traffic to other roadways,
particularly local roadways, is not an option.

CARRIED

Councillor Davis stated that the traffic calming initiatives for Kirkwood Avenue had been
approved, but because of the water works to be done on that street, the project had been
deferred but the money was safeguarded in the 1999 budget.  She requested confirmation
of this fact and the Acting Commissioner confirmed those funds have been reserved for
that project.

That Transportation Committee recommend Council approve:

1. a) the attached Terms of Reference to undertake a transportation study
for the Woodroffe Avenue corridor;

b) proceeding with the request for consultants’ Letters of Interest to
undertake the study, provided funding up to $60,000 is made
available in the 1999 Capital Budget;

2. a) the attached Terms of Reference to undertake a transportation study
for Main Street, and;

b) proceeding with the request for consultants’ Letters of Interest to
undertake the study, provided funding up to $60,000 is made
available in the 1999 Capital Budget.

CARRIED as amended


