
City of Ottawa
All Committees (Excluding external boards and commissions)
2012 First Quarter Capital Status Report

Project Description Ward
Completion 

Year*
Total Authority

Actual Expenditures 

as at Mar 30/12

Total 

Commitments 

Uncommitted 

Balance

On Track 

Status 

(Yes/No)

Comments for not On-track & Balance 

>($100K)

City Managers Office

  City Clerk

  Renewal of City Assets

906534  Fleet Growth - Mail Delivery CW 2012 65,000                       -                           65,650                    (650)                        Yes -

 65,000                       -                           65,650                    (650)                        

  City Clerk Total 65,000                       -                            65,650                    (650)                        

Economic Development

  Strategic Initiatives

903365  Econ Strategy Implement-

Talent/Broadband

CW 2011 2,748,000                   2,680,134                  29,843                    38,023                      Yes -

903640  Congress Centre *Legacy* 12 2012 40,040,000                 40,040,099                -                         (99)                         Yes -

905250  ISF-Ottawa Chinatown Gateway 

Project

14 2011 660,000                     660,319                     -                         (319)                        Yes -

906374  Economic Development Strategy CW 2014 1,500,000                   -                           -                         1,500,000                 Yes -

 44,948,000                 43,380,551                29,843                    1,537,606                 

Economic Development Total 44,948,000               43,380,551              29,843                    1,537,606                

Finance

  Renewal of City Assets

906265  Cash Register Replacement CW 2014 400,000                     29,023                      17,340                    353,637                    Yes -

 400,000                     29,023                      17,340                    353,637                    

  Strategic Initiatives

904510  Tangible Capital Assets CW 2012 1,600,000                   1,156,715                  23,452                    419,832                    Yes -

905134  Payment Card Compliance 

Requirements

CW 2012 2,500,000                   1,911,859                  16,208                    571,933                    Yes -

905186  ITIF Automated Invoice Payment 

System

CW 2011 1,070,000                   990,632                     39,880                    39,489                      Yes -

 5,170,000                   4,059,206                  79,540                    1,031,254                 

Finance Total 5,570,000                 4,088,229                 96,880                    1,384,891                

City Managers Office Total 50,583,000               47,468,780              192,373                  2,921,846                

City Operations & Legislative

Community & Social Services

  Renewal of City Assets

904336  IT RSVP Platform Sustainment CW 2011 2,975,000                   2,844,362                  120,612                   10,026                      Yes -

904372  Municipal Childcare Outdoor Facil 

Renew

CW 2012 391,000                     316,044                     11,413                    63,543                      Yes -

904702  Municipal Childcare infrastructure 

renew

CW 2011 200,000                     47,111                      -                         152,889                    Yes -

904935  Mun. Child Care Outdoor Facilities CW 2012 200,000                     -                           -                         200,000                    Yes -

905027  Mun. Childcare Outdoor Fac. 2009 CW 2011 200,000                     30,226                      98,288                    71,486                      Yes -

905638  Mun. Child Care Infastructure CW 2013 400,000                     48,879                      5,192                      345,929                    Yes -

905985  2011 Furniture & Equipment LTC 8,12,22 2015 225,000                     234,632                     10,659                    (20,291)                   Yes -
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905986  2011 Renovations & Equip LTC 8,12,22 2015 125,000                     89,584                      -                         35,416                      Yes -

906385  2012 Furniture & Equipment LTC 8,12,22 2014 225,000                     -                           -                         225,000                    Yes -

906386  2012 Renovations & Equip LTC 8,12,22 2014 125,000                     -                           -                         125,000                    Yes -

 5,066,000                   3,610,839                  246,164                   1,208,996                 

  Strategic Initiatives

901001  Affordable Housing Capital Building 

Fund

CW 2014 960,521                     869,299                     -                         91,222                      Yes -

903481  Resident Care Information System 

(RCIS)

CW 2012 250,000                     212,663                     -                         37,337                      Yes -

903636  Prov/City Housing Cooperation 

Fund

CW 2014 737,000                     246,719                     19,036                    471,245                    Yes -

903923  Social Infrastructure Project CW 2011 487,024                     425,947                     -                         61,077                      Yes -

904064  IT EFA Technological Development CW 2012 475,000                     64,168                      13,356                    397,476                    Yes -

904144  Social Housing Capital Grant 

Program

CW 2011 20,235,000                 19,874,253                -                         360,747                    Yes -

904486  Orleans Affordable Housing-

Wigwamend Inc

1 2011 1,295,000                   261,217                     -                         1,033,783                 Yes -

904704  Child Care Infrastructure CW 2012 2,000,000                   1,732,710                  -                         267,290                    Yes -

904756  Beaver Barracks 14 2012 4,529,678                   4,529,967                  -                         (289)                        Yes -

904815  Huron Towers Child Care Centre 9 2011 2,704,420                   2,486,311                  101,929                   116,180                    Yes -

904847  Social Housing Reno & Retrofit 

Prog(yr2)

CW 2011 20,354,590                 20,734,533                -                         (379,943)                  Yes Milestones still to be completed - additional 

provincial funding.

905120  Child Care Cap. Grant 2009 CW 2011 563,000                     264,000                     -                         299,000                    Yes -

905124  Municipal Childcare Facility CW 2011 100,000                     97,660                      -                         2,340                       Yes -

905212  Beaver Barracks - Phase II 14 2011 6,846,000                   489,466                     -                         6,356,534                 Yes -

905370  Social Housing Reno & Retrofit 

Prog(yr1)

CW 2011 26,492,622                 26,514,209                -                         (21,587)                   Yes -

905639  Child Care Capital Grants CW 2013 2,396,300                   1,431,563                  -                         964,737                    Yes -

905640  Municipal Child Care Facility CW 2013 100,000                     9,481                        -                         90,519                      Yes -

905718  SO-Integrating Community & Social 

Svcs

CW 2011 910,000                     571,264                     6,792                      331,944                    Yes -

905905  Cornerstone Foundation for Women 14 2011 6,357,000                   6,316,700                  -                         40,300                      Yes -

905906  245-247 Crichton Street 13 2012 735,000                     291,394                     -                         443,606                    Yes -

905907  1053-1057 Merivale Road 16 2011 6,000,000                   6,000,500                  -                         (500)                        Yes -

905908  OCISO Non-Profit Housing 13 2011 7,199,327                   6,912,689                  -                         286,638                    Yes -

905909  Perley & Rideau Veterans' Health 

Centre

18 2012 5,577,000                   2,877,001                  -                         2,699,999                 Yes -

905910  Bruyere Continuing Care 1 2012 5,577,000                   3,524,830                  -                         2,052,170                 Yes -

905911  Eastern Ontario Christian Seniors 

Coop

9 2011 8,634,479                   8,615,379                  -                         19,100                      Yes -

905987  Call Bell/Security Systems Upgrades 8,12,22 2012 750,000                     242,434                     214,817                   292,749                    Yes -

906216  Shelter / Supports to Housing 

(H&HIP)

CW 2015 5,074,390                   -                           -                         5,074,390                 Yes -

906221  Renewable Energy Initiative CW 2011 5,550,716                   4,155,396                  -                         1,395,320                 Yes -

906230  LTC-Elevator Card Readers 8,12,22 2012 60,000                       -                           -                         60,000                      Yes -
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906290  New Affordable Housing (H&HIP) CW 2014 4,000,000                   68,525                      -                         3,931,475                 Yes -

906291  Social Housing Repairs/Renewal 

(H&HIP)

CW 2014 6,210,000                   2,680,431                  -                         3,529,569                 Yes -

906379  Community & S.S Partnership 

Capital Fund

CW 2014 300,000                     -                           -                         300,000                    Yes -

906565  Invest in Affordable Housing (IAH) - 

Ont

CW 2015 17,314,158                 -                           -                         17,314,158               Yes -

906727  Charlotte Birchard MMAH Capital 

Grant

CW 2013 1,000,000                   -                           -                         1,000,000                 Yes -

 171,775,225               122,500,710              355,930                   48,918,586               

Community & Social Services Total 176,841,225             126,111,549            602,094                  50,127,582              

Emergency & Protective Service

  Renewal of City Assets

903144  Self-Contained Breathing Apparatus CW 2011 100,000                     1,838                        -                         98,162                      No   The National Fire Fighter Protection 

Association (NFPA) standard will not be 

finalized until Fall 2012. As a result the 

study to finalize specifications for the new 

self-contained breathing apparatus (SCBA) 

units will be completed in 2013.

904382  Command Unit Replacement CW 2011 803,000                     -                           825,849                   (22,849)                   No   Per Fleet Services, vehicle to be delivered 

in 2012.

904613  Fire Safety Equipment Replacement 

- 2008

CW 2011 660,000                     655,421                     -                         4,579                       Yes -

905009  Fire Equipment Replacement 

Program-2009

CW 2011 590,000                     588,596                     -                         1,404                       Yes -

905010  Fire Safety Equipment Replacement-

2009

CW 2011 573,000                     580,989                     -                         (7,989)                     Yes -

905011  Personal Protective Equipment-

2009

CW 2011 400,000                     394,880                     -                         5,120                       Yes -

905012  Fire Tech. Development & Equip.-

2009

CW 2011 315,000                     296,229                     -                         18,771                      Yes -

905029  Paramedic Technology & 

Equipment-2011

CW 2012 1,000,000                   309,617                     118,304                   572,079                    Yes -

905471  Paramedic Equipment Replacement-

2010

CW 2011 1,448,000                   1,444,481                  9,891                      (6,371)                     Yes -

905475  Bylaw Equipment Replacement 

(2010)

CW 2011 125,000                     125,935                     -                         (935)                        Yes -

905612  Self-Contained Breathing Apparatus CW 2011 745,000                     -                           -                         745,000                    No   Initial funding for the replacement of the 

manufactured self-contained breathing 

apparatus (SCBA) units.  Full replacement 

of the cost SCBA equipment is estimated at 

$6.5M. Revised completion date 2014.

905613  Specialty Fire Equipment 

Replacement

CW 2011 325,000                     326,065                     6,151                      (7,216)                     Yes -
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905614  Fire Equipment Replacement 

Program-2010

CW 2011 590,000                     607,714                     -                         (17,714)                   Yes -

905615  Fire Safety Equipment Replacement-

2010

CW 2011 530,000                     493,197                     24,586                    12,218                      Yes -

905616  Personal Protective Equipment-

2010

CW 2011 400,000                     377,690                     -                         22,310                      Yes -

905617  Fire Tech. Development & Equip-

2010

CW 2011 212,000                     152,048                     4,274                      55,678                      Yes -

905618  Fire Facility Equip. Replacement-

2010

CW 2011 200,000                     240,587                     1,018                      (41,605)                   Yes -

905760  Battery Replacement-2011 CW 2012 100,000                     87,204                      -                         12,796                      Yes -

905916  SEM - Corporate Radio System CW 2013 3,687,000                   111,685                     90,499                    3,484,816                 Yes -

905960  Bylaw Equipment Replacement 

(2011)

CW 2013 125,000                     97,761                      -                         27,240                      Yes -

905965  Specialty Fire Equipment Replace - 

2011

CW 2012 325,000                     292,628                     3,305                      29,066                      Yes -

905966  Fire Equipment Replacement Prog - 

2011

CW 2012 590,000                     187,915                     3,509                      398,576                    Yes -

905967  Fire Safety Equipment Replacement-

2011

CW 2012 480,000                     376,383                     -                         103,617                    Yes -

905968  Personal Protective Equipment-

2011

CW 2012 775,000                     482,916                     334,434                   (42,350)                   Yes -

905969  Fire Tech. Development & Equip-

2011

CW 2012 365,000                     69,767                      11,775                    283,459                    Yes -

905970  Fire Facility Equip. Replacement-

2011

CW 2012 200,000                     116,039                     5,461                      78,500                      Yes -

906160  Paramedic Equipment Replacement-

2011

CW 2012 480,000                     154,137                     53,165                    272,697                    Yes -

906318  Specialty Fire Equipment Replace - 

2012

CW 2013 325,000                     10,491                      14,961                    299,548                    Yes -

906319  Fire Equipment Replacement Prog - 

2012

CW 2013 590,000                     13,708                      39,391                    536,900                    Yes -

906375  Fire Safety Equipment Replacement 

- 2012

CW 2013 730,000                     474,812                     -                         255,188                    Yes -

906376  Personal Protective Equipment - 

2012

CW 2013 650,000                     14,338                      138,699                   496,963                    Yes -

906377  Fire Tech Development & Equip - 

2012

CW 2013 315,000                     2,892                        -                         312,108                    Yes -

906378  Fire Facility Equip Replacement - 

2012

CW 2013 200,000                     -                           23,683                    176,317                    Yes -

906403  Paramedic Equipment Replacement-

2012

CW 2012 250,000                     22,110                      -                         227,890                    Yes -

906404  Paramedic Technology & 

Equipment-2012

CW 2012 1,230,000                   191                           -                         1,229,809                 Yes -

906540  Bylaw Equipment Replacement 

(2012)

CW 2014 125,000                     -                           -                         125,000                    Yes -

 20,558,000                 9,110,264                  1,708,953                9,738,783                 
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   Growth

903142  Ottawa East Fire Station 2 2016 900,000                     -                           -                         900,000                    Yes -

903143  Ottawa South Fire Station 3 2012 9,200,000                   7,672,038                  131,880                   1,396,082                 Yes -

903157  Ottawa West Fire Station CW 2011 8,750,000                   7,907,578                  116,006                   726,416                    No   Construction deficiencies to be resolved 

with contractors.  To be completed in 

2012.

905014  Rural Water Supply Requirements-

2009

5,6,19,2

0,21

2011 285,000                     218,672                     42,540                    23,788                      Yes -

905971  Rural Water Supply Requirements 5,6,19,2

0,21

2014 240,000                     298                           -                         239,702                    Yes -

 19,375,000                 15,798,587                290,426                   3,285,987                 

  Strategic Initiatives

901037  Emergency Management Plan CW 2012 4,975,025                   5,061,335                  182,099                   (268,410)                  Yes Revenues and recoveries of $226k to offset 

deficit balance.   

901053  IT Business App.Mgmt.- EPS 

Program Env

CW 2011 266,000                     251,067                     3,588                      11,345                      Yes -

902220  IT By-Law Services Technology 

Upgrades

CW 2012 983,000                     465,031                     6,315                      511,654                    Yes -

902930  By-Law Lic. & Enforce. 

Harmonization

CW 2012 176,000                     146,396                     -                         29,604                      Yes -

903065  Fire - SCBA Study CW 2011 225,000                     197,185                     -                         27,815                      Yes -

904442  Emergency Operations Centre 

Upgrade

CW 2011 337,000                     338,035                     -                         (1,035)                     Yes -

904942  OEM - Emergency Management 

Plan

CW 2011 790,000                     678,535                     4,911                      106,553                    Yes -

905015  Fire-Backup Emergency Power-

2009

CW 2011 175,000                     174,926                     -                         74                            Yes -

905017  Nederman/Garage Doors-2009 CW 2011 200,000                     199,813                     -                         187                          Yes -

905020  Rural Shared Facility Proj-Stn64-

Carp-10

5 2011 500,000                     30,404                      21,891                    447,706                    No   Condition assessments completed on 

Salisbury Building along with draft design 

and estimates being completed. Fire and 

Paramedic Services staff are developing 

plans including consolidating storage of 

inventory from rented sites. To be 

completed in 2013.

905133  Corporate Security initiatives 2009 CW 2012 500,000                     500,000                     -                         -                          Yes -

905210  Paramedic CACC Facility (Don Reid 

Dr.)

CW 2011 12,445,796                 12,280,607                -                         165,189                    No   Project is for the construction of the new 

Central Ambulance Communication Centre, 

which is 100% financed by the Ministry of 

Health & Long-Term Care. Project 

completion date revised to 2012 to address 

outstanding project deliverables.
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905381  Paramedic Vehicles & Equipment - 

2010

CW 2011 440,000                     315,430                     1,822                      122,749                    Yes -

905406  Fire Prevention Retrofit Prg-2010 CW 2011 135,000                     122,120                     123                         12,757                      Yes -

905407  Fire Nederman Exhaust Systems CW 2011 425,000                     270,314                     -                         154,686                    Yes -

905473  Corporate Security Initiatives - 

2010

CW 2011 200,000                     151,931                     30,846                    17,223                      Yes -

905474  Bylaw - Vehicles & Equip - Growth 

(2010)

CW 2011 180,000                     179,567                     -                         433                          Yes -

905509  Fire Mobile Office (Prevention)-

2010

CW 2011 200,000                     51,961                      18,735                    129,304                    Yes -

905605  Fire Backup Emergency Power-

2010

CW 2011 150,000                     55,715                      69,674                    24,611                      Yes -

905610  Fire Wake Up/Smoke Alarm Prg-

2010

CW 2011 200,000                     4,217                        8,548                      187,235                    Yes -

905619  CBRN Grant-2010 CW 2011 100,000                     100,000                     -                         -                          Yes -

905707  JEPP - 2009/2010 CW 2011 154,000                     152,508                     -                         1,492                       Yes -

905710  Bylaw William Street Pedestrian 

Area

12 2013 275,000                     235,379                     7,914                      31,707                      Yes -

905962  Bylaw Pound Facility (OHS) CW 2012 200,000                     100,000                     -                         100,000                    Yes -

906122  CBRN Grant-2011 CW 2012 100,000                     100,159                     -                         (159)                        Yes -

906231  Paramedic Vehicles & Equipment - 

2011

CW 2012 525,000                     352,685                     1,520                      170,795                    Yes -

906317  CBRN Grant-2012 CW 2013 100,000                     300                           -                         99,700                      Yes -

906633  JEPP 2011/2012 CW 2012 247,902                     184,592                     -                         63,310                      Yes -

 25,204,723                 22,700,213                357,985                   2,146,526                 

Emergency & Protective Service Total 65,137,723               47,609,063              2,357,364              15,171,296              

Environmental Services

  Renewal of City Assets

900163  Water Facilities-Master Drawings 

Program

CW 2014 1,267,668                   965,089                     -                         302,579                    Yes -

900165  Anthracite Filter Media 

Replacement Prog

CW 2012 798,000                     693,000                     -                         105,000                    Yes -

900169  Facilities Operations Manuals CW 2012 846,000                     535,092                     44,766                    266,142                    Yes -

900196  Automated Meter Reading CW 2013 33,509,595                 16,280,517                12,063,782              5,165,296                 Yes -

900202  Condition Assessment Critical Sys 

Links

CW 2011 1,980,000                   1,976,792                  -                         3,208                       Yes -

900214  Stormwater Mgmt Fac: Rehab & 

Env Comply

CW 2012 3,118,000                   1,697,068                  93,686                    1,327,246                 Yes -

900250  ROPEC Plant Rehabilitation & 

Upgrade

11 2012 13,618,874                 12,044,785                1,031,013                543,076                    Yes -

900257  Water Env. Protec Short Term 

Initiatives

CW 2012 2,193,750                   2,113,176                  30,047                    50,527                      Yes -

900260  Operational Loss Control Program CW 2013 983,000                     668,004                     -                         314,996                    Yes -
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900338  Nepean Landfill Bufferland 

Rehabilitatio

3 2012 1,900,864                   2,618,325                  -                         (717,461)                  Yes Unplanned legal expenses, anticipated to 

be recovered from third party settlement.

900352  Solid Waste Planning - Long Term CW 2012 2,195,040                   2,199,187                  0                            (4,147)                     Yes -

900960  SCADA Upgrade - Remote Sewer 

Facilities

CW 2011 8,120,000                   7,825,270                  180,360                   114,370                    No   Works in progress. Delay in completion 

timelines required to enable a refocus of 

technical resource capacity to complete the 

technology hardware installation and 

programming of the specific process 

operating strategies. 

901135  Water Distribution System 

Improvements

CW 2011 8,381,000                   8,238,487                  83,278                    59,235                      No   Fabrication of emergency watermain pipe 

repair kit in progress.

902043  Water Loss Control Program CW 2012 1,849,765                   964,179                     -                         885,586                    Yes -

902140  Sewage Pumping Station Rehab. 

Program

CW 2012 8,076,000                   5,615,422                  262,728                   2,197,850                 Yes -

902141  Lab Equipment 

Purchase/Replacement

11 2012 1,515,000                   1,144,646                  200,385                   169,969                    Yes -

902144  Water Storage Tanks & Reservoirs 

Rehab

CW 2012 288,000                     155,287                     51,722                    80,991                      Yes -

902145  Water Facilities Rehabilitation 

Program

CW 2012 24,000                       24,379                      -                         (379)                        Yes -

902146  Water Pumping Station Facilities 

Rehab

CW 2012 1,277,000                   963,489                     309,314                   4,197                       Yes -

902148  Hurdman Bridge Pumping Station 

Rehab

17 2012 700,000                     4,916                        -                         695,084                    Yes -

902149  Communal Well Systems 

Rehabilitation

CW 2012 729,000                     674,649                     54,475                    (123)                        Yes -

902936  Gas Collection System Repair CW 2012 3,815,000                   2,327,516                  29,972                    1,457,512                 Yes -

902939  Lemieux Island FilterRebuild/Struct 

Rep

15 2012 3,782,000                   3,582,300                  -                         199,700                    Yes -

902955  Water Purification Plant Facilities 

Proj

15 2012 3,706,000                   2,944,300                  113,574                   648,126                    Yes -

902956  Lemieux Island Clearwell Repairs 15 2011 8,380,000                   4,362,577                  3,644,886                372,537                    No   To be completed in 2013.  Lemieux North 

clearwell rehab contract in progress. 

902957  Water Treatment Equipment 

Upgrade Proj.

CW 2011 7,741,000                   7,031,787                  487,719                   221,494                    No   To be completed in 2013.  Engineering 

service contract for SCADA instrumentation 

Upgrade Replacement and 

drawings/Britannia diesel fuel storage 

contracts in progress.

902962  Linear Sewage Improvements 

Program

CW 2012 4,054,000                   1,772,938                  89,277                    2,191,785                 Yes -

902965  Wastewater Facilities Upgrades CW 2012 4,764,000                   4,426,873                  379,661                   (42,534)                   Yes -

902967  Solid Waste Division Facilities 

Upgrade

CW 2013 2,074,000                   766,422                     24,780                    1,282,798                 Yes -
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902970  Solid Waste Planning - Long Term CW 2015 1,200,000                   1,357,417                  180,898                   (338,315)                  Yes Unplanned legal fees for dispute with 

contractor.

903403  Britannia Filter Rebuild/Equip 

Upgrades

7 2014 26,108,000                 565,371                     1,555,652                23,986,977               Yes -

903407  Water System SCADA Replacement CW 2012 12,461,000                 9,878,463                  2,373,332                209,205                    Yes -

903428  Odour and Corrosion Control CW 2014 5,662,000                   3,972,791                  319,892                   1,369,317                 Yes -

903438  ROPEC East Boiler Plant Upgrade 11 2018 200,000                     -                           -                         200,000                    Yes -

903445  Vars Treatment Improvements 19 2012 510,000                     383,066                     -                         126,934                    Yes -

904141  Sewer Lateral Repairs CW 2012 23,962,000                 14,840,186                4,288,698                4,833,116                 Yes -

904305  Solid Waste Fencing 21 2012 1,150,000                   960,152                     735                         189,113                    Yes -

904308  Solid Waste Landfill Expand 

Capping

21 2011 7,500,000                   6,501,207                  293,100                   705,693                    No   To be completed in 2014.  Project is being 

used for capping of stage 1 to be 

completed in 2014. An additional $8 million 

has been identified for 2013 for the 

completion of this project.

904309  Solid Waste - North Garage 21 2011 300,000                     -                           -                         300,000                    No   Project to be closed with funding to be 

transferred to 904329.

904329  Solid Waste New Operations Centre CW 2011 18,000,000                 1,730,613                  14,922,646              1,346,741                 No   Completion date to be changed to 2014 

due to delays in start of construction of the 

new Operations Centre.

904515  SCADA Upgrade: Crit MH, Flow 

Mon & SWFac

CW 2011 3,950,000                   3,119,469                  291,666                   538,865                    No   Works in progress.  Extension required to 

enable the system wide flow modelling to 

be completed that will enable the 

completion of the flow monitoring 

equipment installation and communication 

integration for continuous operational 

monitoring.

904575  Solid Waste Organics 21 2011 500,000                     52,135                      -                         447,865                    No   To be completed in 2013. Additional 

planning is required regarding the rollout 

to the medium density and multi residential 

sectors.

904735  Carp Pumping Station Capacity 

Expansion

5 2015 250,000                     68,739                      16,759                    164,502                    Yes -

904910  Old Digester Decommissioning 11 2012 4,200,000                   434,090                     -                         3,765,910                 Yes -

904967  Wastewater Drainage Roofing 2009 CW 2012 200,000                     196,835                     2,430                      735                          Yes -

904968  Water Roofing 2009 CW 2012 850,000                     815,572                     105,263                   (70,835)                   Yes -

905004  ORAP-Ottawa River Quality Model CW 2012 522,000                     173,100                     96,317                    252,583                    Yes -

905005  Rehabilitation of Digester 1 to 4 11 2012 4,700,000                   129,869                     32,450                    4,537,682                 Yes -

905555  Sawmill Creek SWM Pond 10 2011 500,000                     -                           -                         500,000                    Yes -

905681  Water System SCADA & Instrument 

Rehab

CW 2016 1,150,000                   22,863                      26,607                    1,100,530                 Yes -
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905740  Condition Assessment Critical Sys 

Links

CW 2013 425,000                     424,172                     -                         828                          Yes -

905741  Meter Lifecycle Replacement 

Program

CW 2019 2,500,000                   -                           -                         2,500,000                 Yes -

905750  Facility Implementation Strategy CW 2016 275,000                     -                           -                         275,000                    Yes -

905751  Water Facility Roofing CW 2015 565,000                     289,554                     167,306                   108,140                    Yes -

905756  ROPEC - Sluice Gates & Concrete 

Repairs

11 2019 6,000,000                   2,346,121                  408,616                   3,245,263                 Yes -

905757  Monahan Constructed Wetland 

Rehab.

23 2013 2,900,000                   121,950                     12,475                    2,765,575                 Yes -

905762  ORAP-Monitoring & Source Control 

Program

CW 2012 520,000                     39,454                      -                         480,546                    Yes -

905801  Water Env. Protec Short Term 

Initiatives

CW 2013 152,000                     -                           -                         152,000                    Yes -

905803  Water Distribution System 

Improvements

CW 2013 880,000                     1,288,940                  54,300                    (463,240)                  Yes Deficit due to Woodroffe watermain 

condition assessment as well as staffing 

costs for 24/7 requirement for portable 

pump station during repairs.

905805  Lab Equipment 

Purchase/Replacement

11 2013 300,000                     -                           -                         300,000                    Yes -

905806  Flow Monitoring System Rehab. 

Program

CW 2013 1,060,000                   -                           -                         1,060,000                 Yes -

905807  Water Storage Tanks & Reservoirs 

Rehab

CW 2013 88,000                       -                           -                         88,000                      Yes -

905808  Water Treatment Rehabilitation 

Program

CW 2013 2,516,000                   2,042,734                  991,103                   (517,836)                  Yes Commitments to be transferred to the 

Water Treatment Rehab 2012 program 

906350.

905809  Water Pumping Station Facilities 

Rehab

CW 2013 980,000                     805,297                     173,948                   755                          Yes -

905810  Communal Well Systems 

Rehabilitation

CW 2013 339,000                     296,561                     133,419                   (90,979)                   Yes -

905812  Water System Facility Upgrades 15 2013 750,000                     10,583                      43,621                    695,796                    Yes -

905813  Water Treatment Equipment 

Upgrade Proj.

CW 2013 700,000                     270,826                     149,530                   279,644                    Yes -

905814  Service Posts Rehabilitation 

Program

CW 2013 650,000                     719,034                     -                         (69,034)                   Yes -

905815  Cathodic Protection Water System CW 2013 2,100,000                   2,279,741                  1,526                      (181,268)                  Yes Project is not in a deficit.  Commitments 

and expenses to be transferred to the 2012 

approved project 906349 Cathodic 

Protection Water System.

905817  Wastewater Facilities Upgrades CW 2013 500,000                     7,557                        23,545                    468,898                    Yes -

905818  Water Facilities Master Drawings CW 2016 100,000                     -                           -                         100,000                    Yes -

905821  Proactive Lead Service 

Replacement Prog.

CW 2013 1,000,000                   867,961                     127,200                   4,839                       Yes -

905822  Wastewater Drainage Roofing 2010 CW 2013 225,000                     141,957                     -                         83,043                      Yes -
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906186  ROPEC - Sewage Treatment Rehab. 

Program

11 2015 10,370,000                 630,678                     1,711,489                8,027,833                 Yes -

906188  Water Facilities Roofing 2011 CW 2014 335,000                     -                           -                         335,000                    Yes -

906189  Water Storage Tanks & Reservoirs 

2011

CW 2014 685,000                     -                           -                         685,000                    Yes -

906190  Water Env Protec Short Term 

Initiatives

CW 2013 162,000                     97,380                      31                          64,589                      Yes -

906195  Lab Equipment 

Purchases/Replacement

11 2013 400,000                     -                           -                         400,000                    Yes -

906197  Water System Facilities Upgrades 

2011

CW 2014 1,800,000                   -                           -                         1,800,000                 Yes -

906198  Water Pumping Station Facility 

Rehab2011

CW 2014 1,552,000                   11,205                      905,809                   634,986                    Yes -

906199  Condition Assess -Critical Sys 

Links2011

CW 2014 970,000                     242,797                     17,299                    709,904                    Yes -

906200  Water Distribution Sys 

Improvements 2011

CW 2014 1,000,000                   816,088                     498,032                   (314,120)                  Yes Project is not in a deficit.  Commitments 

and expenses to be transferred to the 2012 

approved project 906356 Water 

Distribution Sys Improvements.

906201  Service Posts Rehab 2011 CW 2014 423,000                     299,409                     132,288                   (8,697)                     Yes -

906202  Cathodic Protection Water System 

2011

CW 2014 2,000,000                   1,109,073                  892,549                   (1,621)                     Yes -

906203  Proactive Lead Service 

Replacement 2011

CW 2014 1,000,000                   999,205                     185,826                   (185,030)                  Yes Project is not in a deficit.  Revenues of 

$192K offset over expenditures.

906204  Communal Well System Rehab 

2011

CW 2014 536,000                     11,889                      470,088                   54,023                      Yes -

906206  Wastewater Drainage Roofing 2011 CW 2013 450,000                     84,597                      305,360                   60,043                      Yes -

906348  Service Posts Rehab. 2012 CW 2015 800,000                     -                           93,263                    706,737                    Yes -

906349  Cathodic Protection Water System 

2012

CW 2015 1,800,000                   -                           1,103,765                696,235                    Yes -

906350  Water Treatment Rehab. - 2012 CW 2015 5,900,000                   -                           -                         5,900,000                 Yes -

906354  Water Pumping Stn Facility Rehab. 

2012

CW 2015 1,300,000                   -                           -                         1,300,000                 Yes -

906356  Water Distribution Sys 

Improvements 2012

CW 2015 2,100,000                   187,339                     8,625                      1,904,037                 Yes -

906357  Proactive Lead Service 

Replacement 2012

CW 2015 1,000,000                   385                           941,280                   58,335                      Yes -

906358  Transmission Mains Condition 

Assessment

CW 2015 1,600,000                   -                           -                         1,600,000                 Yes -

906535  Bin Collection Conversion CW 2013 750,000                     -                           -                         750,000                    Yes -

906539  Large Transmission Mains Risk 

Mitigation

CW 2015 1,000,000                   -                           -                         1,000,000                 Yes -

906570  Communal Well System Rehab 

2012

CW 2015 450,000                     -                           -                         450,000                    Yes -

906577  Wastewater Drainage Roofing 2012 CW 2015 150,000                     -                           -                         150,000                    Yes -
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906630  Wastewater Master Drawings 

Upgrades

CW 2016 450,000                     -                           -                         450,000                    Yes -

906642  Munster Well System Rehab CW 2015 1,400,000                   -                           110,481                   1,289,519                 Yes -

906643  ROPEC-Ops & Technical Bldg Space 

Upgrade

CW 2015 2,600,000                   2,689                        -                         2,597,311                 Yes -

906645  ROPEC - Primary Clarifier Upgrades CW 2015 1,750,000                   -                           -                         1,750,000                 Yes -

906646  ROPEC Aeration Piping &Diffusers 

Replace

CW 2015 400,000                     -                           -                         400,000                    Yes -

906647  ROPEC - Scum Removal Facility 

Replacemnt

CW 2015 400,000                     -                           -                         400,000                    Yes -

906648  ROPEC - Power Cogeneration Plant 

Upgrade

CW 2015 1,450,000                   -                           -                         1,450,000                 Yes -

906649  Hauled Waste/Septage Receiving 

Facility

CW 2015 400,000                     -                           -                         400,000                    Yes -

906650  ROPEC -  Process Facility - Environ. 

Sys

CW 2015 600,000                     -                           -                         600,000                    Yes -

906659  Water Facilities Space Upgrades CW 2015 1,285,000                   -                           11,601                    1,273,399                 Yes -

906661  Carp Mechanical Renewal CW 2015 700,000                     -                           -                         700,000                    Yes -

906663  Forest Ridge Pump Station Renewal CW 2015 900,000                     64                            -                         899,936                    Yes -

906664  Hurdman Bridge PS Renewal CW 2015 300,000                     -                           -                         300,000                    Yes -

906665  Lemieux WPP Intake Ice Mgmt CW 2015 100,000                     -                           -                         100,000                    Yes -

906670  ROPEC Treatment Facility Develop. 

Plan

CW 2015 500,000                     -                           -                         500,000                    Yes -

906671  Collection Sys. Condition Assesment 

Prog

CW 2015 400,000                     -                           -                         400,000                    Yes -

990254  1996 Rideau River Stormwater 

Management

CW 2011 200,000                     194,713                     2,428                      2,859                       No   Works in progress, final report from 

consultant due in Q2 2012.

 323,454,556               156,458,362              53,358,671              113,637,523              

   Growth

900505  Lemieux Island WPP Expansion 15 2012 48,360,000                 45,140,017                2,925,047                294,936                    Yes -

900965  New Vehicles - Drinking Water 

Services

CW 2011 3,589,000                   2,601,859                  160,150                   826,991                    No   To be complete in 2012.  Project currently 

used for required vehicle fit up and 

modifications.

901143  Britannia WPP Expansion 7 2017 400,000                     252,934                     2,122                      144,943                    Yes -

903095  ROPEC Plant Digester Expansion 11 2011 73,850,000                 73,106,816                574,835                   168,348                    No   Completion date to be changed to 2013, 

The digester expansion is still on-going as 

the Gas Boosters are not functional with 

one booster undergoing major repairs. 

Furthermore, programming, piping, re-

installation and as-built drawings are not 

yet completed.

905802  New Vehicles - Drinking Water 

Services

CW 2013 200,000                     -                           -                         200,000                    Yes -
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905820  New Vehicles - Wastewater CW 2013 360,000                     238,257                     19,664                    102,079                    Yes -

 126,759,000               121,339,884              3,681,819                1,737,297                 

  Strategic Initiatives

900206  Water Efficiency CW 2011 2,350,032                   2,391,129                  1,685                      (42,782)                   Yes -

900259  Sewer Use Program: Short Term 

Initiative

CW 2013 733,000                     606,545                     77,742                    48,713                      Yes -

900351  Waste Management Alternatives CW 2015 20,791,276                 19,008,502                48,305                    1,734,469                 Yes -

900421  ROPEC Biosolids Mgmt Plan 

Initiatives

11 2012 1,570,000                   781,066                     26,863                    762,070                    Yes -

900510  Waste Management CW 2012 42,300,000                 42,021,826                45,896                    232,278                    Yes -

900972  ROPEC Biosolids Processing 11 2013 795,000                     281,904                     -                         513,096                    Yes -

901068  Britannia WPP - Hot Water Heating 

System

7 2011 4,505,000                   4,452,644                  -                         52,356                      Yes -

902136  Municipal Drains Improvements CW 2012 442,000                     229,286                     -                         212,714                    Yes -

902142  ORAP-ROPEC - Effluent 

Declorination

11 2012 8,980,000                   5,658,165                  894,816                   2,427,019                 Yes -

902203  Stream Restoration Projects CW 2014 466,000                     413,845                     69,555                    (17,400)                   Yes -

902358  Trail Road Landfill - Exp. & 

Development

21 2012 5,675,000                   2,513,261                  123,657                   3,038,082                 Yes -

902560  Environmental Management CW 2012 1,111,000                   914,170                     2,523                      194,307                    Yes -

902960  Municipal Drains Improvements 

&Construct

CW 2012 1,970,000                   1,466,455                  367,670                   135,875                    Yes -

903255  Lower Rideau Watershed Strategy CW 2012 65,000                       92,487                      21,127                    (48,614)                   Yes -

903665  Protective Plumbing Program CW 2011 3,015,000                   3,804,580                  -                         (789,580)                  Yes Council approved that all eligible 

applications made to the Protective 

Plumbing Program in 2010 to be 

processed.  Funding will be provided from 

sewer reserve.  ACS2010-CCS-PEC-0023. 

904174  Water Rate Review CW 2012 350,000                     202,540                     24,668                    122,791                    Yes -

904176  Sewer Rate Review CW 2012 350,000                     292,614                     24,668                    32,718                      Yes -

904306  Solid Waste Fleet CW 2011 6,463,000                   5,135,276                  4,599,002                (3,271,278)               Yes Per Council report ACS2011-ICS-ESD-004, 

the General Manager of Public Works was 

given authority to acquire the necessary 

vehicles for Zone 5.  A new capital project 

will be established for the necessary 

project authority with funding from the 

Solid Waste reserve fund.  Adjustment will 

be processed in Q2.

904423  ICI Waste Diversion 21 2013 1,000,000                   382,430                     105,524                   512,045                    Yes -

904484  Source Water Protection CW 2012 178,008                     419,184                     -                         (241,176)                  Yes Expenditure deficit due to change in scope 

of project. However, it has been offset by 

funding received from the Rideau Valley 

Conservation Authority.
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904643  Leadership in Energy & 

Environmental

CW 2014 240,000                     56,562                      -                         183,438                    Yes -

905682  Stream Restoration Projects 2010 CW 2013 200,000                     154,343                     4,924                      40,733                      Yes -

905745  Compassionate Grant Program CW 2019 200,000                     49,000                      -                         151,000                    Yes -

905787  ORAP-Water Environment Strategy CW 2014 500,000                     96,480                      -                         403,520                    Yes -

905788  ORAP-Public Education & Outreach CW 2015 225,000                     548                           -                         224,452                    Yes -

905800  Water Efficiency CW 2013 1,330,000                   500,286                     23,054                    806,659                    Yes -

905816  Municipal Drains Improvements 

&Construct

CW 2013 1,830,000                   47,687                      -                         1,782,313                 Yes -

905819  Protective Plumbing Program CW 2013 2,242,000                   2,271,916                  -                         (29,916)                   Yes -

905823  Quality Management System CW 2013 270,000                     93,672                      33,891                    142,437                    Yes -

906167  Leachate Management CW 2014 1,000,000                   39,129                      1,022,662                (61,791)                   Yes -

906184  Water Efficiency CW 2016 582,000                     -                           -                         582,000                    Yes -

906191  Protective Plumbing CW 2013 1,750,000                   679,455                     616,991                   453,554                    Yes -

906193  Quality Management System CW 2013 350,000                     -                           -                         350,000                    Yes -

906194  Municipal Drain Improvements CW 2013 330,000                     105,357                     117,523                   107,120                    Yes -

906380  Environmental Strategy CW 2015 750,000                     -                           -                         750,000                    Yes -

906381  Rural & Urban Opportunities CW 2015 125,000                     -                           -                         125,000                    Yes -

906631  2012 Stream Restoration Projects CW 2015 560,000                     -                           135,074                   424,926                    Yes -

906632  Flood Plain Mapping CW 2015 225,000                     -                           -                         225,000                    Yes -

 115,818,316               95,162,346                8,387,821                12,268,149               

Environmental Services Total 566,031,872             372,960,592            65,428,311            127,642,969           

Human Resources

  Strategic Initiatives

904811  ITIF RPA/OPCA Automation Project CW 2011 1,945,000                   1,843,536                  -                         101,464                    Yes -

 1,945,000                   1,843,536                  -                         101,464                    

Human Resources Total 1,945,000                 1,843,536                 -                          101,464                   

Information Technology Service

  Renewal of City Assets

901052  IT OPL Telephone System Lifecycle-

2005

CW 2012 700,000                     174,892                     500,000                   25,108                      No   Part of VoIP project funding.  The Planning 

and Design phase has been completed.  

Core system was installed in 2011 with a 

focus towards alignment with the Service 

Ottawa project requirements. Planning for 

deployment at OPL will begin in 2012.

903336  IT Technology Infrastructure 2012 CW 2014 2,640,000                   9,586                        2,603,161                27,253                      Yes -

903561  IT Lifecycle Renew Bus App 2 2009 CW 2012 850,000                     782,042                     80,000                    (12,042)                   Yes -

903690  IT Business Systems: Renewal 

Program2012

CW 2014 990,000                     -                           -                         990,000                    Yes -
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904184  IT Lifecycle Renew Bus App 2010 CW 2013 1,210,000                   451,862                     612,716                   145,422                    Yes -

904188  IT Security & Business Continuity-

2007

CW 2011 140,000                     140,985                     -                         (985)                        Yes -

904554  IT Lifecycle Renew Network 

Intrastruct08

CW 2011 990,000                     1,000,973                  -                         (10,973)                   Yes -

904555  IT Lifecycle Renew Telecom 

Systems 2008

CW 2015 1,190,000                   1,017,608                  208,448                   (36,056)                   Yes -

904557  IT Sustain Database & Business 

Intell 08

CW 2011 380,000                     371,909                     -                         8,091                       Yes -

904560  IT Sustain Electronic Info Tech 

2008

CW 2011 480,000                     466,964                     -                         13,036                      Yes -

904562  IT Electronic Records & Info 

Program2008

CW 2011 1,050,000                   1,019,135                  -                         30,865                      Yes -

904563  IT Security & Business Continuity 

2008

CW 2011 110,000                     71,711                      58,746                    (20,457)                   Yes -

904565  IT Sustainment GIS Technology 

2008

CW 2011 527,000                     536,259                     -                         (9,259)                     Yes -

904605  IT Server Virtualization 2010 CW 2017 1,000,000                   450,881                     437,174                   111,945                    Yes -

904921  IT Lifecycle Renew Network Infr 

2009

CW 2012 1,260,000                   1,253,885                  -                         6,115                       Yes -

904922  IT Lifecycle RenewTelecom Sys 

2009

CW 2012 1,540,000                   -                           1,567,833                (27,833)                   No   Part of VoIP project funding.  The Planning 

and Design phase has been completed.  

Core system was installed in 2011 with a 

focus towards alignment with the Service 

Ottawa project requirements. Planning for 

deployment at for other areas will begin in 

2012.

904923  IT Lifecycle Renew Comp/Periph 

2009

CW 2012 1,940,000                   1,938,883                  -                         1,117                       Yes -

904924  IT Sustain Database & Bus Intell 

2009

CW 2012 270,000                     269,227                     1,510                      (736)                        Yes -

904925  IT Sustain Web Based Svs Tech 

2009

CW 2012 430,000                     427,047                     2,700                      253                          Yes -

904926  IT Sustain Elect Info Tech 2 2009 CW 2012 370,000                     325,823                     36,000                    8,177                       Yes -

904928  IT Elec Records & Info 2009 CW 2012 460,000                     342,532                     74,572                    42,895                      Yes -

904929  IT Security & Bus Cont 2009 CW 2012 210,000                     208,194                     -                         1,806                       Yes -

904930  IT Sustain SAP Tech 2009 CW 2012 1,730,000                   1,511,589                  109,748                   108,663                    Yes -

904931  IT Sustain GIS Tech 2009 CW 2012 650,000                     508,266                     136,756                   4,978                       Yes -

904932  IT Service Mgt ITSM 2009 CW 2012 370,000                     362,988                     -                         7,012                       Yes -

905023  IT Lifecycle Renew  Network Inf 

2010

CW 2013 1,975,000                   1,798,345                  196,164                   (19,509)                   Yes -

905680  IT Sustain Electronic Info Tech 

2010

CW 2013 840,000                     490,147                     347,164                   2,689                       Yes -

905685  IT Lifecycle Renew Comp/Periph 

2010

CW 2013 4,100,000                   3,916,974                  171,134                   11,892                      Yes -

905686  IT Sustain Database & Bus Intell 

2010

CW 2013 305,000                     300,153                     3,460                      1,387                       Yes -
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905687  IT Sustain Web Based Svs Tech 

2010

CW 2013 580,000                     511,062                     15,748                    53,191                      Yes -

905689  IT Security & Business Continuity 

2010

CW 2013 370,000                     311,312                     47,065                    11,623                      Yes -

905690  IT Sustain SAP Technology 2010 CW 2013 1,710,000                   1,530,848                  155,011                   24,141                      Yes -

905691  IT Sustain GIS Technology 2010 CW 2013 460,000                     422,764                     842                         36,394                      Yes -

905692  IT Service Management ITSM 2010 CW 2013 230,000                     230,000                     -                         -                          Yes -

905709  IT Performance Measurement 

(TCO) 2010

CW 2013 100,000                     -                           -                         100,000                    Yes -

905720  IT Strategic Plan Refresh 2010 CW 2013 120,000                     37,272                      4,068                      78,660                      Yes -

905989  IT Business Systems:Renewal 

Program 2011

CW 2012 2,500,000                   293,123                     206,920                   1,999,957                 Yes -

906007  IT Enterprise Systems: Info Mgmt 

2011

CW 2012 625,000                     -                           600,000                   25,000                      Yes -

906008  IT Network Infrastructure 2011 CW 2012 2,400,000                   1,292,549                  1,113,597                (6,146)                     Yes -

906009  IT Enterprise Systems: Content 

Mgmt 2011

CW 2012 340,000                     36,057                      241,380                   62,563                      Yes -

906010  IT 

DesktopComputer,Laptop&Peripheral2011

CW 2012 2,390,000                   1,214,736                  1,173,884                1,380                       Yes -

906011  IT EnterpriseSystem:Database 

Mgt&BI 2011

CW 2012 340,000                     11,295                      266,138                   62,567                      Yes -

906012  IT Enterprise Systems: Web 

Services 2011

CW 2012 340,000                     124,862                     190,000                   25,138                      Yes -

906013  IT Enterprise Systems:Sec Services 

2011

CW 2012 470,000                     159,076                     311,934                   (1,010)                     Yes -

906014  IT Enterprise Systems: SAP 2011 CW 2012 2,020,000                   399,989                     851,731                   768,280                    Yes -

906015  IT Enterprise Systems: GIS 2011 CW 2012 260,000                     -                           212,200                   47,800                      Yes -

906016  IT Enterprise Systems: IT Svc 

Mgmt 2011

CW 2012 345,000                     124,700                     68,402                    151,898                    Yes -

906017  IT EnterpriseSys:IT 

PerformanceMgmt 2012

CW 2014 60,000                       20,148                      30,732                    9,120                       Yes -

906018  IT Network Email Anti-Spam 

Firewall 2011

CW 2012 475,000                     23,681                      132,263                   319,056                    Yes -

906019  IT Business Systems: Class 2011 CW 2012 95,000                       71,287                      -                         23,713                      Yes -

906020  IT Business Systems: Marval 2012 CW 2014 95,000                       -                           -                         95,000                      Yes -

906360  IT Enterprise Sys: Information 

Mgmt 2012

CW 2014 400,000                     -                           -                         400,000                    Yes -

906361  IT Enterprise Systems: Content 

Mgmt 2012

CW 2014 475,000                     -                           -                         475,000                    Yes -

906362  IT Desktop 

Computers,Laptops&Periph 2012

CW 2014 2,700,000                   -                           625,000                   2,075,000                 Yes -

906363  IT Enterprise  Sys:Database 

Mgmt&BI 2012

CW 2014 420,000                     -                           -                         420,000                    Yes -

906364  IT Enterprise  Systems: Web 

Service 2012

CW 2014 420,000                     -                           -                         420,000                    Yes -

906365  IT Enterprise Systems: Security Svc 

2012

CW 2014 200,000                     -                           -                         200,000                    Yes -
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906366  IT Enterprise Systems: SAP 2012 CW 2014 1,270,000                   -                           -                         1,270,000                 Yes -

906367  IT Enterprise Systems: GIS 2012 CW 2014 420,000                     -                           79,650                    340,350                    Yes -

906368  IT Enterprise  Systems: IT Svc 

Mgmt 2012

CW 2014 100,000                     -                           -                         100,000                    Yes -

906369  IT Business Systems: CLASS 2012 CW 2014 80,000                       -                           -                         80,000                      Yes -

906370  IT Internet Filter Lifecycle 2012 CW 2014 375,000                     -                           -                         375,000                    Yes -

906371  IT SOA Infrastructure 2012 CW 2014 790,000                     -                           480,378                   309,622                    Yes -

 52,682,000                 26,963,623                13,954,229              11,764,148               

  Strategic Initiatives

905022  ITEG eGovt CW 2012 439,520                     45,876                      -                         393,644                    Yes -

905375  ITEG SAP Licensing CW 2011 3,650,000                   3,639,414                  -                         10,586                      Yes -

905376  ITEG eMedia CW 2012 40,480                       40,090                      -                         390                          Yes -

905377  ITEG Business Intelligence Strategy CW 2012 250,000                     252,568                     -                         (2,568)                     Yes -

905378  ITEG Integrated Infrastructure 

Mgmt Sys

CW 2012 4,520,000                   480,722                     2,066,432                1,972,847                 Yes -

905695  IT eGovernment Technology CW 2013 250,000                     202,515                     17,823                    29,662                      Yes -

905717  SO-Mobile Workforce Solutions CW 2015 6,901,000                   2,795,009                  362,809                   3,743,181                 Yes -

905732  SO-TECH RM (Roadmap) CW 2011 3,480,000                   1,260,604                  400,788                   1,818,608                 Yes -

905734  SO-Sponsorship & Advertising CW 2011 300,000                     109,503                     59,500                    130,997                    Yes -

906389  SO-Citizen Centric Services CW 2015 21,217,000                 15,615,301                2,786,978                2,814,720                 Yes -

906549  IT Open Data CW 2012 150,000                     -                           -                         150,000                    Yes -

 41,198,000                 24,441,603                5,694,330                11,062,067               

Information Technology Service Total 93,880,000               51,405,226              19,648,559            22,826,215              

Infrastructure Services

  Renewal of City Assets

905286  ISF-Rd Upg O'Toole - Innes - 

French Hill

19 2011 289,000                     290,620                     -                         (1,620)                     Yes -

 289,000                     290,620                     -                         (1,620)                     

Infrastructure Services Total 289,000                     290,620                    -                          (1,620)                     

Legislative & City Operations

  Strategic Initiatives

905185  Council Agenda Building Tool CW 2012 365,000                     36,031                      146,480                   182,488                    Yes -

 365,000                     36,031                      146,480                   182,488                    

Legislative & City Operations Total 365,000                     36,031                      146,480                  182,488                   
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Organizational Dev & Perform

  Strategic Initiatives

906550  Client Engagment Strategy&Online 

Consult

CW 2012 100,000                     -                           -                         100,000                    Yes -

906575  SO-Corporate Initiatives CW 2015 11,408,000                 50,418                      211,052                   11,146,530               Yes -

 11,508,000                 50,418                      211,052                   11,246,530               

Organizational Dev & Perform Total 11,508,000               50,418                      211,052                  11,246,530              

Parks, Recreation & Culture

  Renewal of City Assets

903105  IT Class Registration System CW 2011 1,116,000                   712,272                     -                         403,728                    No   System upgrade is delayed awaiting new 

version release.

903471  Archives Relocation & Fit-Up 11 2012 378,000                     355,646                     116,351                   (93,997)                   Yes -

903476  Relocation of Cultural Spaces CW 2011 346,000                     348,522                     -                         (2,522)                     Yes -

903581  Minor Park Improvements - 2005 CW 2011 495,027                     483,774                     -                         11,253                      Yes -

903582  Park Development CW 2011 421,000                     448,575                     9,394                      (36,969)                   Yes -

903595  Arts & Heritage Equipment 

Improvement

CW 2011 120,000                     120,049                     -                         (49)                         Yes -

903678  Gilbey Park CW 2011 115,000                     302                           10,000                    104,698                    No   Project delayed completion of construction 

drawings in progress.

903685  Centrepointe Theatre Cap Renewal 

Fund

8 2011 891,000                     686,601                     10,225                    194,174                    Yes -

903931  Minor Park Improvement 2006 CW 2012 232,000                     227,334                     -                         4,666                       Yes -

904148  CSCF Furniture & Equipment 

Replacement

CW 2011 150,000                     144,860                     -                         5,140                       Yes -

904149  City Museums Security System CW 2011 300,000                     205,088                     20,141                    74,771                      Yes -

904370  Minor Park Improvement 2007 CW 2011 319,500                     309,432                     4,325                      5,743                       Yes -

904371  Major Outdoor Aquatic Facilities CW 2012 600,000                     537,489                     -                         62,511                      Yes -

904438  Park Re-Development 2007 CW 2011 500,000                     427,786                     34,199                    38,015                      Yes -

904670  Cultural Building & Equipment 

Replacemnt

CW 2012 150,000                     100,882                     -                         49,118                      Yes -

904681  Minor Park Improvement - 2008 CW 2012 175,000                     162,283                     2,006                      10,711                      Yes -

904703  Tennis Court Redevelopment CW 2012 50,000                       3,195                        45,500                    1,305                       Yes -

904760  Ward 11 Park Improvements 11 2012 727,416                     724,621                     -                         2,795                       Yes -

904832  CSCF Building & Equipment 

Replacement

CW 2012 150,000                     136,710                     -                         13,290                      Yes -

904934  Minor Park Improvements 2010 CW 2012 1,078,719                   798,415                     16,595                    263,709                    Yes -

905006  Integrated Street Furniture CW 2011 275,000                     177,301                     20,352                    77,347                      No   The vendor for the furniture was not 

secured when the project was originally set 

up in 2009 because no compliant bids were 

received. This year, a revised RFP will be 

issued Q4 of 2012.  Funding in this capital 

project is required to complete this RFP 

(Fairness Commissioner, advertisements, 

consultation, etc.).
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905026  Minor Park Improvement 2009 CW 2012 622,768                     330,683                     12,184                    279,901                    Yes -

905182  Old Ottawa South CC Expansion 17 2014 2,900,000                   2,316,344                  1,163                      582,492                    Yes -

905635  Rink Shack Replacement 2010 CW 2011 300,000                     295,190                     -                         4,810                       Yes -

905636  Tennis Court Redevelopment 2010 CW 2011 175,000                     -                           -                         175,000                    No   Windsor Park Tennis Court Redevelopment 

to be completed in 2012.

905637  Cultural Svcs Bldg & Equip Replace 

2010

CW 2012 150,000                     129,128                     -                         20,872                      Yes -

905712  Minor Facility Improvements CW 2011 240,000                     34,911                      2,000                      203,089                    No   Projects at Carlsbad Springs and Petrie 

Island are being planned.

905781  Cultural Services Bulding and 

Equipment

CW 2012 100,000                     81,367                      2,006                      16,627                      Yes -

905782  Park Redevelopment 2011 CW 2013 175,000                     71,573                      -                         103,427                    Yes -

905851  Ward 1 CIL Projects 1 2011 114,094                     70,341                      -                         43,753                      Yes -

906145  ISF-Hintonburg C.C Retro Back 

Storage Rm

15 2011 50,000                       38,224                      -                         11,776                      Yes -

906150  ISF-Bob MacQuarrie Visual Arts 

Studio

1 2011 400,000                     292,580                     -                         107,420                    Yes -

906151  ISF-Dulude Arena Alternate Change 

Room

16 2011 100,000                     101,755                     -                         (1,755)                     Yes -

906152  ISF-Tom Brown Arena Alternate 

Change Rm

15 2011 166,000                     142,528                     -                         23,472                      Yes -

906153  ISF-Manotick Arena Alternate 

Change Room

21 2011 174,000                     172,333                     -                         1,667                       Yes -

906180  Rink Shacks Needing Replacement 

2012

CW 2014 200,000                     -                           -                         200,000                    Yes -

906182  Minor Park Improvement 2011 CW 2013 232,000                     80,602                      -                         151,398                    Yes -

906295  Evergreen Park Re-development 15 2013 222,850                     5,574                        137,595                   79,681                      Yes -

906299  Ward 16 Cash In Lieu 16 2013 5,000                         3,463                        -                         1,537                       Yes -

906300  Ward 22 CIL Projects 22 2011 70,250                       3,030                        97,500                    (30,280)                   Yes -

906310  Ward 7 Cash In Lieu 7 2012 23,900                       2,770                        -                         21,130                      Yes -

906311  Ward 19 Cash In Lieu 19 2012 10,479                       11,428                      -                         (949)                        Yes -

906405  Minor Park Improvement - 2012 CW 2014 300,000                     (2,613)                      -                         302,613                    Yes -

906406  Cultural Bldg & Equip. Replacement 

2012

CW 2014 100,000                     -                           -                         100,000                    Yes -

906411  Fitness & Recreation Equip Renewal 

2012

CW 2014 500,000                     -                           315,994                   184,006                    Yes -

906538  Ward 12 Cash In Lieu 12 2014 5,000                         4,931                        -                         69                            Yes -

906606  Redevelopment of Jules Morin Park 12 2016 100,000                     2,259                        48,901                    48,840                      Yes -

906607  Redevelopment of Primrose Park 14 2016 25,000                       19,853                      1,955                      3,192                       Yes -

906610  Redevelopment of Canterbury Park 18 2016 30,000                       -                           2,756                      27,244                      Yes -

906615  Ward 2 Cash In Lieu 2 2014 15,000                       11,702                      -                         3,298                       Yes -

906616  Trend Arlington Park-Parking lot 

expans

9 2014 65,000                       -                           -                         65,000                      Yes -

906658  Whitehaven Splash Pad 7 2013 180,000                     -                           15,264                    164,736                    Yes -
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906667  Fisher Park Splash Pad-2012 Prk 

Redev

15 2013 180,000                     -                           -                         180,000                    Yes -

906668  Fairlea Park Splash Pad-2012 Park 

Redev

9 2013 180,000                     -                           18,958                    161,042                    Yes -

906675  Goulbourn Complex - soccer field 

rehab.

6 2014 175,000                     -                           -                         175,000                    Yes -

906688  Ron Kolbus Lakeside Gardens 

Improvement

7 2014 1,067,000                   -                           11,417                    1,055,583                 Yes -

906689  Applewood Park-water service  18 2014 50,000                       -                           -                         50,000                      Yes -

906690  Chaudiere Park - Redevelopment 14 2014 685,000                     -                           42,360                    642,640                    Yes -

 18,678,003                 11,331,096                999,143                   6,347,764                 

   Growth

902168  Indoor Pools - Growth (OSGB) 19 2013 18,228,000                 3,211,523                  13,723,925              1,292,553                 Yes -

902411  Hydro Corridor Trails 1 2012 762,262                     493,890                     14,805                    253,567                    Yes -

902412  Beryl Gaffney Park 3 2015 684,250                     298,584                     -                         385,666                    Yes -

903115  Manotick Park Development 21 2015 368,000                     14,220                      -                         353,781                    Yes -

903591  Planning Studies - Recreation CW 2012 330,000                     116,055                     13,934                    200,011                    Yes -

903614  Goulbourn Rec Complex Icepad 

Twinning

6 2013 8,700,000                   6,651,557                  1,484,789                563,653                    Yes -

903624  Barrhaven South Complex 3 2014 49,151,000                 35,562                      587,322                   48,528,116               Yes -

904373  North Kanata Recreation Complex 4 2011 43,472,000                 5,249,600                  33,785,897              4,436,503                 No   Construction underway substantial 

completion is expected for September 

2013.

904495  East Community Centre Growth CW 2012 985,000                     794,336                     -                         190,664                    Yes -

904697  Chapman Mills Community Building 22 2013 1,430,000                   18,542                      126,377                   1,285,081                 Yes -

905070  Kanata Rec Centre Retrofit 23 2012 1,845,000                   1,828,479                  1,630                      14,890                      Yes -

905634  Community Centre Space 2010 CW 2012 95,000                       -                           -                         95,000                      No   Funds will be transferred to Overbrook 

Community Centre Expansion (905116) to 

partially offset the project deficit.

906580  Expand/Redevelop Sawmill Creek 

Pool & CC

10 2016 1,600,000                   -                           -                         1,600,000                 Yes -

 127,650,512               18,712,348                49,738,679              59,199,485               

  Strategic Initiatives

900991  Bridlewood Community Centre 4 2011 2,350,000                   2,329,707                  -                         20,293                      Yes -

902089  Nepean Reserve Fund Dispersal CW 2015 9,961,107                   9,892,496                  -                         68,611                      Yes -

902150  Cumberland History Book 19 2011 -                            (36,116)                    2,667                      33,449                      No   Delays in editing and translation.

902250  Cumberland Reserve Fund 

Dispersal

19 2011 2,028,717                   1,920,098                  -                         108,619                    Yes -

903040  Cultural Facility Study CW 2011 57,000                       33,905                      17,400                    5,695                       Yes -

903258  Festival Hall (150 Elgin St) 14 2013 4,470,000                   500,000                     -                         3,970,000                 Yes -

903417  Albion Heatherington Community 

Centre

10 2011 2,535,934                   2,463,721                  -                         72,213                      Yes -

903554  Cent. Lib. Arts& Heritage Plan CW 2012 96,000                       69,490                      23,873                    2,637                       Yes -
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903587  Major Capital Partnerships CW 2011 302,000                     423,434                     -                         (121,434)                  Yes  Project is not in a deficit.  Revenues of 

$193,254 to offset deficit balance.

903716  Museum Sustainability Plan CW 2011 3,276,000                   2,056,421                  527,719                   691,860                    No   Delays as a result of complex Heritage 

Building restoration projects, inclement 

weather and the need to complete work 

around seasonal operational requirements.

903718  Hunt Club/Riverside Expansion 16 2011 3,811,000                   3,736,296                  7,841                      66,863                      Yes -

903721  Land Acquisition - Sportsfield CW 2011 2,848,000                   2,612,994                  -                         235,006                    Yes -

903805  Sports Field Development Program 

2006

CW 2011 1,632,000                   1,494,736                  77,154                    60,110                      Yes -

903843  Outdoor Rink Infrastructure CW 2011 412,900                     383,005                     -                         29,895                      Yes -

903854  Petrie Island CW 2011 507,000                     414,358                     9,038                      83,603                      Yes -

903918  Parks & Facility Signage CW 2012 150,000                     101,616                     4,920                      43,464                      Yes -

903919  Park Pathway Lighting 2010 CW 2012 300,000                     152,091                     4,902                      143,007                    Yes -

904050  Fisher Heights Community Park 1 2011 100,000                     59,562                      3,460                      36,978                      Yes -

904139  Recreation Master Plan CW 2013 65,000                       47,189                      -                         17,811                      Yes -

904152  Archives Relocation *Legacy* 8 2011 38,015,000                 35,900,594                324,655                   1,789,751                 No   Request for Proposal recently issued to 

move documents from storage to new 

Archives and finalization of contingency 

and holdbacks still to be completed.

904437  Major Capital Comm. Partnerships 

2007

CW 2012 264,750                     16,059                      1,018                      247,673                    Yes -

904439  Re-Use of Belltown Dome 7 2011 123,000                     122,065                     -                         935                          Yes -

904443  Facility Upgrade (Swans) CW 2012 75,000                       54,244                      6,625                      14,130                      Yes -

904450  Program Facility - 

upgrades/improvements

CW 2011 1,682,000                   1,501,846                  -                         180,154                    Yes -

904490  Sportsfield Development - 2007 CW 2011 725,000                     604,034                     -                         120,966                    Yes -

904850  Celebration Park Water Play 16 2013 130,000                     127,379                     1,293                      1,328                       Yes -

905114  Greenboro CC Expansion-Planning 10 2012 400,000                     400,000                     -                         (0)                           Yes -

905115  New Community Building CW 2012 1,300,000                   1,196,390                  19,749                    83,861                      Yes -

905116  Overbrook CC Expansion 13 2013 4,050,000                   4,257,106                  36,209                    (243,315)                  Yes Funds will be transferred from 905634 to 

partially offset the project deficit. Deficit 

resulted from unforeseen cost associated 

with the age of the existing facility.

905117  Pinecrest CC Expansion 8 2012 600,000                     -                           -                         600,000                    Yes -

905118  Community Centre Additions CW 2011 3,250,000                   662,694                     -                         2,587,306                 No   Renovation project for Rideauview 

Community Centre under way, expected 

completion is Q4 2013.

905121  Land Acquisition Sportsfield CW 2011 500,000                     450,265                     -                         49,735                      Yes -

905122  Major Cap. Comm. Partnership 

2010

CW 2012 699,000                     (814,000)                  147,176                   1,365,824                 Yes -

905123  Minor Cap. Comm. Partnership 

2009

CW 2011 200,000                     200,251                     -                         (251)                        Yes -

905226  Brantwood Field House - CAGOE 17 2011 100,750                     73,506                      -                         27,244                      Yes -
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905227  Bridlewood Comm Assoc - 

community rinks

23 2011 62,500                       60,847                      -                         1,653                       Yes -

905229  Sheffield Rd Spts Pk - Glouc 

Dragons

11 2011 65,000                       72,479                      0                            (7,479)                     Yes -

905240  ISF-Centrepoint Theatre Expansion 9 2011 12,808,000                 12,802,010                10,000                    (4,010)                     Yes -

905353  RI-Splash Wave Pool - Addition 11 2011 3,043,000                   3,029,468                  -                         13,532                      Yes -

905354  RI-Terry Fox - Track & Field 

Redevelop

16 2011 2,300,000                   2,300,511                  -                         (511)                        Yes -

905355  RI-Hintonburgh C C - Basement 

Retrofit

15 2011 960,000                     949,623                     -                         10,377                      Yes -

905356  RI-Carlsbad Springs Community 

Centre

19 2011 3,200,000                   3,076,405                  0                            123,595                    Yes -

905357  RI-Greenboro Community Centre 

Expansion

10 2011 3,752,000                   3,752,000                  8,979                      (8,979)                     Yes -

905358  RI-Hornet's Nest Fieldhouse 

Expansion

2 2011 430,000                     429,948                     -                         52                            Yes -

905359  RI-McKellar Park Community 

Building Repl

15 2011 1,000,000                   978,709                     -                         21,291                      Yes -

905360  RI-Fitzroy/Campbell Bicent 

Diamond Light

5 2011 148,500                     147,882                     -                         618                          Yes -

905361  RI-Parkdale Urban Pk & Fieldhouse 

Redev

15 2011 1,196,000                   1,220,087                  -                         (24,087)                   Yes -

905362  RI-Rideau Canoe Club 

Expan/Renovation

16 2011 2,298,000                   2,295,380                  -                         2,620                       Yes -

905654  Minor Cap. Comm. Partnership 

2010

CW 2012 330,000                     84,268                      -                         245,732                    Yes -

905713  SO-Optomize Utilization Recreation 

Facil

CW 2011 900,000                     736,697                     4,536                      158,767                    Yes -

905746  Shenkman Miscellaneous 

Equipment

1 2011 100,000                     17,657                      -                         82,343                      Yes -

905825  Jack Purcell Park Off-Leash Dog 

Surface

14 2013 142,500                     129,097                     1,165                      12,238                      Yes -

905826  Brewer Park Upper Water Play 

Redevelopme

17 2013 203,500                     157,098                     36,570                    9,832                       Yes -

905827  Cyrville Park Redevelopment 11 2013 130,000                     108,837                     -                         21,163                      Yes -

905828  Hintonburg Park Redevelopment 15 2013 251,557                     250,854                     -                         703                          Yes -

905830  Ward 15 Cash-in-Lieu 15 2013 134,200                     157,379                     -                         (23,179)                   Yes -

905848  Laroche Park Improvements 15 2012 55,000                       10,000                      -                         45,000                      Yes -

905850  Heron Park Preschool Play 

Equipment

17 2011 76,000                       76,956                      -                         (956)                        Yes -

905867  Piazza Dante Park Redev Phase 1 14 2011 410,000                     350,694                     36,401                    22,906                      Yes -

906232  Sports Development - Lansdown 

extra 2011

17 2013 5,023,000                   -                           -                         5,023,000                 Yes -

906233  Minor Capital Partnership 2011 CW 2013 330,000                     104,729                     2,754                      222,517                    Yes -

906234  Major Capital Partnership 2011 CW 2013 700,000                     -                           -                         700,000                    Yes -

906235  Outdoor Rink Infrastructure 2011 CW 2013 300,000                     186,118                     14,747                    99,135                      Yes -

906236  Program Facilities Upgrades CW 2013 2,300,000                   -                           1,360                      2,298,640                 Yes -
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906297  George Nelms Park-Full Turning 

Lane

20 2013 600,000                     414,029                     36,185                    149,786                    Yes -

906407  Major Capital Partnership 2012 CW 2014 700,000                     -                           -                         700,000                    Yes -

906408  Minor Capital Partnership 2012 CW 2014 330,000                     -                           -                         330,000                    Yes -

906409  Parks & Recreation Master Plan CW 2014 1,000,000                   -                           -                         1,000,000                 Yes -

 132,295,915               107,307,200              1,368,399                23,620,317               

Parks, Recreation & Culture Total 278,624,430             137,350,643            52,106,221            89,167,566              

Public Works

  Renewal of City Assets

900722  Heavy Vehicle & Equipment Repl. 

Program

CW 2011 52,170,400                 52,035,817                113,539                   21,044                      Yes -

900723  Light Vehicle & Equipment Repl. 

Program

CW 2011 16,394,600                 16,330,531                10,489                    53,580                      Yes -

902269  Municipal Equipment Replacement 

Program

CW 2011 1,641,000                   1,633,872                  1,784                      5,344                       Yes -

903391  Conroy Public Works Facility 10 2011 11,640,000                 3,416,045                  6,433,357                1,790,598                 Yes -

903768  2006 Street Lighting Rehabilitation CW 2011 670,000                     437,442                     125,475                   107,083                    Yes -

903879  Lansdowne Park-Operational 

Response 2006

17 2011 1,589,000                   1,564,442                  -                         24,558                      Yes -

904006  2006 South Dist Ops Response CW 2011 378,000                     379,282                     -                         (1,282)                     Yes -

904192  2008 Traffic Signals/Signage - Prov 

Trfr

CW 2011 125,000                     125,667                     -                         (667)                        Yes -

904193  On-Street Parking Equipment 

Replacement

CW 2011 50,000                       49,466                      -                         534                          Yes -

904194  2008 On-St Parking Equipment 

Replacement

CW 2011 50,000                       44,969                      -                         5,031                       Yes -

904240  Street Light Major Replacements CW 2011 600,000                     490,664                     -                         109,336                    Yes -

904241  2008 Street Light Major 

Replacements

CW 2011 671,000                     663,897                     -                         7,103                       Yes -

904342  SOP Facility Consolidation CW 2012 2,485,000                   2,521,558                  49,228                    (85,786)                   Yes -

904345  Unplanned Road Repairs CW 2012 31,000                       31,000                      -                         -                          Yes -

904346  Lifecycle Renewal - Park 

Infrastructure

CW 2012 200,000                     200,000                     -                         -                          Yes -

904385  Maple Grove SDF Relocation land & 

constr

CW 2012 4,500,000                   33,072                      269,588                   4,197,341                 Yes -

904447  South District Ops Response 2007 CW 2011 250,000                     252,518                     -                         (2,518)                     Yes -

904448  Lansdowne Park-Capital Upgrade 

Program

17 2011 1,500,000                   1,414,052                  2,874                      83,074                      Yes -

904530  Park Infrastructure Program CW 2011 501,000                     498,294                     2,647                      59                            Yes -

904536  2008 Computerized Traffic 

Surveillance

CW 2011 303,000                     302,411                     -                         589                          Yes -

904553  2011 Life Cycle Renewal - Park 

Infrastru

CW 2013 504,000                     259,874                     14,754                    229,373                    Yes -

904619  2008 Street Lighting Rehabilitation CW 2011 529,000                     414,271                     -                         114,729                    Yes -

904778  West Dist Ops Response - 2008 CW 2011 250,000                     316,523                     -                         (66,523)                   Yes -
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904805  IT SOP Operational Planning 

Module Desgn

CW 2012 150,000                     89,714                      -                         60,286                      Yes -

904898  2009 Street Light Major 

Replacements

CW 2012 1,908,000                   1,908,000                  -                         0                             Yes -

904899  2009 Computerized Traffic 

Surveillance

CW 2012 277,000                     231,438                     46,026                    (463)                        Yes -

904900  2009 Rebuild / Modernize / 

Upgrade

CW 2012 604,000                     597,959                     -                         6,041                       Yes -

904901  2012 Street Lighting Major 

Replacement

CW 2014 2,452,000                   115,411                     1,544,588                792,001                    Yes -

904902  LifecycleRenewal-Traffic Control 

Signals

CW 2012 1,565,000                   1,388,242                  -                         176,758                    Yes -

904947  2009 Rural Roads - Gravelling CW 2012 1,865,000                   1,865,000                  -                         -                          Yes -

904948  2009 SOP Two-Way Radio 

Replacement

CW 2012 300,000                     292,598                     -                         7,402                       Yes -

904949  Miscellaneous Road Operations CW 2012 80,000                       80,000                      -                         -                          Yes -

904950  Small Equipment Replacement CW 2012 100,000                     97,178                      -                         2,822                       Yes -

904952  2010 Rural Roads - Ditching CW 2012 334,000                     334,000                     -                         0                             Yes -

904953  2010 Rural Roads - Gravelling CW 2012 1,849,000                   1,849,000                  -                         -                          Yes -

904954  2009 TPO Two Way Radio 

Replacement

CW 2012 90,000                       77,035                      -                         12,965                      Yes -

904955  Lifecyle Renewal - Parks Small 

Equipment

CW 2012 100,000                     97,148                      -                         2,852                       Yes -

904963  Lansdowne Park retrofits 2009 17 2012 463,000                     433,074                     300                         29,625                      Yes -

905031  Fleet Renewal -  Fire Services CW 2011 4,778,000                   4,764,328                  11,573                    2,099                       Yes -

905032  Fleet Renewal -  Paramedic 

Services

CW 2011 2,110,000                   2,106,214                  1,602                      2,184                       Yes -

905035  Municipal Fleet Equipment 

Replacemnt Prg

CW 2012 100,000                     98,893                      900                         208                          Yes -

905037  Lifeccyle Renewal Fleet - Solid 

Waste

CW 2012 185,000                     27,422                      155,905                   1,674                       Yes -

905038  Fleet Renewal -  Transportation 

services

CW 2011 6,561,000                   6,486,951                  54,299                    19,750                      Yes -

905041  Fleet Renewal -  Drinking Water CW 2011 1,249,000                   1,237,709                  3,149                      8,142                       Yes -

905042  Fleet Renewal -  Wastewater CW 2011 204,000                     141,852                     39,308                    22,840                      Yes -

905043  Fleet Renewal -  Fleet Services CW 2011 348,000                     347,934                     -                         66                            Yes -

905044  Lifecycle Renewal Fleet-

Recreation&Parks

CW 2013 95,000                       219                           81,619                    13,162                      Yes -

905048  Winter Material Storage Fac. 

Replace.

CW 2011 250,000                     254,430                     5,577                      (10,006)                   Yes -

905051  2009 Parking Equipment 

Replacement

CW 2011 50,000                       212                           -                         49,788                      Yes -

905441  2010 Computerized Traffic 

Surveillance

CW 2012 291,000                     239,894                     58,019                    (6,913)                     Yes -

905442  Two-Way Radio Replacement CW 2012 400,000                     8,525                        -                         391,475                    Yes -

905443  2012 Ice & Snow Control 

Technologies

CW 2014 120,000                     -                           -                         120,000                    Yes -

905446  2010 Street Light Major 

Replacements

CW 2012 2,452,000                   2,078,682                  152,469                   220,849                    Yes -
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905447  2010 Parking Studies CW 2012 50,000                       -                           17,255                    32,745                      Yes -

905450  Lifecyle Renewal - Tree Program CW 2012 513,000                     484,912                     16,509                    11,578                      Yes -

905462  Lifecycle Renewal Fleet - By-law 

Service

CW 2012 257,000                     234,525                     21,965                    509                          Yes -

905463  Lifecycle Renewal Fleet - Fires 

Services

CW 2012 3,623,000                   1,318,875                  2,094,487                209,638                    Yes -

905464  Lifecycle Renewal Fleet-Paramedics 

Svcs

CW 2012 2,968,000                   2,522,109                  408,683                   37,207                      Yes -

905465  Lifecyle Renewal Fleet - Water 

Services

CW 2012 276,000                     196,619                     78,914                    467                          Yes -

905466  Lifecycle Renewal Fleet -

Wastewater Svcs

CW 2012 228,000                     175,375                     50,000                    2,625                       Yes -

905467  Municipal Garages Equipment 

Replacement

CW 2012 100,000                     98,064                      -                         1,936                       Yes -

905468  Lifecycle Renewal Fleet - General CW 2012 615,000                     447,975                     113,703                   53,322                      Yes -

905469  Lifecycle Renewal Fleet -

Transportation

CW 2012 9,352,646                   8,764,710                  560,919                   27,017                      Yes -

905880  Lifecycle Renewal Fleet - 

Transportation

CW 2013 11,603,000                 6,861,241                  4,418,786                322,973                    Yes -

905881  Fleet Renewal - Transportaion 

Services

CW 2013 4,010,000                   4,007,189                  -                         2,811                       Yes -

906112  Lifecycle Renewal Fleet - Solid 

Waste

CW 2013 2,200,000                   1,458,628                  -                         741,372                    Yes -

906113  Lifecycle Renewal Fleet - By-Law 

Service

CW 2013 360,000                     302,528                     -                         57,472                      Yes -

906114  Lifecycle Renewal Fleet - Fire 

Services

CW 2013 5,800,000                   1,293                        5,505,980                292,727                    Yes -

906115  Lifecycle Renewal Fleet - Paramedic 

Svcs

CW 2013 2,750,000                   1,493,683                  838,107                   418,209                    Yes -

906116  Lifecycle Renewal Fleet - General CW 2013 765,000                     229,217                     493,357                   42,426                      Yes -

906117  Lifecycle Renewal Fleet - 

Transportation

CW 2014 10,449,000                 -                           10,143,440              305,560                    Yes -

906118  Lifecycle Renewal Fleet - Water 

Services

CW 2013 450,000                     296,930                     95,926                    57,144                      Yes -

906119  Lifecycle Renewal Fleet - 

Wastewater Svc

CW 2013 500,000                     203,011                     229,840                   67,149                      Yes -

906120  Municipal Garages Equipment 

Replacement

CW 2013 100,000                     29,151                      70,000                    849                          Yes -

906123  2011 Life Cycle Renewal - Small 

Equipmnt

CW 2013 100,000                     75,805                      15,145                    9,050                       Yes -

906124  2011 Lifecycle Renew-Traffic 

Control Sig

CW 2013 1,535,000                   900,184                     -                         634,816                    Yes -

906125  2011 Lifecycle Renewal - Traffic 

Monitor

CW 2013 291,000                     24,008                      128,218                   138,774                    Yes -

906126  2011 Two-Way Radio Replacement CW 2013 400,000                     -                           -                         400,000                    Yes -

906127  2011 Ice & Snow Control 

Technologies

CW 2013 120,000                     42,409                      24,433                    53,158                      Yes -
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906130  2011 Street Lighting Major 

Replacement

CW 2013 2,452,000                   1,167,049                  320,165                   964,786                    Yes -

906131  2011 Parking Studies (DC) CW 2013 100,000                     95,061                      4,939                      -                          Yes -

906134  2011 Lifecycle Renewal - Tree 

Program

CW 2013 1,175,000                   983,509                     50,092                    141,400                    Yes -

906135  2011 Rural Roads - Ditching CW 2013 524,000                     333,292                     25,000                    165,708                    Yes -

906136  2011 Rural Roads -

Gravelling/Shouldering

CW 2013 1,675,000                   987,396                     -                         687,604                    Yes -

906137  2011 Lifecycle Renewal - Parking 

Facilit

CW 2013 2,500,000                   574,250                     454,276                   1,471,474                 Yes -

906138  2011 Lifecycle Renewal - Off Street 

Faci

CW 2013 1,280,000                   -                           72,069                    1,207,931                 Yes -

906141  2012 New Parking Facilities CW 2013 500,000                     -                           -                         500,000                    Yes -

906142  2011 On Street Facility Expansion CW 2013 350,000                     32,911                      -                         317,089                    Yes -

906143  2011 Parking Studies CW 2013 180,000                     14,087                      54,129                    111,784                    Yes -

906312  Lifecycle Renewal Fleet - By-Law 

Service

CW 2014 157,000                     -                           156,891                   109                          Yes -

906313  Lifecycle Renewal Fleet - Fire 

Services

CW 2014 5,359,000                   -                           5,031,883                327,117                    Yes -

906314  Lifecycle Renewal Fleet - General CW 2014 385,000                     -                           332,895                   52,105                      Yes -

906320  Lifecycle Renewal Fleet - Paramedic 

Svcs

CW 2014 2,546,000                   -                           2,099,812                446,188                    Yes -

906321  Lifecycle Renewal Fleet - Rec. & 

Parks

CW 2014 37,000                       -                           37,000                    -                          Yes -

906322  Lifecycle Renewal Fleet - Solid 

Waste

CW 2014 3,795,000                   -                           4,884,210                (1,089,210)               Yes Additional vehicles were included in the 

tender to achieve better unit pricing on the 

replacement of all units in Zone 3.  In 2013 

a new capital project for the acquisition of 

these additional units will be include in the 

2013 draft budget.

906323  Lifecycle Renewal Fleet - 

Wastewater Svc

CW 2014 605,000                     -                           604,697                   303                          Yes -

906324  Lifecycle Renewal Fleet - Water 

Services

CW 2014 1,300,000                   -                           1,278,949                21,051                      Yes -

906325  Municipal Fleet UpFits, 

Facilities&Tools

CW 2014 100,000                     35,126                      52,291                    12,584                      Yes -

906326  2012 Life Cycle Renewal-Park 

Infrastrure

CW 2014 520,000                     -                           -                         520,000                    Yes -

906327  2012 Life Cycle Renewal - Small 

Equipmnt

CW 2014 200,000                     -                           18,830                    181,171                    Yes -

906328  2012 Lifecycle Renew-Traffic 

Control Sig

CW 2014 1,444,000                   2,429                        -                         1,441,571                 Yes -

906329  2012 Lifecycle Renewal - Traffic 

Monitor

CW 2014 291,000                     -                           -                         291,000                    Yes -

906330  2012 Two-Way Radio Replacement CW 2014 400,000                     -                           -                         400,000                    Yes -

906332  2012 Parking Studies (DC) CW 2014 50,000                       -                           -                         50,000                      Yes -
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906335  2012 Lifecycle Renewal - Tree 

Program

CW 2014 1,175,000                   939                           572,500                   601,561                    Yes -

906336  2012 Rural Roads - Ditching CW 2014 525,000                     -                           -                         525,000                    Yes -

906337  2012 Rural Roads -

Gravelling/Shouldering

CW 2014 1,675,000                   -                           -                         1,675,000                 Yes -

906340  2012 Lifecycle Renewal -Parking 

Facility

CW 2014 500,000                     -                           -                         500,000                    Yes -

906341  2012 Lifecycle Renewal-Off St 

Facilities

CW 2014 1,500,000                   -                           -                         1,500,000                 Yes -

906342  2012 On Street Facility Expansion CW 2014 450,000                     -                           -                         450,000                    Yes -

906343  2012 Parking Studies CW 2014 30,000                       -                           -                         30,000                      Yes -

906424  2012 Cycling Safety Program CW 2013 80,000                       701                           -                         79,299                      Yes -

 221,637,646               145,059,920              50,555,363              26,022,363               

   Growth

902347  Du Chantier & Navan Road TCS 2 2011 1,059,000                   1,042,780                  -                         16,220                      Yes -

902350  Thomas Dolan & Dunrobin TCS 4 2013 3,156,000                   3,152,218                  -                         3,782                       Yes -

903358  2010 Fernbank & Shea TCS CW 2012 2,000,000                   180,315                     183,782                   1,635,904                 Yes -

903362  2010 Fisher & Pius High School TCS CW 2012 87,000                       86,514                      -                         486                          Yes -

903363  2010 Roger Stevens & First Line 

TCS

CW 2012 25,000                       24,841                      -                         159                          Yes -

903506  Snow Disposal Facilities CW 2011 2,300,000                   2,151,519                  88,121                    60,360                      Yes -

903601  2010 Richardson & Huntmar TCS CW 2012 60,000                       302                           54,934                    4,764                       Yes -

903615  2010 Richmond & Hope Side TCS CW 2012 60,000                       50,927                      3,846                      5,226                       Yes -

903745  Innes Snow Disposal Facility CW 2012 3,380,000                   3,350,018                  16,019                    13,963                      Yes -

903761  Snow Disposal Facilities CW 2011 1,020,000                   773,772                     -                         246,228                    Yes -

903781  2006 Safety Improvement Program CW 2011 1,003,000                   824,644                     184,100                   (5,744)                     Yes -

903990  Bankfield N & Main - New TCS 21 2011 822,000                     821,686                     -                         314                          Yes -

904249  2007 Safety Improvement Program CW 2011 950,000                     608,147                     336,176                   5,677                       Yes -

904250  New Vehicles - Traffic & Parking 

Ops

CW 2011 586,000                     519,507                     18,377                    48,116                      Yes -

904384  Maple Grove Facility Replacemnt & 

Expand

CW 2012 11,935,000                 5,960,352                  466,470                   5,508,178                 Yes -

904464  Bank & Parkway - NTCS 21 2011 814,000                     794,402                     -                         19,598                      Yes -

904538  2008 Parking Studies CW 2011 50,000                       49,322                      -                         678                          Yes -

904544  2008 Safety Improvement Program CW 2011 950,000                     817,269                     132,155                   576                          Yes -

904642  2008 Vehicle & Equipment SOP CW 2012 1,433,000                   1,233,422                  -                         199,578                    Yes -

904781  Moodie & Timm - 2008 NTCS CW 2011 668,000                     636,190                     1,573                      30,236                      Yes -

904782  Brookfield & Flannery - 2008 NTCS CW 2011 1,350,000                   1,349,920                  1,914                      (1,835)                     Yes -

904903  2009 New Vehicles - TPO CW 2012 197,000                     142,483                     -                         54,517                      Yes -

904904  2009 New Traffic Control Signals 

Program

CW 2012 175,000                     169,107                     -                         5,893                       Yes -

904905  2009 Safety Improvement Program CW 2012 888,000                     667,283                     217,754                   2,963                       Yes -
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904951  2009 Vehicles and Equipment SOP CW 2011 2,205,000                   2,082,527                  66,399                    56,074                      Yes -

905061  Municipal Garage CW 2013 415,000                     -                           -                         415,000                    Yes -

905216  Byron & Roosevelt  2009 New TCS 15 2012 68,000                       67,545                      -                         455                          Yes -

905218  March & Upper Dwyer Hill 2009 

New TCS

5 2012 1,593,000                   100,869                     61,821                    1,430,310                 Yes -

905219  Eagleson & Flewelyn  2009 New 

TCS

21 2012 961,000                     161,862                     18,386                    780,752                    Yes -

905220  Manotick & Mich Owens 2009 New 

TCS

20 2012 50,000                       37,914                      5,735                      6,351                       Yes -

905445  2010 Vehicle & Equipment Public 

Works

CW 2012 1,825,000                   1,393,888                  211,039                   220,073                    Yes -

905448  2010 New Traffic Control Signals CW 2012 319,000                     204,221                     91,425                    23,354                      Yes -

905449  2010 Safety Improvement Program CW 2012 1,050,000                   417,812                     617,762                   14,426                      Yes -

905455  2011 Traffic Incident Management CW 2013 475,000                     29,883                      200,000                   245,117                    Yes -

905456  2011 Advanced Traffic 

Management Program

CW 2013 475,000                     48,293                      58,038                    368,669                    Yes -

905478  Trim Road Yard Facility Expansion 19 2012 700,000                     -                           -                         700,000                    Yes -

905481  Winter Material Storage Facility -

Growth

CW 2013 250,000                     228,531                     29,106                    (7,637)                     Yes -

905483  Rideau Valley Snow Disposal 

Design&Const

CW 2012 2,445,000                   -                           -                         2,445,000                 Yes -

905895  2010 Albion & Johnston TCS CW 2012 1,100,000                   55,078                      19,748                    1,025,174                 Yes -

905896  2010 Berrigan & Longfields TCS CW 2012 60,000                       149                           58,670                    1,181                       Yes -

906129  2011 Vehicle & Equipment Public 

Works

CW 2013 2,060,000                   236,199                     1,361,270                462,531                    Yes -

906132  2011 New Traffic Contol Signals CW 2013 300,000                     147,863                     -                         152,137                    Yes -

906133  2011 Safety Improvement Program CW 2013 1,050,000                   220,516                     821,555                   7,929                       Yes -

906272  2011 Bank at Conroy/Kemp TCS CW 2013 550,000                     81,992                      45,942                    422,066                    Yes -

906273  2011 Jeanne d'Arc at Montcerf TCS CW 2013 500,000                     149                           -                         499,851                    Yes -

906274  2011 Navan at Page TCS CW 2013 640,000                     297                           -                         639,703                    Yes -

906275  2011 Apple Orchard/Parkway at 

Stagecoach

CW 2013 60,000                       149                           -                         59,851                      Yes -

906331  2012 Vehicle & Equipment Public 

Works

CW 2014 1,446,000                   -                           910,222                   535,778                    Yes -

906333  2012 New Traffic Contol Signals CW 2014 300,000                     58,474                      13,513                    228,012                    Yes -

906334  2012 Safety Improvement Program CW 2014 1,338,000                   27,321                      750,000                   560,679                    Yes -

906338  2012 Traffic Incident Management CW 2014 475,000                     -                           -                         475,000                    Yes -

906339  2012 Advanced Traffic 

Management Program

CW 2014 475,000                     -                           -                         475,000                    Yes -

906344  Winter Material Storage Facility -

Growth

CW 2014 250,000                     -                           9,595                      240,405                    Yes -
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906683  2012 Den Haag at 400 Den Haag CW 2014 140,000                     -                           -                         140,000                    Yes -

906684  2012 Clare at Kirkwood CW 2014 440,000                     -                           36,030                    403,970                    Yes -

906685  2012 Stittsville Main at Wintergreen CW 2014 160,000                     -                           -                         160,000                    Yes -

906686  2012 Anderson at Renaud CW 2014 60,000                       -                           -                         60,000                      Yes -

906687  2012 Huntmar at Maple Grove CW 2014 60,000                       -                           -                         60,000                      Yes -

906726  Bridgstn/SteepleChase & 

Stonehaven round

CW 2014 1,200,000                   -                           -                         1,200,000                 Yes -

 60,463,000                 31,008,472                7,091,480                22,363,048               

  Strategic Initiatives

901048  Fuel Standardization System CW 2011 1,481,000                   1,480,041                  -                         959                          Yes -

901106  Safety Improvement Program CW 2011 2,059,000                   2,062,709                  -                         (3,709)                     Yes -

901173  IT Traffic & Parking Oper. I.T. 

Program

CW 2011 142,000                     102,642                     -                         39,358                      Yes -

903698  Tour Bus Strategy CW 2012 60,000                       -                           -                         60,000                      Yes -

903790  Green Partnership Program CW 2011 864,000                     820,303                     852                         42,844                      Yes -

904256  Traffic Incident Management CW 2011 100,000                     100,000                     -                         -                          Yes -

904339  2011 Railway Crossing Signals CW 2013 55,000                       -                           -                         55,000                      Yes -

904455  Tree Planting Initiative CW 2011 3,994,000                   3,996,159                  -                         (2,159)                     Yes -

904505  Grafitti Mgmt Awareness Campaign CW 2011 65,000                       17,042                      -                         47,958                      Yes -

904657  Business Continuity & Vulnerability CW 2013 880,000                     543,617                     2,534                      333,849                    Yes -

904766  2008 New Street Lighting CW 2011 200,000                     131,095                     3,902                      65,002                      Yes -

904806  2008 Parking Management Strategy 

Initiat

CW 2011 295,000                     288,113                     -                         6,887                       Yes -

905072  Energy Retrofit 2009 CW 2012 2,066,000                   2,049,205                  47,614                    (30,818)                   Yes -

905111  Emerald Ash Borer CW 2011 600,000                     557,591                     33,754                    8,655                       Yes -

905125  2009 Transportation System 

Management

CW 2011 90,000                       49,975                      15,605                    24,420                      Yes -

905126  2009 Traffic Incident Management CW 2011 100,000                     81,861                      -                         18,139                      Yes -

905127  2009 Advanced Traffic 

Management Systems

CW 2011 100,000                     89,103                      -                         10,897                      Yes -

905130  2009 New Street Lighting CW 2011 500,000                     496,946                     -                         3,054                       Yes -

905141  ITIF LED Traffic Control Signals CW 2012 887,000                     887,000                     -                         -                          Yes -

905187  ITIF Salt Tracking Technology CW 2011 635,000                     541,088                     73,073                    20,839                      Yes -

905452  2011 Tree & Forests Maint Prog 

Vehicles

CW 2013 490,000                     24,495                      464,651                   854                          Yes -

905454  Improvemts to Transportation 

Control Sys

CW 2012 90,000                       -                           -                         90,000                      Yes -

905457  2010 Audible Signal Program CW 2012 45,000                       45,000                      -                         (0)                           Yes -

905458  2010 New Street Lighting CW 2012 300,000                     233,617                     14,776                    51,608                      Yes -

905470  Green Fleet CW 2012 549,280                     432,559                     116,711                   10                            Yes -

905484  Traffic Incident Mgmt - Variable 

Message

CW 2012 100,000                     -                           -                         100,000                    Yes -

905714  SO-Transform Fleet Management CW 2012 2,000,000                   1,522,872                  389,149                   87,979                      Yes -

Document 2 - Capital Works-in-Progress



City of Ottawa
All Committees (Excluding external boards and commissions)
2012 First Quarter Capital Status Report

Project Description Ward
Completion 

Year*
Total Authority

Actual Expenditures 

as at Mar 30/12

Total 

Commitments 

Uncommitted 

Balance

On Track 

Status 

(Yes/No)

Comments for not On-track & Balance 

>($100K)

905715  SO-Innovative Mgt/Op/Bus 

Practices

CW 2012 510,000                     411,905                     3,825                      94,270                      Yes -

905733  SO-Smart Energy CW 2011 7,574,000                   3,665,295                  977,973                   2,930,732                 Yes -

906225  2011 Strategic Development - 

Parking

CW 2013 260,000                     4,968                        -                         255,032                    Yes -

906226  2011 Parking-promote Alt Modes of 

Trans

CW 2013 50,000                       -                           -                         50,000                      Yes -

906227  2011 Pedestrian Count Down 

Signals

CW 2013 500,000                     124,270                     -                         375,730                    Yes -

906228  2011 Audible Signal Program CW 2013 825,000                     360,692                     -                         464,308                    Yes -

906229  2011 New Street Lighting CW 2013 400,000                     306,650                     19,411                    73,940                      Yes -

906345  2012 Audible Signal Program CW 2014 580,000                     -                           -                         580,000                    Yes -

906346  2012 Strategic Development - 

Parking

CW 2014 425,000                     -                           -                         425,000                    Yes -

906347  2012 Parking-promote Alt Modes of 

Trans

CW 2014 50,000                       -                           -                         50,000                      Yes -

906551  Green Fleet CW 2014 500,000                     -                           175,006                   324,994                    Yes -

 30,421,280                 21,426,812                2,338,836                6,655,632                 

Public Works Total 312,521,926             197,495,203            59,985,679            55,041,044              

Rail

   Growth

905176  LRT (Tunney's to Blair) CW 2020 286,558,000               54,080,378                19,119,063              213,358,559              Yes -

 286,558,000               54,080,378                19,119,063              213,358,559              

Rail Total 286,558,000             54,080,378              19,119,063            213,358,559           

Transit Services

  Renewal of City Assets

906514  Transit Priority Corridor 2012 CW 2015 2,000,000                   -                           -                         2,000,000                 Yes -

906515  Transit Priority Measures 2012 CW 2015 1,600,000                   74,499                      -                         1,525,501                 Yes -

 3,600,000                   74,499                      -                         3,525,501                 

   Growth

905183  TMP Supplementary Transit 

Network

CW 2012 500,000                     835,099                     639,709                   (974,809)                  Yes Project is not in a deficit.  Commitments 

and expenses to be transferred to the 

correct account by Q2.

 500,000                     835,099                     639,709                   (974,809)                  

Transit Services Total 4,100,000                 909,598                    639,709                  2,550,692                

City Operations & Legislative Total 1,797,802,176          990,142,858            220,244,532          587,414,786           

Planning & Infrastructure

Deputy City Managers Office

   Growth

905236  Pre/Post Infrastructure Stimulus CW 2012 285,000                     219,570                     59,271                    6,159                       Yes -

 285,000                     219,570                     59,271                    6,159                       
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  Strategic Initiatives

904920  King Edward Avenue Lane 

Reduction Study

12 2011 125,000                     122,518                     -                         2,482                       Yes -

 125,000                     122,518                     -                         2,482                       

Deputy City Managers Office Total 410,000                     342,088                    59,271                    8,641                        

Infrastructure Services

  Renewal of City Assets

900061  King Edward (Laurier - Sussex) 12 2012 56,590,170                 56,515,660                157,144                   (82,634)                   Yes -

900150  Fleet St. Pumping Station - 

Structural R

14 2012 17,068,672                 11,967,553                5,086,381                14,739                      Yes -

900221  Munster Lagoons Rehabilitation 6 2011 15,599,446                 15,307,625                -                         291,821                    Yes -

900552  O-OTM McIlraith Bridge 

Rehabilitation

CW 2012 9,625,000                   363,930                     58,824                    9,202,245                 Yes -

900606  Lemieux Island Transmission 15 2012 82,465,000                 75,893,335                2,355,201                4,216,464                 Yes -

900696  LI-Legget Drive (Solandt to 

Herzberg)

4 2012 3,776,000                   3,675,630                  -                         100,370                    Yes -

901081  Rideau River and Rideau Canal 

Bridges

CW 2012 1,536,000                   1,518,594                  -                         17,406                      Yes -

901148  Extraneous Flow Removal - CW CW 2012 2,585,000                   2,178,146                  405,864                   991                          Yes -

901160  Integrated Program - Bulk Proj CW 2015 11,634,000                 -                           -                         11,634,000               Yes -

901293  Scott Street & Spencer Street 15 2012 972,000                     880,895                     19,061                    72,044                      Yes -

901297  Trenchless Rehabilitation-Storm 

Sewers

CW 2012 630,000                     615,087                     -                         14,913                      Yes -

902139  Sanitary Sewer Trunk Rehabilitation CW 2011 1,700,000                   1,566,803                  102,801                   30,395                      Yes -

902356  Flow Monitoring Program CW 2012 4,745,000                   2,515,523                  9,882                      2,219,596                 Yes -

902357  Regulators Upgrade & Real Time 

Control

CW 2012 20,450,000                 19,618,182                274,019                   557,799                    Yes -

902580  LI-Scoping Pre/Post Engineering - 

Innes

CW 2012 1,350,000                   897,598                     -                         452,402                    Yes -

903042  Maple Ln (Lisgar to Springfield) 13 2012 5,675,000                   5,088,511                  361,923                   224,566                    Yes -

903209  Merivale Gdns/Glens Servicing 

Study

9 2013 180,000                     125,743                     19,498                    34,759                      Yes -

903379  Rehab/Replacement Misc 

Structures

CW 2011 5,199,000                   5,124,231                  -                         74,769                      Yes -

903432  Sandy Hill Flood Relief 12 2012 21,185,000                 19,832,089                159,664                   1,193,247                 Yes -

903458  Life Cycle Renewal - General Bldgs CW 2011 8,778,000                   8,535,842                  88,213                    153,945                    Yes -

903526  Sussex (George - St Patrick) 

(Design)

12 2012 639,000                     662,284                     110,581                   (133,865)                  Yes Project has surplus recoveries/revenues, 

bringing the project into a surplus position. 

903527  Bank St (Wellington - Hwy 417) 14 2012 30,488,000                 28,218,293                2,259,761                9,946                       Yes -

903546  Huntmar (Carp River Br-Old Carp 

Rd)

5 2012 3,831,000                   3,595,437                  -                         235,563                    Yes -

903628  Scoping Pre/Post Engineering for 

2009

CW 2011 625,000                     613,053                     -                         11,947                      Yes -
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903629  Reactive Renewal - Structures CW 2012 130,000                     125,071                     1,938                      2,991                       Yes -

903676  O'Connor Flood Relief Study 17 2012 2,150,000                   1,283,980                  3,019                      863,001                    Yes -

903807  R-O-W / Easement Adjustments 

2006

CW 2011 155,000                     145,722                     -                         9,278                       Yes -

903811  Infrastructure Management CW 2011 1,980,000                   1,899,595                  -                         80,405                      Yes -

903812  

Kilborn/KilbornPl/Blossom/Begonia/Dahlia

18 2011 3,155,000                   3,138,680                  -                         16,320                      Yes -

903816  Lanark Ave: Premier - Churchill 15 2011 4,165,000                   3,847,759                  13,497                    303,745                    Yes -

903819  Avon Lane: Queen Victoria - 

S/Keefer

12 2011 2,530,000                   1,807,356                  4,997                      717,647                    Yes -

903820  Beech St: Lynwood - Breezehill 14 2012 3,383,000                   2,242,324                  38,840                    1,101,836                 Yes -

903823  Glendale Ave: Percy - Chamberlain 17 2012 2,040,000                   1,780,992                  222,932                   36,076                      Yes -

903869  Easement: Checkers - Woodroffe 7 2011 645,000                     291,467                     -                         353,533                    Yes -

903895  Joint Conserv.Act./City Activities 

2006

CW 2011 50,000                       9,641                        -                         40,359                      Yes -

903900  Old Riverside: Hincks to Transitway 17 2012 1,200,000                   556,028                     81,088                    562,884                    Yes -

904022  Preston St (Spruce to Carling) 14 2013 30,270,000                 26,428,989                2,641,008                1,200,003                 Yes -

904027  Sussex Dr (St Patrick to King 

Edward)

12 2014 1,830,000                   1,259,518                  534,849                   35,632                      Yes -

904028  Wellington St (Western to Parkdale) 15 2012 15,210,000                 14,939,444                193,197                   77,359                      Yes -

904040  Heron Road Bridge 16 2013 15,800,000                 8,302,374                  5,619,820                1,877,805                 Yes -

904071  Rural Road Reconstruction/Rehab CW 2011 3,372,000                   3,266,471                  102,112                   3,416                       Yes -

904085  O-OTM Bank St(Queensway to 

Rideau Canal)

17 2014 27,015,000                 18,959,737                4,678,637                3,376,626                 Yes -

904196  Guiderail 

Renewal/Repl/Installations

CW 2012 300,000                     199,442                     85,000                    15,558                      Yes -

904200  Functional Design CW 2011 400,000                     353,919                     45,876                    206                          Yes -

904201  Rehab /Replace Miscellaneous 

Structures

CW 2011 3,050,000                   2,914,641                  45,000                    90,359                      Yes -

904205  Sidewalk & Curb Rehabilitation CW 2012 657,000                     481,514                     39,647                    135,840                    Yes -

904206  Drainage Culverts (>1000mm) CW 2012 4,509,000                   4,506,044                  2,830                      125                          Yes -

904207  Infrastructure Management CW 2012 3,320,000                   2,548,199                  114,125                   657,677                    Yes -

904208  Scoping Pre /Post Engineering 2008 CW 2012 1,550,000                   1,517,056                  27,224                    5,720                       Yes -

904209  Infrastructure Mgmt Applications 

Renewal

CW 2012 13,935,000                 2,654,807                  1,463,884                9,816,309                 Yes -

904211  Localized Network Repair 

/Improvement

CW 2012 4,333,000                   4,333,000                  -                         -                          Yes -

904213  Trenchless Rehabilitation - Sewers CW 2012 1,650,000                   1,590,283                  -                         59,717                      Yes -

904214  Trenchless Rehabilitation - Water CW 2011 1,575,000                   1,538,498                  -                         36,502                      Yes -

904216  Joint CA /City Renewal CW 2011 50,000                       -                           -                         50,000                      Yes -

904217  O-OTM Churchill (Carling-

Scott)(Design)

15 2011 10,750,000                 1,529,955                  576,586                   8,643,459                 Yes -

904221  Lisgar Road/Marisposa Ave 13 2011 2,617,000                   1,787,983                  192,871                   636,146                    Yes -

904222  Bowen /Lloyd Graham /8th Line 20 2012 902,000                     801,902                     31,233                    68,866                      Yes -
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904223  Parkside /Viewmount /Easement 8 2011 6,590,000                   5,896,552                  450,270                   243,178                    Yes -

904226  Pleasant Park Rd /Dickens Ave 18 2011 5,400,000                   4,937,339                  330,467                   132,195                    Yes -

904228  LI-Winding (Tradewinds -P.O.W.) 15 2011 925,000                     598,170                     -                         326,830                    Yes -

904229  March (Morgans Grant to Old Carp) 4 2012 780,000                     563,272                     65,823                    150,905                    Yes -

904237  Larch /Laurel /Norfolk /Sidney 

/Young

14 2012 1,660,000                   1,070,438                  16,880                    572,682                    Yes -

904259  Hwy417 Water TransMain-Cyrville 

Des/Cons

11 2015 700,000                     19,687                      464,581                   215,732                    Yes -

904311  Life Cycle Renewal-General Bldgs 

2007

CW 2011 13,731,000                 13,832,751                11,107                    (112,859)                  Yes Fire Station 37 - Legal action against the 

contractor in progress, anticipated to cover 

costs overrun.

904316  Life Cycle Renewal Heritage Bldgs 

2007

CW 2011 1,418,000                   1,412,700                  -                         5,300                       Yes -

904411  St Joseph Blvd (Taylor Cr Rd - Trim 

Rd)

1 2012 1,970,000                   78,350                      -                         1,891,650                 Yes -

904470  LI-Britannia Villge-OttRivr 

FloodProtect

7 2012 670,000                     96,780                      50,123                    523,097                    Yes -

904498  Cave Creek Collect Flood Control 

Measure

15 2012 15,015,000                 9,223,492                  3,073,194                2,718,314                 Yes -

904499  Road Repair/Rehabilitation CW 2012 10,000,000                 10,002,000                -                         (2,000)                     Yes -

904548  Bank St South Bridge Renewal 16 2011 1,056,000                   987,812                     -                         68,188                      Yes -

904561  IT Sustain Surveys & Mapping Tech 

2008

CW 2011 121,000                     120,796                     -                         204                          Yes -

904567  Orleans Flood Control Remediation 1 2012 5,192,000                   3,414,724                  391,778                   1,385,498                 Yes -

904568  Argyle/Park/Queen Elizabeth 

(Design)

14 2011 480,000                     343,509                     -                         136,491                    Yes -

904571  Cambridge/Jackson/Frederick 

(Design)

14 2011 900,000                     469,616                     215,528                   214,856                    Yes -

904572  Tweedsmuir (Carling-Richmond) 

(Design)

15 2011 400,000                     256,100                     4,531                      139,369                    Yes -

904573  Stormont St/Apeldoorn Ave 

(Design)

16 2011 385,000                     106,757                     -                         278,243                    Yes -

904577  Tremblay (T'way - St Laurent) 

(Design)

18 2011 437,000                     405,000                     26,061                    5,940                       Yes -

904578  Triole (RR N/Belfast-Dead End) 

(Design)

18 2011 200,000                     191,040                     12,606                    (3,647)                     Yes -

904579  Pinewood (Richmond - Harwood) 

(Design)

7 2011 205,000                     185,765                     13,928                    5,308                       Yes -

904580  Infrastructure Management CW 2012 2,900,000                   1,942,277                  447,979                   509,744                    Yes -

904584  Rural Road Operational 

Improvements

CW 2011 580,000                     528,587                     -                         51,413                      Yes -

904588  Resurfacing - Various Locations CW 2011 11,370,000                 11,114,039                253,018                   2,942                       Yes -

904591  Rehab/Replace Miscellaneous 

Structures

CW 2011 3,105,000                   2,818,293                  275,000                   11,707                      Yes -

904592  Scoping Pre/Post Eng for 2009 

(<$1M)

CW 2011 380,000                     380,000                     -                         0                             Yes -
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904593  Scoping Pre/Post Eng for 2009 

(>$1M)

CW 2011 430,000                     377,909                     48,981                    3,110                       Yes -

904594  Structural Inspection/Appraisals CW 2011 125,000                     115,346                     -                         9,654                       Yes -

904595  Structure Renewal - Infrastructure CW 2011 3,500,000                   3,444,270                  5,509                      50,221                      Yes -

904647  Lifecycle Renewal General Bldgs 

2008

CW 2011 3,472,000                   3,461,057                  -                         10,943                      Yes -

904650  Lifecycle Renewal General Bldgs 

2008

CW 2012 12,551,500                 12,339,387                59,539                    152,574                    Yes -

904651  Lifecycle Renewal Heritage 2008 CW 2011 1,424,000                   1,423,487                  -                         513                          Yes -

904653  Lifecycle Renewal Parks 2008 CW 2011 2,900,000                   2,891,720                  3,623                      4,657                       Yes -

904736  Hwy 417 Water Transmission Main CW 2012 700,000                     139,534                     127,252                   433,214                    Yes -

904737  Trenchless Rehabilitation - Water CW 2011 240,000                     232                           -                         239,768                    Yes -

904739  Drainage Culverts (<3,000mm) 

Rehab/Repl

CW 2012 5,708,000                   5,620,356                  98,699                    (11,056)                   Yes -

904740  Scoping Pre/Post Eng for 2009 

Culverts

CW 2011 205,000                     205,000                     -                         0                             Yes -

904745  Sewer Access Structure 

Rehabilitation

CW 2012 6,000,000                   3,102,587                  1,923,243                974,170                    Yes -

904747  Island Park Drive Area Projects 15 2011 3,180,000                   236,185                     76,785                    2,867,030                 No   Ongoing property/ legal issues and 

potential re-scoping.

904829  Chinatown Gateway project 14 2011 230,000                     223,877                     -                         6,123                       Yes -

904865  Sidewalk & Curb Rehabilitation CW 2012 830,000                     819,548                     311                         10,141                      Yes -

904870  Renewal/Replace Misc 

Structures(<$1M)

CW 2012 4,395,000                   4,189,285                  96,927                    108,788                    Yes -

904871  Structural Inspection/Appraisals CW 2012 128,000                     117,834                     2,860                      7,306                       Yes -

904872  Scope Pre/Post Eng2010 Misc 

Str(<$1M)

CW 2012 380,000                     379,965                     -                         35                            Yes -

904873  Renewal-Drainage Culverts (1m-3m 

span)

CW 2012 1,265,000                   1,130,918                  95,047                    39,035                      Yes -

904874  Resurfacing Various Locations - 

2009

CW 2012 13,200,000                 13,181,426                18,317                    257                          Yes -

904875  Preservation Treatments CW 2012 6,235,000                   5,990,152                  182,495                   62,353                      Yes -

904877  Rural Road Operational 

Improvements

CW 2012 520,000                     485,174                     13,546                    21,281                      Yes -

904878  Wren Rd (Swans Way-Coxford) 

Design

11 2012 530,000                     229,610                     30,719                    269,671                    Yes -

904879  Johnston Rd (Tapiola-215m East) 

Design

10 2012 3,090,000                   88,698                      14,648                    2,986,653                 Yes -

904880  Trenchless Rehabilitation - Water CW 2012 2,575,000                   2,131,932                  -                         443,068                    Yes -

904881  Joint CA/City Renewal Activities 

2009

CW 2012 50,000                       22,614                      1,043                      26,343                      Yes -

904882  Ditch Alterations - 

Assess/Implement

CW 2012 150,000                     85,367                      17                          64,617                      Yes -

904883  ORAP-UCSA Inlet 

Control/Floatables

14 2012 3,550,000                   450,371                     120,259                   2,979,370                 Yes -

904884  Renewal-Drainage Culverts (<=1m 

span)

CW 2012 990,000                     970,645                     19,000                    355                          Yes -
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904885  Trenchless Rehabilitation-San 

Sewers

CW 2012 1,750,000                   1,537,217                  203,179                   9,604                       Yes -

904886  LI-Rideau Glen San Sewer-Local 

Imp.

22 2012 1,725,000                   1,672,187                  34,031                    18,782                      Yes -

904887  Infrastructure Management CW 2012 2,550,000                   1,518,257                  252,699                   779,044                    Yes -

904888  Scoping Pre/Post Engineering for 

2010

CW 2012 400,000                     369,284                     -                         30,716                      Yes -

904889  R-O-W/Easement Adjustments CW 2012 400,000                     135,966                     26,266                    237,768                    Yes -

904890  Juniper St (Champlain - Willow) 1 2012 855,000                     741,151                     3,272                      110,576                    Yes -

904891  Hwy 417 Water TransMain - Carling 16 2012 45,126,000                 23,842,903                8,107,521                13,175,576               Yes -

904892  ORAP-Bronson (Queen - Laurier) 14 2012 2,420,000                   1,840,630                  582,571                   (3,201)                     Yes -

904893  Rideau (Dalhousie-Rideau Riv) 

Design

12 2012 1,285,000                   926,983                     361,816                   (3,799)                     Yes -

904894  Sandridge (Hillsdale-Merriman) 

Design

13 2012 250,000                     218,482                     19,683                    11,835                      Yes -

904895  ORAP-Rockcliffe West Design 13 2012 9,030,000                   4,280,227                  4,118,008                631,765                    Yes -

904896  ORAP-Somerset W (Wellington - 

Booth)

14 2012 4,635,000                   4,707,735                  -                         (72,735)                   Yes -

904936  Selective Resurfacing CW 2011 570,000                     570,000                     -                         -                          Yes -

904939  ORAP-Wet Weather IMP - Flow 

Reduction

CW 2014 5,505,000                   148,230                     45,403                    5,311,366                 Yes -

904940  ORAP-Pollution Prevent&Control-

Implement

CW 2011 2,000,000                   205,580                     51,468                    1,742,952                 Yes -

904956  Buildings-Heritage - Parks & Rec CW 2013 6,681,000                   3,364,372                  1,562,348                1,754,281                 Yes -

905007  Hwy 417 Coord with MTO - Lees 

Relocate

12 2015 150,000                     -                           150,000                   -                          Yes -

905028  ORAP-Combined Sewer Overflow 

Reduction

CW 2013 7,500,000                   1,198,131                  101,280                   6,200,588                 Yes -

905053  ORAP-Critical Outfall Monitor 

Initiative

CW 2012 5,700,000                   2,584,781                  279,635                   2,835,583                 Yes -

905054  Woodroffe TransMain(Hunt Club-

Sportsplex

3 2012 7,100,000                   6,652,205                  359,881                   87,914                      Yes -

905060  ORAP-Regulator Upgrade&Real 

Time Control

CW 2013 9,928,000                   8,650,442                  468,242                   809,316                    Yes -

905071  LCR Bldg Park Heritage Cultural 

Services

CW 2012 823,000                     814,741                     -                         8,259                       Yes -

905073  LCR Bldg Park Heritage General 

Govt.

CW 2012 1,607,000                   1,455,315                  181,138                   (29,453)                   Yes -

905074  LCR Bldg Park Heritage RPAM CW 2012 1,310,000                   1,220,830                  -                         89,170                      Yes -

905075  Buildings - Long Term Care CW 2012 406,000                     319,123                     27,642                    59,235                      Yes -

905076  LCR Bldg Park Heritage Fire CW 2012 1,180,000                   1,156,027                  5,183                      18,791                      Yes -

905077  LCR Bldg Park Heritage Social 

Housing

CW 2011 27,000                       23,763                      -                         3,237                       Yes -

905078  LCR Bldg Park Heritage Recreation 

&Parks

CW 2012 13,270,000                 12,829,030                70,321                    370,649                    Yes -

905079  LCR Bldg Park Heritage 

Transportation

CW 2012 523,000                     497,569                     -                         25,431                      Yes -

905080  LCR Bldg Park Heritage Child Care CW 2012 169,000                     142,554                     11,000                    15,446                      Yes -
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905085  Bulk Renewal 2009 Cultural 

Services

CW 2012 469,000                     459,365                     -                         9,635                       Yes -

905086  Bulk Renewal 2009 Long Term Care CW 2012 320,000                     298,156                     4,689                      17,155                      Yes -

905087  Bulk Renewal 2009 Parks & 

Recreation

CW 2012 5,626,000                   5,393,139                  22,457                    210,404                    Yes -

905088  Buildings-Heritage - Transportation CW 2013 1,007,000                   438,030                     115,122                   453,848                    Yes -

905107  Wellington St Ph 2 (Parkdale to 

Bayview)

15 2011 16,379,000                 14,494,727                1,064,384                819,889                    Yes -

905181  Preston St (Spruce to Albert 14 2012 4,240,000                   3,329,491                  212,792                   697,717                    Yes -

905241  RI-Bell Arena Refurbishment 8 2011 2,717,000                   2,707,469                  -                         9,531                       Yes -

905246  Jeanne D'Arc O/P Hwy 174-Struct 

Repair

4 2012 200,000                     185,994                     -                         14,006                      Yes -

905251  ISF-Bellevue Manor Community 

Centre Roof

16 2011 80,000                       80,406                      -                         (406)                        Yes -

905252  ISF-Goulbourn Office Septic System 

Recon

CW 2011 70,000                       77,729                      -                         (7,729)                     Yes -

905253  ISF-Tremblay - Pickering to St 

Laurent

18 2011 4,030,000                   4,002,664                  -                         27,336                      Yes -

905254  ISF-Stormont Street/Apeldoorn 16 2011 3,531,000                   2,843,812                  -                         687,188                    Yes -

905255  ISF-Indian Road & Rita Avenue 8 2011 4,799,000                   4,632,550                  -                         166,450                    Yes -

905256  ISF-Reconst 8th Line and Lloyd 

Graham

20 2011 2,517,000                   2,511,650                  -                         5,350                       Yes -

905257  ISF-Sewers Sussex - George to St 

Patrick

12 2011 10,060,000                 9,893,721                  -                         166,279                    Yes -

905258  ISF-Pinewood - Richmond to 

Harwood

7 2011 3,081,000                   3,027,393                  0                            53,607                      Yes -

905259  ISF-Churchill - Scott to Byron 15 2011 7,521,000                   6,899,290                  -                         621,710                    Yes -

905260  ISF-Pleasant Park - Haig to Delmar 18 2011 4,998,000                   4,460,831                  -                         537,169                    Yes -

905261  ISF-Sandridge - Hillsdale to 

Merriman

13 2011 8,000,000                   8,000,000                  -                         -                          Yes -

905262  ISF-Triole St - Railroad to Dead End 11 2011 3,000,000                   2,859,120                  -                         140,880                    Yes -

905263  ISF-Argyle and Park Ave 14 2011 4,400,000                   3,435,565                  -                         964,435                    Yes -

905264  ISF-Cambridge Street 17 2011 2,500,000                   2,513,478                  -                         (13,478)                   Yes -

905265  ISF-Tweedsmuir Avenue 15 2011 6,005,000                   6,002,823                  -                         2,177                       Yes -

905266  ISF-Rd Upg March Valley-Riddell-

Klondike

4 2011 654,000                     602,769                     -                         51,231                      Yes -

905267  ISF-Rd Upg Wilhaven to Canaan 19 2011 240,000                     228,500                     -                         11,500                      Yes -

905268  ISF-Rd Upg Harnett - Paded to 

Donnelly

21 2011 370,000                     369,142                     -                         858                          Yes -

905269  ISF-Rd Upg Paden - Settlers Way-

Harnett

21 2011 170,000                     158,544                     -                         11,456                      Yes -

905270  ISF-Rd Upg Third Line - Garlock-

Dilworth

8 2011 400,000                     387,134                     -                         12,866                      Yes -

905271  ISF-Rd Upg Stone School-Greys 

Creek-Bank

20 2011 120,000                     120,958                     -                         (958)                        Yes -
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905272  ISF-Rd Upg O'Toole - Innes to 

Wilhaven

19 2011 420,000                     408,240                     -                         11,760                      Yes -

905273  ISF-Ops Impv Burnt Lands-March-

Vaughan

5 2011 304,000                     293,870                     -                         10,130                      Yes -

905274  ISF-OpsImpv Cooper Hill-Veena 

Way-9 Line

20 2011 130,000                     129,432                     -                         568                          Yes -

905275  ISF-Ops Impv 3rd Ln-POW Dr-

Roger Stevens

21 2011 412,000                     374,818                     -                         37,182                      Yes -

905276  ISF-Ops Impv Almonte Rd-West of 

CorkeyRd

5 2011 170,000                     167,649                     -                         2,351                       Yes -

905277  ISF-Ops Impv Northwoods-Dead 

End-Buckham

5 2011 120,000                     119,411                     -                         589                          Yes -

905278  ISF-OpsImpv Tranquility-Buckhams-

DeadEnd

5 2011 52,000                       51,122                      -                         878                          Yes -

905279  ISF-RdUpg Moonstone-Cul-de-Sac-

Rothbourn

21 2011 122,000                     121,447                     -                         553                          Yes -

905280  ISF-Rd Upg McCordick - Lockhead 

W-Mackey

21 2011 184,000                     179,137                     -                         4,863                       Yes -

905281  ISF-Rd Upg McCordick - Mackey to 

Cowell

21 2011 286,000                     286,544                     -                         (544)                        Yes -

905282  ISF-Rd Upg McCordick - Cowell-

Dilworth

21 2011 198,000                     198,461                     -                         (461)                        Yes -

905283  ISF-Rd Upg McCordick - Dilworth-

McMullen

21 2011 81,000                       81,250                      -                         (250)                        Yes -

905284  ISF-RdUpg 10th Line-South of 

Navan-Smith

19 2011 126,000                     127,151                     -                         (1,151)                     Yes -

905285  ISF-Rd Upg Smith -Tenth Line Road-

Milton

19 2011 221,000                     222,661                     -                         (1,661)                     Yes -

905287  ISF-RdUpg French Hill - O'Toole-

Pleasant

19 2011 149,000                     152,777                     -                         (3,777)                     Yes -

905288  ISF-OpsImpv Armitage-Greenland-

SumacHill

5 2011 85,000                       73,056                      -                         11,944                      Yes -

905289  ISF-Ops Impv Armitage-Sumac Hill-

Gill Pk

5 2011 86,000                       78,257                      -                         7,743                       Yes -

905290  ISF-Ops Impv 9th Line-Marionville-

Castor

20 2011 300,000                     295,845                     -                         4,155                       Yes -

905291  ISF-OpsImpv Almonte-SpruceRdge-

Northside

5 2011 148,000                     139,515                     -                         8,485                       Yes -

905292  ISF-Drainage Culverts - Prince of 

Wales

22 2011 200,000                     209,933                     -                         (9,933)                     Yes -

905308  ISF-Sidewalk and Curb Renewal CW 2011 518,000                     498,234                     -                         19,766                      Yes -

905351  RI-Hintonburg Park Wall 

Reconstruction

15 2011 1,000,000                   674,193                     -                         325,807                    Yes -

905352  RI-Merivale Arena Refurbishment 9 2011 2,700,000                   2,693,403                  -                         6,597                       Yes -

905365  RI-Kars Rink Board Replacement 21 2011 125,000                     127,053                     -                         (2,053)                     Yes -

905510  Infrastructure Assmnt &Data 

Collect-2010

CW 2011 3,810,000                   813,968                     77,217                    2,918,815                 Yes -

905511  Guidelines, Specs & Engineering 

Docs2010

CW 2011 190,000                     169,495                     21,031                    (526)                        Yes -
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905512  Scoping Pre/Post Engineering- 2010 CW 2011 400,000                     294,408                     115,735                   (10,143)                   Yes -

905513  R-O-W/Easement Adjustments CW 2011 100,000                     21,718                      -                         78,282                      Yes -

905515  Knoxdale Road (Woodroffe - 

Newhaven)

9 2012 5,020,000                   763,389                     4,180,808                75,803                      Yes -

905518  O-OTM ORAP-Meriman - Dunvegan 

- Arundel

13 2013 5,050,000                   227,929                     14,686                    4,807,385                 Yes -

905520  Sewer & Water Repairs / 

Improvements

CW 2011 1,405,000                   1,214,749                  64,806                    125,445                    Yes -

905521  Renewal - Sewer Access & Outfalls CW 2011 250,000                     19,577                      -                         230,423                    Yes -

905522  Guiderail 

Renewal/Repl/Installations

CW 2011 495,000                     228,163                     204,000                   62,837                      Yes -

905523  Rural Road Upgrades & Op 

Improvements

CW 2011 590,000                     524,310                     -                         65,690                      Yes -

905524  Road Resurfacing - CW - 2010 CW 2012 17,664,000                 16,341,649                1,124,438                197,913                    Yes -

905525  Preservation Treatments - 2010 CW 2012 5,224,000                   5,097,981                  -                         126,019                    Yes -

905526  O-OTM Resurfacing - Site Specific CW 2014 200,000                     -                           -                         200,000                    Yes -

905528  Scoping Pre/Post Bridges & 

Culverts(>3m)

CW 2011 400,000                     294,728                     8,836                      96,436                      Yes -

905529  Structural Inspection/Appraisals CW 2011 140,000                     111,608                     8,637                      19,755                      Yes -

905532  Structures - 2010 CW 2011 750,000                     568,418                     54,378                    127,204                    Yes -

905533  Scoping Pre/Post Drn Culverts - 

2010

CW 2011 200,000                     190,730                     6,719                      2,551                       Yes -

905534  Renewal-Drainage Culverts (1m-3m 

span)

CW 2011 2,500,000                   1,804,298                  154,462                   541,240                    Yes -

905535  Municipal Drain Culverts(1m-3m 

Span)

CW 2011 1,200,000                   684,294                     126,683                   389,023                    Yes -

905536  Renewal-Drainage Culverts (<=1m 

span)

CW 2011 1,300,000                   1,148,843                  40,558                    110,599                    Yes -

905537  Drainage Culvrt-Site Specifc Repair-

2010

CW 2011 1,640,000                   1,385,220                  176,729                   78,052                      Yes -

905538  Retaining Walls - 2010 CW 2011 200,000                     146,214                     48,762                    5,023                       Yes -

905539  Noise Barriers Renewal Prgm - 

2010

CW 2011 75,000                       11,555                      -                         63,445                      Yes -

905540  Minor Structural Rehab CW 2013 100,000                     -                           -                         100,000                    Yes -

905541  Bridge Salt Prot./Conc Patching - 

CW

CW 2011 400,000                     378,936                     20,817                    247                          Yes -

905542  Bridge Mgmnt App (SIMS 

Replacement)

CW 2011 100,000                     12,575                      -                         87,425                      Yes -

905543  Sidewalk & Curb Rehabilitation CW 2011 550,000                     328,869                     5,695                      215,437                    Yes -

905544  Trenchless Rehabilitation - Water CW 2012 1,050,000                   933                           -                         1,049,067                 Yes -

905545  Carling Ave (Schneider - March) 4 2012 3,430,000                   2,042,852                  58,186                    1,328,961                 Yes -

905546  Thames Str (Merivale - Dead End) 16 2012 3,665,000                   2,188,156                  171,014                   1,305,830                 Yes -

905547  Canotek Rd /Polytek (125 m South) 11 2012 1,830,000                   1,150,876                  77,776                    601,347                    Yes -

905549  Springhurst Ave (Main-Chestnut) 17 2012 2,240,000                   914,220                     557,865                   767,915                    Yes -

905550  TransMain Rehab Master Plan CW 2012 350,000                     129,542                     226,526                   (6,068)                     Yes -
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905551  Trenchless Rehabilitation-Storm 

Sewers

CW 2012 500,000                     150,327                     16,926                    332,747                    Yes -

905552  Pineview Area - Surface Drainage 11 2012 950,000                     869,448                     68,430                    12,122                      Yes -

905553  West-end Flood Mitigation 6,23 2011 35,045,000                 6,215,845                  5,728,597                23,100,558               Yes -

905554  Joint CA/City Renewal Activities 

2010

CW 2011 200,000                     78,547                      26,586                    94,866                      Yes -

905556  Ditch Alts - Assess/Implement - 

2010

CW 2011 150,000                     18,862                      -                         131,138                    Yes -

905557  Inlet Control Devices - CW - 2010 CW 2011 350,000                     28,764                      -                         321,236                    Yes -

905558  LI-Merivale Road Sanitary Local 

Imp.

9 2011 250,000                     100,519                     14,213                    135,269                    Yes -

905559  Trenchless Rehabilitation-San 

Sewers

CW 2011 400,000                     125,371                     254,400                   20,229                      Yes -

905571  Intensification Studies - 2010 CW 2011 500,000                     35,953                      -                         464,047                    Yes -

905577  Cordova/Rita (Baseline-

Rita/Cordova-Indi

8 2012 4,360,000                   3,904,097                  463,709                   (7,806)                     Yes -

905578  Fourth Ave / Chrysler Ave 17 2012 3,450,000                   2,435,204                  775,406                   239,390                    Yes -

905579  Lafontaine / Levis / Lacasse 12 2012 3,650,000                   2,581,037                  137,967                   930,995                    Yes -

905581  O-OTM Carling Ave (Bronson - O-

Train)

17 2013 14,890,000                 497,672                     308,734                   14,083,594               Yes -

905582  O-OTM King George St / Quill St 13 2013 6,340,000                   191,077                     7,939                      6,140,985                 Yes -

905586  Main St (Echo Dr - Rideau River) 17 2013 380,000                     9,331                        -                         370,669                    Yes -

905592  King Edward (Besserer -Laurier) CW 2013 8,710,000                   8,307,020                  311,174                   91,806                      Yes -

905594  ORAP-Harvey St  /Concord St N / 

Havelock

17 2013 5,690,000                   170,578                     31,616                    5,487,806                 Yes -

905595  ORAP-Rideau (Dalhousie-Chapel) 12 2014 14,510,000                 16,543                      1,306,937                13,186,520               Yes -

905597  O-OTM ORAP-Empress / Perkins / 

Lorne

14 2015 5,720,000                   -                           -                         5,720,000                 Yes -

905600  O-OTM ORAP-Rockcliffe West II 13 2015 6,540,000                   -                           -                         6,540,000                 Yes -

905606  LCR - Cultural Service CW 2011 1,143,000                   1,112,219                  -                         30,781                      Yes -

905607  LCR - Fire Services CW 2011 1,692,000                   1,244,513                  64,468                    383,019                    Yes -

905609  LCR - General Government CW 2011 1,598,000                   828,421                     360,768                   408,811                    Yes -

905642  Mackenzie King Bridge 16 2012 820,000                     14,140                      294,414                   511,447                    Yes -

905643  Terminal Ave O/P Riverside Dr 18 2012 830,000                     488,806                     46,244                    294,950                    Yes -

905644  Carlsbad Springs Bridge 19 2012 900,000                     800,019                     24,474                    75,507                      Yes -

905645  O-OTM Old Montreal Rd O/P 

Becketts Crk

19 2012 1,400,000                   75,632                      10,840                    1,313,528                 Yes -

905646  Beckett's Landing Bridge 19 2012 485,000                     424,511                     -                         60,489                      Yes -

905647  O-OTM Birchgrove Road Bridge 19 2012 400,000                     296,846                     1,121                      102,033                    Yes -

905649  Carp Rd Drain, 6.3 km S of March 

Rd

5 2012 262,000                     221,830                     10,952                    29,218                      Yes -

905650  Carling Ave O/P Stillwater Ck 7 2012 284,000                     128,574                     959                         154,467                    Yes -

905655  LCR - Parks & Recreation CW 2011 9,186,000                   7,886,157                  426,367                   873,476                    Yes -

905656  LCR - Transportation CW 2011 2,246,000                   2,108,192                  115,633                   22,175                      Yes -

905657  Buildings-Heritage - General Gov CW 2013 458,000                     98,971                      131,185                   227,843                    Yes -

905658  LCR - Child Care Services CW 2011 226,000                     86,056                      46,944                    92,999                      Yes -

905660  RG-LCR - Fire Services CW 2011 980,000                     709,837                     191,252                   78,911                      Yes -

905661  RG-LCR - General Government CW 2011 481,000                     447,542                     -                         33,458                      Yes -

905662  RG-LCR - Parks & Recreation CW 2011 6,458,000                   6,027,272                  95,584                    335,145                    Yes -
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905663  RG-LCR - Long Term Care CW 2011 1,011,000                   988,669                     7,774                      14,556                      Yes -

905672  Sustain Survey & Map 2010 CW 2011 146,000                     144,458                     -                         1,542                       Yes -

905705  ORAP- Combined Sewer Overflow 

Storage

CW 2025 2,500,000                   8,863                        -                         2,491,137                 Yes -

905711  O-OTM Roadside Slope Stabilization CW 2011 2,112,000                   218,595                     1,667,342                226,063                    Yes -

905752  Glen Cairn Flood Investigation 23 2011 985,000                     983,722                     -                         1,278                       Yes -

905755  Merivale Storm Sewer repair 9 2012 1,200,000                   968,351                     -                         231,649                    Yes -

905765  LI-Swan's Way S-Integrated Loc 

Imp

11 2011 696,000                     391,676                     47,231                    257,093                    Yes -

905795  Graham Crk-Stonehedge Erosion 

Cntrl

7 2011 50,000                       22,846                      2,994                      24,160                      Yes -

905804  Extraneous Flow Removal - CW CW 2013 500,000                     66,017                      263,354                   170,628                    Yes -

905847  RG LCR Bayview Complex Building 14 2013 1,229,000                   148,649                     168,511                   911,840                    Yes -

905857  Earthquake Inspections & Repairs CW 2011 150,000                     58,849                      -                         91,151                      Yes -

905860  Island Park & Carling Intersection 15 2011 350,000                     196,833                     32,159                    121,008                    Yes -

905865  Meadowlands Area Watermains 8 2011 16,860,000                 3,893,198                  4,493,937                8,472,866                 Yes -

905890  Dalmeny Rd (Stagecoach-Bank) 20 2011 2,546,000                   2,350,316                  195,684                   0                             Yes -

905913  Buildings-Heritage - Fire Serv CW 2013 319,000                     62,970                      119,870                   136,160                    Yes -

905914  Buildings-Heritage - Long Term 

Care

CW 2013 576,000                     383,974                     58,461                    133,564                    Yes -

906002  Somerset (Preston-Booth) 14,15 2013 6,380,000                   3,521,041                  2,306,070                552,889                    Yes -

906003  O-OTM ORAP-Sussex (St Patrick-

Bolton)

12 2015 15,090,000                 -                           -                         15,090,000               Yes -

906004  O-OTM ORAP-Bayswater Pl / Irving 

Pl

15 2015 4,690,000                   127                           -                         4,689,873                 Yes -

906025  Buildings-Heritage - Cultural Serv CW 2013 172,000                     60,550                      44,862                    66,587                      Yes -

906026  Buildings-Heritage - Child Care Serv 12 2013 43,000                       29,553                      -                         13,447                      Yes -

906031  Buildings-Heritage- Condition 

Assessment

CW 2013 100,000                     -                           -                         100,000                    Yes -

906035  Parks - Parks & Rec CW 2013 405,000                     199,478                     27,065                    178,457                    Yes -

906040  Infrastructure Assessment & Data 

Collect

CW 2013 3,890,000                   520,547                     331,466                   3,037,987                 Yes -

906041  Scoping Pre / Post Engineering CW 2013 400,000                     59,518                      10,645                    329,837                    Yes -

906042  R-O-W / Easement Adjustments CW 2012 300,000                     2,510                        -                         297,490                    Yes -

906043  Guidelines, Specs & Engineering CW 2012 200,000                     5,663                        74,164                    120,174                    Yes -

906044  Surveys & Mapping - 2011 CW 2012 360,000                     269,027                     18,071                    72,903                      Yes -

906045  Intensification Studies - 2011 CW 2012 500,000                     36,274                      -                         463,726                    Yes -

906050  O-OTM ORAP-Rideau (Chapel-

Rideau River)

12 2015 14,365,000                 -                           -                         14,365,000               Yes -

906051  O-OTM ORAP-Sussex (Bolton-King 

Edward)

12 2016 15,330,000                 -                           -                         15,330,000               Yes -

906052  O-OTM ORAP-Booth Primrose-

Albert)

14 2015 2,460,000                   -                           -                         2,460,000                 Yes -

906053  O-OTM ORAP-Willingdon/Park 

Rd/Minto Pl

13 2016 7,470,000                   -                           -                         7,470,000                 Yes -

906054  O-OTM ORAP-Clarendon/Harmer 23 2016 5,850,000                   -                           -                         5,850,000                 Yes -

906055  Dow's Lake Rd / Kippewa 17 2013 300,000                     102,909                     92,488                    104,603                    Yes -
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906056  O-OTM ORAP-Albert St / Scott St 14 2013 15,210,000                 44,555                      760,847                   14,404,598               Yes -

906058  Sewer & Water Improvements CW 2013 3,500,000                   485,595                     844,391                   2,170,014                 Yes -

906059  Elgin (Pretoria - Isabella) 14,17 2013 850,000                     70,634                      159,362                   620,004                    Yes -

906060  O-OTM Guiderail 

Renewal/Repl/Install

CW 2013 200,000                     71                            -                         199,929                    Yes -

906061  O-OTM Rural Road Upgrades & Op 

Impro

CW 2013 1,718,000                   -                           912,421                   805,579                    Yes -

906062  Roadside Slope Stabilization CW 2013 200,000                     56,379                      13,100                    130,520                    Yes -

906063  Road Resurfacing - CW CW 2013 565,000                     405,036                     142,464                   17,500                      Yes -

906064  Resurfacing - NCCP 1,5,9,10

,13,14,1

5,16,20,

22

2013 9,689,000                   8,834,381                  584,576                   270,043                    Yes -

906065  O-OTM Preservation Treatments CW 2013 3,110,000                   -                           -                         3,110,000                 Yes -

906066  O-OTM Crack Sealing - CW CW 2013 800,000                     -                           -                         800,000                    Yes -

906067  Scoping Pre/Post Bridges & Cul CW 2013 820,000                     736,235                     76,937                    6,829                       Yes -

906068  Structural Inspection/Appraisals CW 2013 420,000                     349,436                     27,473                    43,091                      Yes -

906069  Structures - Site-Specific CW 2013 225,000                     98,127                      119,334                   7,539                       Yes -

906070  Scoping Pre/Post Drn Culverts CW 2013 380,000                     338,069                     38,408                    3,523                       Yes -

906071  Drainage Culverts (1m-3m) 2,3,5,10

,19,20,2

1

2013 3,270,000                   619,547                     2,437,663                212,790                    Yes -

906072  Municipal Drain Culvert (1-3m) 

Prgm

CW 2013 500,000                     240                           -                         499,760                    Yes -

906073  Lower Access Bridge - Fleet St 

SN017150

3 2013 300,000                     55,370                      243,701                   928                          Yes -

906074  Risk Assessment-Water Structures CW 2013 300,000                     21,572                      191,697                   86,731                      Yes -

906075  Drainage Culverts (<=1m) CW 2013 1,350,000                   849,187                     117,357                   383,456                    Yes -

906076  Drainage Culverts (<=1m) 

Resurfacing

CW 2013 990,000                     646,483                     113,632                   229,885                    Yes -

906077  Drainage Culverts - Site-Specific CW 2013 350,000                     252,887                     40,568                    56,546                      Yes -

906078  Retaining Walls CW 2013 200,000                     97,996                      7,939                      94,065                      Yes -

906079  Bridge Salt Prot / Conc Patching CW 2013 400,000                     354,005                     17,568                    28,428                      Yes -

906080  Sidewalk & Curb Rehabilitation CW 2013 150,000                     1,591                        -                         148,409                    Yes -

906081  Trenchless Rehab-Water CW 2013 500,000                     41,157                      345,648                   113,195                    Yes -

906082  Pinhey (Scott-Armstrong) / 

Ladouceur

15 2013 1,600,000                   79,051                      39,314                    1,481,635                 Yes -

906083  Saunderson (Smyth - Haig) 18 2013 1,400,000                   38,938                      440,747                   920,315                    Yes -

906084  Delong (Oriole - Rothwell) 11 2013 1,300,000                   25,366                      244,798                   1,029,837                 Yes -

906085  Wesmar (Alta Vista E-Dead End) 17,18 2013 1,400,000                   390,283                     11,538                    998,178                    Yes -

906086  Lady Ellen/Laperriere/McBride 8 2013 5,900,000                   72,227                      297,489                   5,530,284                 Yes -

906089  Trenchless Rehab-Storm CW 2013 1,000,000                   1,805                        -                         998,195                    Yes -

906091  Joint CA/City Renewal Activity CW 2012 200,000                     14,381                      -                         185,619                    Yes -

906092  Ditch Alts - Assess/Implement CW 2012 150,000                     -                           -                         150,000                    Yes -

906094  ORAP-Non Integrated Works CW 2014 3,740,000                   1,247                        -                         3,738,753                 Yes -

906095  Inlet Control Devices - CW CW 2012 400,000                     28,764                      -                         371,236                    Yes -

906096  Trenchless Rehab-Sanitary CW 2013 4,500,000                   725,101                     1,168,363                2,606,536                 Yes -
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906097  O-OTM Woodroffe Ave (Baseline-

417)

8 2013 8,000,000                   271,854                     231,217                   7,496,929                 Yes -

906098  Norice / Woodroffe 8 2013 4,850,000                   146,637                     194,860                   4,508,502                 Yes -

906147  ISF-Kanata Rec Complex Elevator 

Upgrades

23 2011 255,000                     250,848                     -                         4,152                       Yes -

906148  ISF-Structure-Stonecrest Rd Culvert 

Repl

5 2011 398,000                     397,541                     -                         459                          Yes -

906149  ISF-Collector Sewer Lining CW 2011 3,800,000                   3,773,534                  -                         26,466                      Yes -

906154  ISF-Accessibility Physical Barrier 

Remov

CW 2011 200,000                     206,954                     -                         (6,954)                     Yes -

906155  ISF-Bicycle Shelters and Racks CW 2011 500,000                     452,253                     -                         47,747                      Yes -

906158  ISF-Multi Use Pathway Rehab 

Jockvale Rd

3 2011 300,000                     209,706                     -                         90,294                      Yes -

906168  Building/Heritage - Social Housing 7 2013 128,000                     103,181                     7,346                      17,474                      Yes -

906170  O-OTM ORAP-Ruskin/Inglewood 14,15 2016 4,740,000                   -                           -                         4,740,000                 Yes -

906171  O-OTM ORAP-

Justin/Dunvegan/Lonsdale

12 2016 6,110,000                   -                           -                         6,110,000                 Yes -

906172  McCaffrey Trail O/P Creek 21 2013 600,000                     68,522                      342,559                   188,919                    Yes -

906173  Minto Bridges Phase 1 12,13 2013 2,200,000                   87,399                      167,329                   1,945,272                 Yes -

906174  Brassils Ck Bridge, Paden Rd 21 2013 360,000                     211,767                     18,062                    130,170                    Yes -

906175  Burton Rd Bridge Con 9 Lot 28 19 2013 256,000                     39,355                      35,848                    180,797                    Yes -

906176  Pierre Rocque Park Ped Bridge #1 1 2013 120,000                     18,667                      12,463                    88,870                      Yes -

906177  North Sawmill Crk Park Ped Bridge 

#1

10 2013 150,000                     18,878                      12,463                    118,659                    Yes -

906178  Parkway Rd O/P Drain 20 2013 450,000                     85,912                      257,137                   106,951                    Yes -

906179  Carling Ave O/P Kizell Drain 4 2013 750,000                     721,879                     54,462                    (26,340)                   Yes -

906215  Prince of Wales Watermain 16 2013 2,000,000                   733,240                     356,811                   909,949                    Yes -

906244  ISF-Kilbirnie Park Gazebo 3 2011 85,000                       86,204                      -                         (1,204)                     Yes -

906301  Sunland / Orchardview Easement 19 2012 300,000                     21,008                      245,806                   33,185                      Yes -

906305  John St Sewer Outfall 12 2013 4,200,000                   1,886,511                  1,740,470                573,018                    Yes -

906412  Buildings-Parks & Recreation CW 2014 6,554,000                   7,173                        1,936,563                4,610,264                 Yes -

906413  Buildings-General Government CW 2014 718,000                     -                           111,010                   606,990                    Yes -

906414  Buildings-Fire Services CW 2012 292,000                     57                            62,064                    229,879                    Yes -

906435  Buildings-Road Services CW 2014 491,000                     5,181                        52,643                    433,175                    Yes -

906436  Buildings-Long Term Care CW 2014 133,000                     -                           -                         133,000                    Yes -

906437  Buildings-Cultural Services CW 2014 227,000                     -                           17,288                    209,712                    Yes -

906438  Buildings-Child Care Services CW 2014 31,000                       -                           -                         31,000                      Yes -

906439  Buildings-Social Services CW 2014 163,000                     -                           -                         163,000                    Yes -

906440  Buildings-Water Services CW 2014 47,000                       -                           -                         47,000                      Yes -

906441  Buildings-ByLaw Services CW 2014 303,000                     -                           11,244                    291,756                    Yes -

906444  Parks - Parks & Recreation CW 2014 900,000                     700                           -                         899,300                    Yes -

906451  Infrastructure Assessment & Data 

Collect

CW 2014 6,450,000                   7,025                        738,263                   5,704,712                 Yes -

906452  O-OTM Scoping Pre/Post 

Engineering

CW 2014 3,200,000                   -                           -                         3,200,000                 Yes -

906453  R-O-W/Easement Adjustments CW 2014 800,000                     -                           -                         800,000                    Yes -

906454  Guidelines, Specs & Engineering CW 2014 410,000                     -                           -                         410,000                    Yes -

906455  Surveys & Mapping CW 2014 650,000                     -                           -                         650,000                    Yes -
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906456  Admiral Ave. (Crerar Ave - Anna 

Ave)

16 2014 1,700,000                   -                           -                         1,700,000                 Yes -

906457  O-OTM Bronson Ave (Laurier-

Arlington)

14 2014 30,000,000                 92,825                      25,217,861              4,689,314                 Yes -

906458  Sewer & Water 

Repairs/Improvements-2012

CW 2014 2,000,000                   -                           -                         2,000,000                 Yes -

906459  Sewer Access & Outfalls - 2012 CW 2014 1,500,000                   -                           -                         1,500,000                 Yes -

906463  LRT/ISD Coordinated Works CW 2014 2,000,000                   -                           -                         2,000,000                 Yes -

906464  O-OTM Road Resurfacing - CW CW 2014 49,485,000                 49,228                      13,117,875              36,317,897               Yes -

906465  Scoping Pre/Post Bridges & Cul CW 2014 1,155,000                   -                           -                         1,155,000                 Yes -

906466  O-OTM Sussex O/P King 

Edward(I/C Bridge)

12 2014 4,100,000                   -                           -                         4,100,000                 Yes -

906467  MacLarens Side Rd Con 2 Lot 25/26 5 2014 460,000                     -                           -                         460,000                    Yes -

906468  Craig Brdge Craig'sSide RdO/P Carp 

River

5 2014 880,000                     892                           -                         879,108                    Yes -

906469  Conley Rd Bridge Con 5 Lot 15/16 21 2014 600,000                     -                           -                         600,000                    Yes -

906470  Blackcrk Rd (11th Line Rd) O/P 

Black Crk

20 2014 400,000                     -                           -                         400,000                    Yes -

906471  Middle Castor Riv Bridge(York's 

Corners)

20 2014 650,000                     7,099                        11,567                    631,334                    Yes -

906472  Prince of Wales Dr Bculvert Con I 

Lot 16

22 2014 1,200,000                   -                           -                         1,200,000                 Yes -

906473  Structural Inspection/Appraisals CW 2014 800,000                     -                           83,474                    716,526                    Yes -

906474  Structures - Site Specific CW 2014 500,000                     -                           -                         500,000                    Yes -

906475  Bridge Salt Prot./Conc Patchin CW 2014 700,000                     2,165                        41,834                    656,001                    Yes -

906476  Minor Structural Rehab CW 2014 200,000                     -                           -                         200,000                    Yes -

906477  Retaining Walls CW 2014 400,000                     2,675                        39,127                    358,198                    Yes -

906478  Scoping Pre/Post Drain Culverts - 

2012

CW 2014 400,000                     -                           -                         400,000                    Yes -

906479  Drainage Culverts (1m-3m) - 2012 CW 2014 3,460,000                   3,632                        174,013                   3,282,354                 Yes -

906481  Risk Assessment-Water Structures-

2012

CW 2014 100,000                     -                           -                         100,000                    Yes -

906482  Drainage Culverts (<=1M) - 2012 CW 2014 1,100,000                   2,055                        -                         1,097,945                 Yes -

906483  Drainage Culverts - Resurfacing - 

2012

CW 2014 740,000                     -                           -                         740,000                    Yes -

906484  Drainage Culverts - Site Specific - 

2012

CW 2014 1,000,000                   -                           -                         1,000,000                 Yes -

906485  O-OTM Sidewalk & Curb 

Rehabilitation

CW 2014 3,905,000                   1,121                        -                         3,903,879                 Yes -

906486  Watermain Relocation - MTO/Lees CW 2012 2,350,000                   -                           -                         2,350,000                 Yes -

906488  Holland Ave (Scott-Tyndall) 15 2014 3,400,000                   -                           216,000                   3,184,000                 Yes -

906489  Merton (Scott-Wellington) 15 2014 1,200,000                   -                           -                         1,200,000                 Yes -

906490  Charlotte (Besserer-Laurier) 12 2014 1,050,000                   -                           -                         1,050,000                 Yes -

906491  Notre Dame West(St Joseph-East-

dead end)

2 2014 550,000                     -                           -                         550,000                    Yes -

906492  Transmission Main Rehab - 2012 CW 2014 2,000,000                   -                           -                         2,000,000                 Yes -

Document 2 - Capital Works-in-Progress



City of Ottawa
All Committees (Excluding external boards and commissions)
2012 First Quarter Capital Status Report

Project Description Ward
Completion 

Year*
Total Authority

Actual Expenditures 

as at Mar 30/12

Total 

Commitments 

Uncommitted 

Balance

On Track 

Status 

(Yes/No)

Comments for not On-track & Balance 

>($100K)

906493  Inlet Control Devices - CW - 2012 CW 2014 400,000                     -                           -                         400,000                    Yes -

906495  Ditch Alts - Assess/Implement - 

2012

CW 2014 150,000                     -                           -                         150,000                    Yes -

906496  Acres Pump Station Overflow CW 2014 250,000                     955                           -                         249,045                    Yes -

906537  Hazeldean Rd - Carp River Bridge 6 2012 2,000,000                   1,207,342                  722,916                   69,741                      Yes -

906578  O-OTM Churchill Ave (Duncairn-

Byron)

15 2016 12,250,000                 -                           5,307                      12,244,693               Yes -

906579  O-OTM Main St (Echo-Springhurst) 17 2015 14,050,000                 -                           -                         14,050,000               Yes -

906585  O-OTM Main St (Springhurst-

Riverside)

17 2016 12,480,000                 -                           -                         12,480,000               Yes -

906586  O-OTM Bronson (Canal-Carling) 17 2015 16,200,000                 -                           -                         16,200,000               Yes -

906587  O-OTM Gladstone (Bank-Cartier) 14 2015 10,980,000                 828                           -                         10,979,172               Yes -

906588  O-OTM Shopping Centre Rd O/P St 

Laurent

11,18 2014 1,150,000                   -                           -                         1,150,000                 Yes -

906589  O-OTM Billings BrIdge Bank St O/P 

Repair

17,18 2014 1,500,000                   1,019                        -                         1,498,981                 Yes -

906590  O-OTM Heron Road U/P ramp CW 2014 2,400,000                   -                           -                         2,400,000                 Yes -

906591  O-OTM St Patrick St Bridge O/P 12,13 2014 2,300,000                   -                           -                         2,300,000                 Yes -

906592  O-OTM Prince of Wales O/P 

Nepean Crk

9 2014 4,700,000                   -                           -                         4,700,000                 Yes -

906593  O-OTM Minto Bridges Phase 2 12,13 2014 500,000                     -                           -                         500,000                    Yes -

906594  O-OTM Parkway Rd Con 6 20 2014 600,000                     446                           -                         599,554                    Yes -

906595  Flewellyn Rd O/P Drain 21 2014 400,000                     -                           59,078                    340,922                    Yes -

906596  Stagecoach Rd O/P Drain 20 2014 400,000                     -                           -                         400,000                    Yes -

906597  O-OTM Fitzroy Stn Bridge over 

Carp River

5 2016 150,000                     -                           -                         150,000                    Yes -

906598  O-OTM Carlsbad Ln Brdge O/P 

BearbrookCrk

19 2016 150,000                     -                           -                         150,000                    Yes -

906599  O-OTM Wall Rd - McKinnon Crk 

Bridge

19 2016 100,000                     -                           -                         100,000                    Yes -

906600  O-OTM Jock Trail Brdge Jock Trail 

O/PCrk

21 2016 150,000                     -                           -                         150,000                    Yes -

906601  O-OTM Bank St O/P Greys Creek 

MD

20 2016 150,000                     -                           -                         150,000                    Yes -

906602  O-OTM Hwy 174 O/P Taylor Creek 1 2016 250,000                     -                           -                         250,000                    Yes -

906603  O-OTM Jeanne D'Arc O/P Bilberry 

Creek

1 2016 150,000                     -                           -                         150,000                    Yes -

906604  O-OTM Old Montreal Rd O/P 

Cardinal Creek

11 2016 100,000                     -                           -                         100,000                    Yes -

906635  Hurdman-St-Laurent Watermain 

Relocation

11,13 2014 3,000,000                   -                           -                         3,000,000                 Yes -

906636  Rickey Pl Park Retaining Wall rehab 23 2014 1,000,000                   611                           -                         999,389                    Yes -

906637  Old George St (Osgoode Main-

Cuddy)

20 2014 1,000,000                   637                           126,592                   872,771                    Yes -

906640  ORAP-Rockliffe West - III Design 13 2014 350,000                     -                           -                         350,000                    Yes -
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906644  StormwaterImprovements - 

Holmwood Area

17 2014 2,000,000                   -                           -                         2,000,000                 Yes -

906672  O-OTM Pathway Rehab - Parks CW 2014 250,000                     -                           -                         250,000                    Yes -

 1,533,333,788             829,506,739              140,313,989             563,513,060              

  Strategic Initiatives

900712  LI-Kemp Park Local Imp. (WW 

Component)

10 2012 1,810,000                   1,744,886                  -                         65,114                      Yes -

901152  LI-Manotick Servicing System 21 2012 35,425,000                 33,729,309                1,064,172                631,520                    Yes -

902569  LI-Page Rd Local Imp. Sanitary 

Sewer

CW 2012 525,000                     414,745                     -                         110,255                    Yes -

902861  LI-Navan Road Local Improvement 2 2012 200,000                     144,973                     -                         55,027                      Yes -

904961  Accessibility - Cultural Serv CW 2013 30,000                       -                           4,274                      25,726                      Yes -

905081  Accessibility 2009 Cultural Services CW 2012 50,000                       41,185                      -                         8,815                       Yes -

905083  Accessibility 2009 RPAM CW 2012 765,000                     754,618                     -                         10,382                      Yes -

905084  Accessibility 2009 Parks & 

Recreation

CW 2012 150,000                     152,214                     3,791                      (6,005)                     Yes -

905242  RI-Apollo Crater Pathway Lighting 1 2011 69,000                       63,973                      -                         5,027                       Yes -

905243  RI-Bearbrook Pathway Lighting 2 2011 75,000                       73,420                      -                         1,580                       Yes -

905244  RI-Joshua Bradley Pathway Lighting 2 2011 18,000                       15,503                      -                         2,497                       Yes -

905294  RI-Katimavik Outdoor Basin 23 2011 200,000                     198,900                     -                         1,100                       Yes -

905345  RI-Emerald Woods Waterplay 10 2011 103,500                     103,059                     -                         441                          Yes -

905346  RI-Garden Way Waterplay 19 2011 103,500                     107,046                     -                         (3,546)                     Yes -

905347  RI-Hintonburg Park Waterplay 15 2011 105,500                     127,149                     -                         (21,649)                   Yes -

905348  RI-Morrison Waterplay 8 2011 103,500                     95,509                      -                         7,991                       Yes -

905349  RI-North Vineyard Waterplay 1 2011 103,500                     104,899                     -                         (1,399)                     Yes -

905350  RI-Queensway Park Waterplay 11 2011 103,500                     95,052                      -                         8,448                       Yes -

905667  Accessibility - General Government CW 2011 570,000                     547,655                     2,173                      20,172                      Yes -

905668  Accessibility - Parks & Rec CW 2011 400,000                     400,426                     1,432                      (1,858)                     Yes -

905669  Accessibility - General Gov CW 2013 405,000                     244,410                     69,015                    91,574                      Yes -

905670  Accessibility - Long Term Care CW 2011 10,000                       9,341                        -                         659                          Yes -

905792  Manotick Special Des Area SW 

Monitoring

21 2022 74,000                       -                           -                         74,000                      Yes -

906037  Accessibility - Social Housing 7 2013 100,000                     5,373                        814                         93,813                      Yes -

906038  Accessibility - Parks & Rec CW 2013 1,295,000                   468,824                     336,142                   490,033                    Yes -

906039  Accessibility - Long Term Care CW 2013 85,000                       81,770                      6,640                      (3,409)                     Yes -

906315  Rink Of Dreams 12 2012 250,000                     250,000                     -                         -                          Yes -

906446  Accessibility - General Government CW 2014 225,000                     -                           -                         225,000                    Yes -

906449  Accessibility - Parks & Recreation CW 2014 1,700,000                   -                           172,891                   1,527,109                 Yes -

906450  Accessibility - Long Term Care CW 2014 75,000                       -                           -                         75,000                      Yes -

906531  Corporate Asset Management CW 2016 750,000                     -                           -                         750,000                    Yes -

 45,879,000                 39,974,240                1,661,344                4,243,417                 

Infrastructure Services Total 1,579,212,788          869,480,979            141,975,332          567,756,477           
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Planning & Growth Management

  Renewal of City Assets

900228  Orleans/Cumberland Collector Flood  

Prot

19 2012 17,732,696                 8,385,514                  8,764,226                582,957                    Yes -

900287  Lebreton Transitway Relocation 14 2013 3,513,000                   3,102,652                  -                         410,348                    Yes -

900631  Carlington Heights Pumping Stn 

Expansion

16 2012 2,919,000                   130,593                     -                         2,788,407                 No   Consultant selection for a functional 

design/EA Study to be completed Q2 of 

2013. Design to follow. Project delayed due 

to dependency on results of the Ottawa 

South Pump Station Optimization Study, 

which had been delayed due to consultant 

performance and delivery issues.  

Competing project priorities is also a factor.

901136  Hazeldean  Watermain 6,23 2014 6,500,000                   -                           -                         6,500,000                 Yes -

901139  1W/2W Feedermain Link CW 2014 49,230,000                 38,926,348                7,817,097                2,486,555                 Yes -

901141  Orleans Transmission Main 2 2015 1,850,000                   301,538                     68,623                    1,479,839                 Yes -

901240  McEwan - Water Quality & Erosion 

Control

16 2012 4,733,000                   4,935,769                  36,053                    (238,821)                  Yes Surplus revenues, bringing the project 

balance into a surplus position.

901859  Sawmill Creek Constructed Wetland 14 2011 12,550,000                 12,495,151                -                         54,849                      Yes -

902135  Rapid Transit EA Studies CW 2011 10,639,000                 9,872,832                  618,224                   147,945                    Yes -

902396  Rock Knoll Land Acquisition 19 2011 200,000                     (21,010)                    -                         221,010                    Yes -

902973  Smart Growth Transit-Env 

Assessments

CW 2012 9,000,000                   7,629,101                  258,391                   1,112,509                 No   Environmental assessment (EA) study was 

split into two components with north 

section from Eagleson to Carp delayed to 

provide higher priority to south section 

from Eagleson to Fernbank.

903940  Carp River Restoration 5 2012 390,000                     141,295                     147,342                   101,362                    Yes -

904070  Highway 417/174 Split 11 2012 5,000,000                   3,109,840                  1,886,827                3,333                       Yes -

904287  IT Information Technology 

Equipment

CW 2012 200,000                     143,541                     16,567                    39,893                      Yes -

904480  Cumberland Twy: Navan to Frank 

Kennny

CW 2014 10,000,000                 4,612,815                  2,649,720                2,737,465                 Yes -

904752  Barrhaven South Oversizing 3 2021 1,100,000                   241                           -                         1,099,759                 Yes -

904753  Leitrim Sanitary Pump Sta. 

Expansion

20 2012 450,000                     228,850                     46,929                    174,221                    Yes -

904783  Infrastructure Master Plan (Water) CW 2012 500,000                     -                           -                         500,000                    Yes -

904973  Leitrim Supply Watermain 22 2012 3,850,000                   148,588                     84,091                    3,617,321                 Yes -

904976  Infrastructure Management 

Support System

CW 2012 450,000                     -                           -                         450,000                    No   This project will be delayed until 

completion of the Infrastructure Master 

Plan. 

905024  Cyrville Rd at Hwy 417 Bridge 11 2012 5,000,000                   -                           -                         5,000,000                 Yes -
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905050  2009 Ped Access - Intersection & 

Ramping

CW 2011 50,000                       49,971                      -                         29                            Yes -

905389  2010 Ped Access - Intersection & 

Ramping

CW 2013 50,000                       49,970                      -                         30                            Yes -

905390  Pedestrian missing links studies CW 2013 1,000,000                   512,160                     305,098                   182,743                    Yes -

905398  Fernbank (Terry Fox to Eagleson) 23 2019 4,500,000                   3,155,222                  1,248,130                96,647                      Yes -

905417  Infrastructure Master Plan (Sewer) CW 2013 550,000                     122,566                     11,795                    415,638                    Yes -

905418  Infrastructure Master Plan (Storm) CW 2013 350,000                     52,559                      132,016                   165,425                    Yes -

905422  Vars Culverts 19 2013 192,000                     -                           -                         192,000                    Yes -

905424  Barrhaven S Oversizing North Jock 

River

3 2016 250,000                     -                           -                         250,000                    Yes -

905560  ORAP-Eastern Subwatershed SWM 

Retrofit

CW 2012 750,000                     77,802                      11,521                    660,677                    Yes -

905653  ORAP-Stormwater Mgmt Retrofit 

MasterPlan

CW 2015 2,000,000                   -                           -                         2,000,000                 Yes -

905897  2011 Ped Access - Intersection & 

Ramping

CW 2014 50,000                       50,829                      -                         (829)                        Yes -

905923  Kanata Ave (Lord Byng to 

Campeau)

4 2013 200,000                     -                           -                         200,000                    Yes -

905992  Manotick Supply Watermain 21 2016 850,000                     -                           167,383                   682,617                    Yes -

905994  Park and Ride Facilities 2011 CW 2015 2,100,000                   -                           -                         2,100,000                 Yes -

905996  Transit Corridor Protection 2011 CW 2015 2,000,000                   -                           -                         2,000,000                 Yes -

905997  Transportation Master Plan 2011 CW 2015 500,000                     -                           -                         500,000                    Yes -

906415  Fleet - Development Inspection CW 2012 120,000                     -                           -                         120,000                    Yes -

906416  2012 Local Infrastructure Svc for 

Dev.

CW 2016 152,000                     -                           -                         152,000                    Yes -

906417  2012 Ped Access - Intersection & 

Ramping

CW 2016 50,000                       510                           -                         49,490                      Yes -

906725  Soho Pathway Project 23 2016 41,588                       -                           -                         41,588                      Yes -

906730  Sweetnam Park Path upgrades 23 2016 17,259                       -                           -                         17,259                      Yes -

 161,579,543               98,215,247                24,270,030              39,094,266               

   Growth

900044  Fallowfield Rd (Strandherd to 

Woodroffe)

3 2011 11,900,000                 8,076,184                  -                         3,823,816                 Yes -

900183  East Urban Community Feedermain 

Needs

19 2015 8,939,992                   6,933,593                  544,428                   1,461,970                 Yes -

900217  Leitrim Pumping Station, Forcemain 

& Gr

10 2012 6,110,092                   5,857,842                  -                         252,250                    Yes -

900220  Forest Valley Pumping Station, 

Fmain &

2 2011 6,093,000                   5,518,032                  -                         574,968                    Yes -

900225  Jock River Collector 3 2012 450,000                     56,308                      56,635                    337,056                    Yes -

900233  West Rideau Collector Sewer 

Extension

3 2012 12,647,000                 10,932,289                549,183                   1,165,528                 Yes -

900239  Cumberland Trunk Sewer 19 2012 8,837,177                   7,873,473                  2,569                      961,136                    Yes -

900267  Rapid Transit Extensions -Studies & 

EA's

CW 2011 3,417,000                   3,124,888                  -                         292,112                    Yes -
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900278  Rideau Canal Pedestrian Crossing CW 2011 5,200,000                   5,008,184                  176,061                   15,755                      Yes -

900280  Southwest Transitway 

Ext(Sportsplex-CNR)

CW 2011 11,000,000                 9,498,743                  -                         1,501,257                 Yes -

900426  Castlefrank Rd Overpass & Int. 

(Hwy 417)

4 2011 23,529,000                 22,757,610                668,910                   102,480                    Yes -

900427  Hazeldean Road (Terry Fox to Iber) 6 2012 7,295,000                   7,313,394                  -                         (18,394)                   Yes -

900428  Innes-417-Blair & Orleans to Frank 

Kenny

2 2011 52,000,000                 50,690,726                295,120                   1,014,154                 Yes -

900429  Limebank Rd ( Riverside to Spratt ) 10 2012 33,200,000                 31,059,959                812,220                   1,327,821                 Yes -

900627  Terry Fox Transitway Station 4 2011 11,607,000                 10,771,453                -                         835,547                    Yes -

900632  Strandherd Rd F/M: Greenbank-

Fallowfield

3 2014 625,000                     827                           -                         624,173                    Yes -

900635  Alta Vista Corridor (Riverside-

Hospital)

18 2015 65,500,000                 2,616,232                  832,701                   62,051,067               Yes -

900823  Stormwater Facilities in Parks 3 2011 728,000                     276,556                     -                         451,444                    Yes -

900836  Centrepointe Road Link 8 2011 4,833,000                   4,819,225                  -                         13,775                      Yes -

900940  Woodroffe/Fallowfield at Grade 

Crossings

3 2011 10,000,000                 9,047,700                  29,239                    923,060                    Yes -

900955  Woodroffe (Sportsplex to 

CdnNatRail)

3 2011 6,500,000                   6,045,089                  -                         454,911                    Yes -

901114  Terry Fox Recon (Palladium to 

Hazeldean)

4 2011 11,500,000                 11,373,891                -                         126,109                    Yes -

901115  Terry Fox Ext. (Hazeldean to 

Fernbank)

4 2011 4,300,000                   4,268,058                  -                         31,942                      Yes -

901116  Terry Fox Ext. (Campeau-

Richardson)

4 2011 8,800,000                   8,482,647                  32,167                    285,186                    Yes -

901138  2W/3W Pumping Station 4 2011 10,875,000                 10,863,959                10,559                    482                          Yes -

901142  Barrhaven Pumping Station 

Expansion

3 2012 350,000                     8,600                        -                         341,400                    Yes -

901145  2C/2W Feedermain Link 10 2013 25,278,000                 13,056,641                10,398,060              1,823,299                 Yes -

901153  Stormwater Mgmt. Fac.-

Cumb/Taylor

19 2011 1,566,000                   1,516,621                  -                         49,379                      Yes -

901182  Strandherd Dr (Woodroffe to Pr of 

Wales)

22 2011 35,000,000                 17,917,053                2,234,447                14,848,500               Yes -

901183  Trim Road / St Joseph Watermains 1 2014 6,566,000                   695,546                     103,228                   5,767,226                 Yes -

901822  Claudette Cain Park CW 2011 520,000                     514,019                     -                         5,981                       Yes -

902132  Park & Ride Facilities CW 2011 8,892,000                   7,621,968                  -                         1,270,032                 Yes -

902195  Taylor Creek Erosion Works Phase 

1 & 2

1 2012 904,000                     625,025                     12,987                    265,987                    Yes -

902200  Servicing Studies Development 

Program

CW 2012 2,622,000                   1,842,641                  221,846                   557,513                    Yes -

902206  Ottawa South Pumping Station 

Upgrade

10 2013 3,590,000                   203,364                     18,005                    3,368,631                 Yes -

902290  Rothbourne Road Realignment 6 2011 2,000,000                   1,479,192                  -                         520,808                    Yes -

902374  Kanata Town Centre Core Park 4 2011 139,116                     17,411                      -                         121,705                    Yes -

902403  Parks East of Trim 19 2011 522,500                     352,363                     7,406                      162,731                    Yes -
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902559  Env Assessment Studies - Arterial 

Roads

CW 2011 5,900,000                   4,401,908                  880,741                   617,351                    No   Hope Side Rd EA continues to be delayed 

by NCC's Greenbelt Master Plan.

902572  Water & Wastewater EA Studies CW 2011 1,950,000                   1,622,089                  52,377                    275,535                    Yes -

903059  Vanguard Drive Extension 19 2011 1,400,000                   1,273,341                  20,205                    106,455                    Yes -

903094  Rancourt Park 19 2011 329,000                     25,623                      -                         303,377                    Yes -

903152  Van Vliet Extension - 2010 NMP 21 2012 750,000                     64,875                      57,225                    627,900                    Yes -

903164  BHBP Ext (Navan to Mer Bleue) 2,19 2019 3,024,000                   7                              -                         3,023,993                 Yes -

903169  Earl Armstrong(Rideau River - 

Limebank)

10 2013 5,905,000                   4,665,614                  1,236,925                2,461                       Yes -

903171  Greenbank Rd (Malvern to 

Strandherd)

3 2017 14,799,000                 611,542                     1,542,467                12,644,991               Yes -

903176  Hunt Club (Russell/Hwy 417) 10 2014 70,743,000                 13,921,064                36,951,176              19,870,761               Yes -

903178  Jockvale Rd(Jock River-Prince of 

Wales)

3,22 2020 2,000,000                   -                           -                         2,000,000                 Yes -

903179  Jockvale/Longfields Link 3 2012 18,475,000                 7,874,041                  1,388,755                9,212,204                 Yes -

903182  March Rd(Morgans Grant - Old 

Carp)

4 2012 14,000,000                 11,381,257                1,050,276                1,568,467                 Yes -

903188  St Joseph Blvd (Tenth Line - Dairy 

Rd)

1 2016 9,500,000                   3,821                        -                         9,496,179                 Yes -

903189  Strandherd Dr (longfields to 

Woodroffe)

3 2013 24,700,000                 14,471,740                29,762                    10,198,498               Yes -

903193  Woodroffe Ave (Stoneway - 

Strandherd)

3 2012 6,464,000                   6,199,502                  13,237                    251,261                    Yes -

903194  Riverside Dr (Hunt Club - 

Limebank)

16 2011 15,440,000                 10,171,754                2,048,759                3,219,486                 Yes -

903195  Campeau Dr (Kanata to March) 4 2015 1,000,000                   399,887                     390,737                   209,377                    Yes -

903196  Campeau Dr (Huntmar to Kanata) 4 2017 3,000,000                   388,985                     716,598                   1,894,418                 Yes -

903211  Mer Bleue Road (Innes to Navan) 2,19 2016 8,190,000                   2,544,584                  211,668                   5,433,748                 Yes -

903216  Brian Coburn Blvd 19 2012 6,095,000                   3,738,520                  1,779,769                576,711                    Yes -

903217  Trim Road (Innes to BHBP) 19 2011 10,733,000                 6,042,251                  4,635,590                55,159                      Yes -

903219  Tenth Line Road - Innes to Future 

St 31

19 2014 10,885,000                 8,644,959                  237,372                   2,002,668                 Yes -

903223  Cardinal Creek Erosion Monitor 1 2011 1,073,000                   47,170                      -                         1,025,830                 Yes -

903225  Portobello Blvd 1 2012 6,042,000                   3,829,327                  -                         2,212,673                 Yes -

903229  Foster & Kennedy Burnett SWMF 

EA'S

3 2011 740,000                     527,436                     219,456                   (6,892)                     Yes -

903233  Collector Rd C (Innes to Fourth 

Line)

2 2017 940,000                     -                           -                         940,000                    Yes -

903241  Longfields Dr(Woodroffe to Bill 

Leatham)

22 2012 3,600,000                   3,191,107                  197,728                   211,165                    Yes -

903242  Chapman Mills Dr( Strandherd-

Woodroffe)

22 2015 1,877,000                   -                           -                         1,877,000                 Yes -

903247  Major Collector Roads Program CW 2012 1,182,000                   427,381                     -                         754,619                    Yes -

903249  Road Development Studies 

Program

CW 2012 1,115,000                   400,976                     21,574                    692,450                    Yes -

903252  Sanitary Sewer Oversizing Program CW 2012 1,816,000                   395,859                     -                         1,420,141                 Yes -
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903253  Traffic Signals and Intersection 

Program

CW 2011 2,020,000                   1,114,309                  -                         905,691                    Yes -

903265  Planning Development Studies 

Program

CW 2012 2,327,000                   2,079,322                  36,128                    211,550                    Yes -

903270  Development Charge By-law 

Review

CW 2012 1,033,000                   857,354                     4,309                      171,337                    Yes -

903271  Coventry Overpass to Train Station 17 2016 8,860,000                   128,698                     1,053,208                7,678,095                 Yes -

903272  Park and Ride Expansion Prog - 

Studies

CW 2011 300,000                     185,684                     -                         114,316                    Yes -

903273  Transitway Corridor Protection CW 2011 6,000,000                   1,763,507                  98,707                    4,137,786                 Yes -

903274  West Transitway (Pinecrest to 

Bayshore)

7 2011 45,100,000                 41,675,299                1,164,029                2,260,671                 Yes -

903275  ISF-SW TWY(FallowfieldStn-

Jockvale Rd)

3 2011 47,759,000                 45,362,395                291,933                   2,104,672                 Yes -

903278  Park and Ride Facilities CW 2011 23,178,000                 10,214,079                519,975                   12,443,945               Yes -

903279  Cumberland Transitway (Navan -

Blair Stn)

2 2021 2,464,000                   4,209                        -                         2,459,791                 Yes -

903292  Watters Road (Montcrest to Trim) 1 2013 152,000                     -                           -                         152,000                    Yes -

903293  Glen Cairn P. Sta. Discharge Pipe 

#2

4 2012 1,455,000                   -                           -                         1,455,000                 No   Reduced water demands have deferred this 

project. 

903300  Signature Ridge P. Sta. & 

Forcemain

4 2014 2,009,000                   30,483                      424,155                   1,554,362                 Yes -

903307  Jackson Trail Pumping Station 

&Forcemain

6 2012 3,800,000                   3,279,668                  -                         520,332                    Yes -

903343  Area E-8 Osgoode (Greely)Erosion 

Control

19 2012 24,000                       9,340                        13,122                    1,539                       Yes -

903345  Kanata West Pump Station & 

Forcemain

4 2017 2,306,000                   7,847                        -                         2,298,153                 Yes -

903346  Kanata West Sewer OverSizing 4 2018 1,000,000                   -                           -                         1,000,000                 Yes -

903364  Development Sidewalks CW 2012 298,000                     115,900                     103,000                   79,100                      Yes -

903416  Off-site Reliability Links CW 2011 793,000                     189,306                     -                         603,694                    Yes -

903470  Strandherd / Armstrong Bridge 3 2013 2,000,000                   1,599,401                  -                         400,599                    Yes -

903494  Transportation Demand 

Management

CW 2011 481,000                     474,214                     6,529                      257                          Yes -

903508  Network Modification Program CW 2011 1,279,000                   1,268,015                  -                         10,985                      Yes -

903513  Transportation Master Plan CW 2011 2,400,000                   2,275,437                  116,209                   8,353                       Yes -

903585  Parks - Growth CW 2013 11,295,313                 10,109,874                102,043                   1,083,396                 Yes -

903715  N-S Light Rail - Phase 1 CW 2011 36,300,000                 34,739,942                1,635,000                (74,942)                   Yes -

903782  2006 Network Modification Program CW 2012 2,186,000                   2,216,937                  25,031                    (55,968)                   Yes -

903891  Kanata Ave/Goulbourn Forced Rd 

EA/Design

4 2017 13,284,000                 9,187,550                  1,756,036                2,340,413                 Yes -

903965  Bilberry Creek Indust Gravity Outlet 

Ph2

19 2011 5,304,000                   5,379,297                  -                         (75,297)                   Yes -

904062  Ashcroft 81 Colonnade Parks 3 2012 700,000                     318,044                     -                         381,956                    Yes -

904076  Cardinal Creek Park 18B 1 2011 1,115,396                   685,603                     37,843                    391,950                    Yes -
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904244  2007 Network Modification Program CW 2012 1,875,000                   1,854,693                  -                         20,307                      Yes -

904269  Country Club Road 21 2011 538,000                     -                           -                         538,000                    No   Additional information required by Ministry 

of the Environment (MOE) to satisfy 

Ministry of Natural Resources, Mississippi 

Valley Conservation Authority and Ministry 

of Transportation. Consultant has 

resubmitted additional analysis to MOE.

904270  Terry Fox (Flamborough to Kanata) 4 2013 2,500,000                   994,744                     1,100,803                404,452                    Yes -

904274  Stittsville Main Street 6 2013 441,000                     -                           -                         441,000                    No   No activity expected in 2012 due primarily 

to previous constraints in the approval of 

the various Kanata West environmental 

assessment studies. There is currently no 

active development in the area affected by 

this project.

904275  Major Collector Roads EA Studies CW 2013 100,000                     4,946                        -                         95,054                      Yes -

904297  Kanata West Transmission Mains 4 2020 660,000                     1,356                        -                         658,644                    Yes -

904481  West Twy Corridor (Terry Fox - 

Eagleson)

4 2013 3,500,000                   69,100                      3,341,725                89,175                      Yes -

904482  West Twy (Bayshore Stn to 

Moodie)

7 2013 8,000,000                   2,767,448                  1,959,722                3,272,830                 Yes -

904539  2008 Transportation Demand 

Management

CW 2011 50,000                       49,747                      -                         253                          Yes -

904540  2008 Network Modification Program CW 2011 1,449,000                   1,444,298                  -                         4,702                       Yes -

904683  SW Transitway (Baseline to Norice) 8 2011 25,350,000                 20,610,825                3,520,774                1,218,401                 Yes -

904684  Woodroffe Station at Strandherd 3 2011 3,334,000                   315,401                     18,600                    2,999,999                 Yes -

904688  West Transitway (SW Twy to 

Pinecrest)

7 2011 4,000,000                   410,623                     457,616                   3,131,761                 Yes -

904711  Limebank Rd (Spratt to Earl 

Armstrong)

10 2015 8,000,000                   5,209,430                  206,583                   2,583,987                 Yes -

904810  Leitrim South Watermain Oversizing CW 2012 1,181,845                   1,181,845                  -                         (0)                           Yes -

904906  2009 Network Modification Program CW 2012 1,700,000                   1,674,867                  -                         25,133                      Yes -

904909  2009 New S/Walks & S/Walk / 

Pathway link

CW 2012 180,000                     142,471                     36,995                    534                          Yes -

904912  Development Sidewalks 2009 CW 2013 50,000                       -                           -                         50,000                      Yes -

904913  Traffic Signals & Int Prog 2009 CW 2013 1,720,000                   -                           -                         1,720,000                 Yes -

904914  Off Site Reliability Links 2009 CW 2013 100,000                     -                           -                         100,000                    Yes -

904970  SUC Greenbank 3 2012 1,600,000                   1,724                        -                         1,598,276                 Yes -

904975  Barrhaven PS conversion to 3C 3 2013 900,000                     -                           -                         900,000                    Yes -

904979  Barrhaven Res Pump Upgrades 9 2014 330,000                     188                           -                         329,812                    Yes -

904981  3C/2W Pressure Zone Separation CW 2014 1,900,000                   33,645                      38,612                    1,827,743                 Yes -

904984  South Nepean Collector Ph 2 22 2017 300,000                     -                           -                         300,000                    Yes -
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904985  North Kanata Sewer Ph 2 13 2015 1,050,000                   3,331                        -                         1,046,669                 Yes -

904987  Fernbank Sanitary Sewer 23 2022 1,000,000                   -                           -                         1,000,000                 Yes -

904989  Hazeldean Pump Station Upgrade 23 2018 1,111,000                   906,871                     22,381                    181,748                    Yes -

905000  Strandherd (Fallowfield to Jockvale) 3 2014 200,000                     196,391                     4,781                      (1,172)                     Yes -

905052  2009 Transportation Demand 

Management

CW 2012 50,000                       37,429                      9,030                      3,541                       Yes -

905140  Bank & Riverside - 2007 NMP 18 2011 399,000                     399,104                     -                         (104)                        Yes -

905184  Rapid Transit EA Studies 2009 CW 2012 7,500,000                   1,782,506                  3,769,961                1,947,533                 Yes -

905190  Transit Corridor Protection 2009 CW 2014 4,000,000                   -                           -                         4,000,000                 Yes -

905191  Transportation Master Plan 2009 CW 2012 400,000                     335,450                     52,812                    11,739                      Yes -

905215  Trim Rd (Ott Rd 174 to Innes) 1,19 2013 35,300,000                 1,478,376                  2,473,479                31,348,145               Yes -

905301  ISF-Extension of Hunt Club Road 10 2011 20,351,000                 20,299,165                -                         51,835                      Yes -

905302  ISF-Extension of Terry Fox Drive 4 2011 47,700,000                 46,044,910                1,221                      1,653,869                 Yes -

905303  ISF-Hazeldean Rd Widening-Terry 

Fox-Carp

6 2011 67,041,000                 65,867,563                42,828                    1,130,609                 Yes -

905304  ISF-Earl Armstrong Road Widening 6 2011 34,617,000                 34,019,251                -                         597,749                    Yes -

905305  ISF-Mer Bleue Widen-Innes-Hydro 

Corridor

2 2011 4,415,000                   2,980,845                  -                         1,434,155                 Yes -

905380  West Twy - Terry Fox Underpass 4,6 2018 1,500,000                   -                           -                         1,500,000                 Yes -

905383  Origin Destination Survey 2011 CW 2014 1,200,000                   263,835                     589,625                   346,540                    Yes -

905384  DC By-Law - 2014 Study Update CW 2014 450,000                     194,000                     -                         256,000                    Yes -

905386  Parks - Growth 2010 CW 2013 157,000                     -                           -                         157,000                    Yes -

905395  Development Sidewalks 2010 CW 2013 316,000                     1,947                        170,000                   144,053                    Yes -

905396  2011 EA Studies Arterial Roads CW 2022 1,500,000                   5,488                        731,018                   763,494                    Yes -

905405  Traffic Signals & Int Prog 2010 CW 2013 4,635,000                   1,029,908                  57,367                    3,547,724                 Yes -

905410  2010 Network Modification Program CW 2013 4,275,000                   3,836,606                  110,525                   327,869                    Yes -

905411  2010 Transportation Demand 

Management

CW 2013 1,000,000                   543,284                     139,709                   317,006                    Yes -

905416  South Nepean Collector Ph 3 3 2017 450,000                     -                           -                         450,000                    Yes -

905420  Servicing Studies Development 

Prog 2010

CW 2013 700,000                     62,402                      258,569                   379,029                    Yes -

905423  Riverside S Community Sanitary 22 2017 1,196,000                   -                           -                         1,196,000                 Yes -

905430  Off Site Reliability Links CW 2013 211,000                     -                           -                         211,000                    Yes -

905432  Trim Road (Pinnacle to BHBP) 19 2013 1,103,000                   -                           -                         1,103,000                 Yes -

905433  Park and Ride Exp Prog - Studies 

2010

CW 2013 50,000                       -                           -                         50,000                      Yes -

905434  Park and Ride Facilities 2010 CW 2013 2,000,000                   42,934                      102,504                   1,854,561                 Yes -

905435  Rapid Transit EA Studies 2010 CW 2013 2,000,000                   173,138                     497,730                   1,329,133                 Yes -

905436  Transit Corridor Protection 2010 CW 2013 2,000,000                   1,331,578                  391,250                   277,172                    Yes -

905437  Transportation Master Plan 2010 CW 2013 400,000                     81,586                      128,940                   189,474                    Yes -

905604  Hunt Club Pedestrian Overpass 

South Keys

16 2012 5,500,000                   2,792,382                  2,717,680                (10,062)                   Yes -

905719  Strandherd / Armstrong Bridge 22 2012 48,800,000                 29,412,159                16,939,836              2,448,005                 Yes -

905811  Water & Wastewater EA Studies CW 2013 300,000                     -                           -                         300,000                    Yes -

905835  Half Moon Bay Community Park 3 2013 1,501,000                   108,406                     1,014,153                378,440                    Yes -

905836  Barcham Crescent Park 22 2013 40,000                       1,537                        21,826                    16,637                      Yes -

Document 2 - Capital Works-in-Progress



City of Ottawa
All Committees (Excluding external boards and commissions)
2012 First Quarter Capital Status Report

Project Description Ward
Completion 

Year*
Total Authority

Actual Expenditures 

as at Mar 30/12

Total 

Commitments 

Uncommitted 

Balance

On Track 

Status 

(Yes/No)

Comments for not On-track & Balance 

>($100K)

905837  Kings Grant Neighbourhood Park 21 2013 66,000                       54,054                      4,980                      6,966                       Yes -

905838  Ventanna Park 22 2013 850,000                     6,361                        30,579                    813,060                    Yes -

905839  Chapman Mills Main St Park 22 2013 1,056,000                   713,228                     224,539                   118,233                    Yes -

905841  Bryanston Gate Park 6 2013 158,000                     128,474                     16,052                    13,474                      Yes -

905842  Bridlewood Park 23 2013 63,500                       40,333                      -                         23,167                      Yes -

905843  Vista Park 19 2013 1,911,000                   59,752                      309,609                   1,541,639                 Yes -

905844  Bradley Ridge Park 2 2013 542,500                     330,550                     210,606                   1,344                       Yes -

905845  Greely Orchard Park 20 2013 97,000                       70,641                      -                         26,359                      Yes -

905846  Creekside Park 20 2013 195,000                     110,551                     72,428                    12,021                      Yes -

905899  2012 Development Sidewalks CW 2016 100,000                     -                           -                         100,000                    Yes -

905902  Kanata Town Centre Parks 4 2012 187,000                     -                           -                         187,000                    Yes -

905903  Findlay Creek Community Park 22 2012 1,689,000                   486,122                     452,562                   750,316                    Yes -

905904  Hunt Club Gate Park 10 2012 215,000                     175,292                     15,939                    23,768                      Yes -

905920  2012 Intersection Control Measures CW 2016 750,000                     -                           -                         750,000                    Yes -

905921  2011 Network Modification Program CW 2014 3,820,000                   1,262,043                  1,813,998                743,960                    Yes -

905922  2011 Transportation Demand 

Management

CW 2014 200,000                     62,723                      25,146                    112,131                    Yes -

905925  2011 Cycling Facilities Program CW 2014 1,434,000                   788,982                     599,277                   45,741                      Yes -

905991  SUC Nepean S Oversizing South 

Jock River

4 2016 819,000                     -                           -                         819,000                    Yes -

905993  Richmond Village Stormwater 

Retrofit

21 2014 185,000                     88                            -                         184,912                    Yes -

906255  Belcourt Blvd Widening 2 2012 303,000                     303,000                     -                         -                          Yes -

906256  Braynston Gate Park Lighting 

Project

6 2013 45,000                       3,516                        39,987                    1,498                       Yes -

906276  Greely Park - South Village 20 2014 355,000                     2,953                        69,502                    282,545                    Yes -

906277  Broughton Park 4 2014 417,500                     -                           9,531                      407,969                    Yes -

906278  Harris Lands Woodlot 6 2014 96,000                       -                           -                         96,000                      Yes -

906279  Soho Park 23 2014 1,439,500                   1,460                        44,276                    1,393,764                 Yes -

906280  Chaperal Park 19 2014 1,421,000                   65,395                      64,563                    1,291,042                 Yes -

906283  Berrigan Woods Park 1 2014 20,000                       8,177                        -                         11,823                      Yes -

906284  Pine Vista Park 1 2014 68,000                       -                           61,838                    6,162                       Yes -

906285  Celeste Park 19 2014 173,860                     8,352                        147,401                   18,107                      Yes -

906296  Rock Knoll Park 19 2013 355,000                     11,537                      13,905                    329,558                    Yes -

906420  2012 EA Studies Arterial Rds CW 2016 1,000,000                   -                           -                         1,000,000                 Yes -

906421  2012 Network Modification Program CW 2016 2,817,000                   13,321                      217,717                   2,585,963                 Yes -

906422  2012 Transportation Demand 

Management

CW 2013 150,000                     -                           -                         150,000                    Yes -

906429  2012 Park and Ride Facilities CW 2013 2,600,000                   -                           -                         2,600,000                 Yes -

906430  2012 Transit Corridor Protection CW 2013 2,000,000                   -                           -                         2,000,000                 Yes -

906431  2012 Transportation Master Plan CW 2013 550,000                     -                           -                         550,000                    Yes -

906558  2012 TRANS Projects CW 2017 1,000,000                   -                           -                         1,000,000                 Yes -

906568  LKD-West Twy (Bayshore Stn - 

Moodie)

7 2013 43,120,000                 -                           -                         43,120,000               Yes -

906569  LKD-SouthWest Twy (Baseline to 

Norice)

8 2011 50,000,000                 -                           -                         50,000,000               Yes -
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906581  Goward Park 4 2016 81,000                       -                           -                         81,000                      Yes -

906622  2012 Off Site Reliability Links CW 2015 111,000                     -                           -                         111,000                    Yes -

906623  2012 Water & Wastewater EA 

Studies

CW 2015 300,000                     -                           -                         300,000                    Yes -

906626  2012 Servicing Studies 

Development

CW 2015 200,000                     -                           -                         200,000                    Yes -

906651  Tempest Park CW 2016 34,000                       -                           -                         34,000                      Yes -

906652  Par-La-Ville Park CW 2016 77,000                       -                           -                         77,000                      Yes -

906653  Campobello Park CW 2016 68,000                       -                           -                         68,000                      Yes -

906654  Bradley East Park CW 2016 250,000                     -                           -                         250,000                    Yes -

906655  Shadow Ridge Park CW 2016 44,000                       -                           -                         44,000                      Yes -

906656  Tucanna Park CW 2016 497,000                     255                           33,622                    463,124                    Yes -

906657  Coyote Run Park CW 2016 40,000                       -                           -                         40,000                      Yes -

906666  O-OTM Cycling Facilities CW 2015 12,100,000                 -                           215,876                   11,884,125               Yes -

991018  P~3010 - Svc City Lands-Main 

Account

3 2021 15,600,000                 15,863,040                -                         (263,040)                  Yes Project has surplus revenues, bringing it 

into a net zero surplus/deficit position. 

 1,422,573,291             843,225,571              123,698,016             455,649,704              

  Strategic Initiatives

900006  Choosing our Future CW 2012 738,000                     722,780                     9,848                      5,372                       Yes -

900105  Origin-Destination Data Collection CW 2011 1,835,375                   1,797,199                  -                         38,176                      Yes -

900138  Environmental Resources Area 

Acquisition

CW 2012 15,551,000                 15,510,448                -                         40,552                      Yes -

900224  River Ridge Trunk Sewer CW 2011 2,946,724                   2,869,870                  -                         76,855                      Yes -

900256  Infrastructure Master Planning CW 2012 1,856,600                   1,640,112                  -                         216,488                    Yes -

900851  Water Master Plan Update CW 2012 400,000                     267,466                     -                         132,534                    Yes -

900852  Comprehensive Zoning By-Law CW 2011 796,000                     553,254                     -                         242,746                    Yes -

900854  Official Plan CW 2011 1,801,000                   1,751,245                  -                         49,755                      Yes -

900985  Stormwater Master Plan CW 2012 1,200,000                   1,147,576                  19,318                    33,106                      Yes -

901186  Uplands/Riverside Park 

Development

16 2012 648,595                     531,476                     -                         117,119                    Yes -

901846  Demographic & Economic Analysis CW 2011 374,000                     373,533                     -                         467                          Yes -

902042  Watershed/Subwatershed Planning CW 2014 1,843,000                   1,550,883                  124,834                   167,283                    Yes -

902181  Terry Fox Overpass Bridge Deck 

Widening

4 2011 4,000,000                   4,053,867                  -                         (53,867)                   Yes -

902207  TRANS Model Development CW 2011 421,000                     382,476                     -                         38,524                      Yes -

902280  Central Canada Exhibition Servicing 10 2011 800,000                     620,000                     -                         180,000                    Yes -

902570  Water & Wastewater Strategic 

Planning

CW 2012 885,000                     706,098                     50,936                    127,966                    Yes -

902571  Rural Servicing Strategy 5,19,20,

21

2014 1,850,000                   791,279                     25,810                    1,032,911                 Yes -

902628  Community Design and Sec Plans 

Villages

CW 2012 500,000                     70,208                      9,117                      420,675                    Yes -

902629  Community Design Plans CW 2012 250,000                     47,664                      20,176                    182,160                    Yes -

903021  Network Modification Program CW 2012 998,000                     937,573                     57,995                    2,432                       Yes -

903256  Natural Area Acquisition (Rural) CW 2012 350,000                     99,362                      200,000                   50,638                      Yes -
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903261  Redevelopment Studies-

Streetscaping/CDP

CW 2012 547,000                     488,344                     62,144                    (3,488)                     Yes -

903262  Downtown Urban Design Strategy CW 2014 480,000                     492,524                     -                         (12,524)                   Yes -

903263  Ottawa By Design CW 2012 194,000                     164,565                     -                         29,435                      Yes -

903367  Origin Destination Survey CW 2012 200,000                     199,999                     -                         1                             Yes -

903485  Pathway Links CW 2012 148,000                     103,458                     -                         44,542                      Yes -

903495  Area Traffic Management CW 2011 717,000                     692,350                     22,592                    2,058                       Yes -

904055  IT E Portal Services Bldg Permits CW 2011 800,000                     392,424                     -                         407,577                    Yes -

904251  New Sidewalks & Pathway Links CW 2012 350,000                     347,120                     -                         2,880                       Yes -

904254  2008 Area Traffic Management CW 2011 358,700                     233,179                     -                         125,521                    Yes -

904271  Johnston Road 10 2012 1,650,000                   96,530                      804,346                   749,125                    Yes -

904273  Paragon Ave: S Merivale Business 

Park

22 2011 1,000,000                   921,755                     78,246                    -                          Yes -

904279  Park Acquisition - East /South CW 2012 300,000                     259,262                     -                         40,738                      Yes -

904280  Park Acquisition - West /Central CW 2012 100,000                     -                           -                         100,000                    Yes -

904286  IT Building Inspection Tracking CW 2012 800,000                     171                           -                         799,829                    Yes -

904288  Fleet - Building Services CW 2013 331,000                     256,792                     -                         74,208                      Yes -

904289  Accommodations - Building Services CW 2012 900,000                     172,530                     -                         727,470                    Yes -

904330  Natural Area Acquisition (Urban) CW 2012 10,418,000                 9,373,373                  9,565                      1,035,062                 Yes -

904765  2008 New Sidewalks & SW_PWay 

Links

CW 2012 180,000                     159,204                     9,223                      11,573                      Yes -

904822  Ped Crossing (Baseline Stn to 

Algonquin)

8 2011 4,400,000                   1,692,017                  219,113                   2,488,869                 Yes -

904915  Trim Road Storm Sewer 19 2012 500,000                     503                           -                         499,497                    Yes -

905110  LI-Nicolls Island CW 2011 2,510,000                   2,343,441                  57,841                    108,718                    Yes -

905131  2009 Cycling Facilities Program CW 2012 700,000                     525,169                     173,974                   856                          Yes -

905132  2009 Area Traffic Management CW 2011 787,000                     677,254                     81,021                    28,725                      Yes -

905307  ISF-Streetscaping of St Joseph Blvd CW 2011 3,551,000                   3,585,972                  -                         (34,972)                   Yes -

905309  ISF-Pathways - Industrial Road 18 2011 25,000                       29,096                      -                         (4,096)                     Yes -

905310  ISF-Pathways - Woodroffe 

Extension

CW 2011 100,000                     102,944                     -                         (2,944)                     Yes -

905311  ISF-Pathways -Alta Vista Transp 

Corridor

18 2011 250,000                     237,590                     -                         12,410                      Yes -

905312  ISF-Pathways - SawmillCreek 

Connections

16 2011 250,000                     242,848                     -                         7,152                       Yes -

905313  ISF-Pathways - Ottawa River 

Pathway #2

1 2011 350,000                     329,020                     -                         20,980                      Yes -

905314  ISF-Pathways - Ottawa River 

Pathway #1

1 2011 110,000                     91,123                      -                         18,877                      Yes -

905315  ISF-Sidewalks - Canada Post 

Transit Link

16 2011 145,000                     115,479                     -                         29,521                      Yes -

905316  ISF-Sidewalks on Belfast Road 18 2011 108,000                     105,015                     -                         2,985                       Yes -

905320  ISF-Sidewalks on Bronson Avenue 17 2011 240,000                     195,749                     -                         44,251                      Yes -

905321  ISF-Sidewalks - City Wide CW 2011 3,000,000                   2,803,735                  -                         196,265                    Yes -

905322  ISF-Sidewalks - Coventry 13 2011 150,000                     128,317                     -                         21,683                      Yes -

905323  ISF-Sidewalks - Data Centre Road 

West

17 2011 225,000                     223,081                     -                         1,919                       Yes -
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905324  ISF-Sidewalks - Hunt Club - Billy 

Bishop

16 2011 123,000                     109,706                     -                         13,294                      Yes -

905325  ISF-Pathways -Prescott Russell 

Path Link

CW 2011 1,785,000                   1,786,976                  -                         (1,976)                     Yes -

905326  ISF-Pathways -Prescott Subdivision 

Path1

20 2011 2,073,000                   2,069,114                  -                         3,886                       Yes -

905327  ISF-Sidewlk Hunt Club(Riverside-

PaulAnka

16 2011 470,000                     381,712                     -                         88,288                      Yes -

905328  ISF-Sidewalks - Eagleson Road 23 2011 236,000                     212,281                     -                         23,719                      Yes -

905329  ISF-Sidewalks-Shoreline-Tewsley 

Twy Link

22 2011 125,000                     73,915                      -                         51,085                      Yes -

905391  2010 Sidewalk / Pathway Links 

Program

CW 2013 3,350,000                   1,785,468                  279,490                   1,285,043                 Yes -

905412  2010 Cycling Facilities Program CW 2013 400,000                     227,001                     170,472                   2,528                       Yes -

905427  Groundwater Management Phase 2 CW 2013 500,000                     -                           -                         500,000                    No   The April 25, 2003 report to ARAC stated 

that the City would start working on a 

comprehensive Groundwater Management 

Strategy once the Province makes known 

their new legislative framework.  This 

should happen sometime in 2013 with the 

approval by the Province of the Source 

Protection Plans.

905428  Groundwater Studies CW 2013 182,000                     -                           -                         182,000                    Yes -

905683  Watershed/Subwatershed Planning CW 2013 600,000                     154,756                     144,976                   300,268                    Yes -

905927  2012 Pedestrian Facilities Program CW 2013 750,000                     870                           -                         749,130                    Yes -

905929  2011 Cycling Initiatives CW 2014 2,000,000                   1,278,629                  590,790                   130,581                    Yes -

905930  2011 TMIP Richmond Rd/Westboro 15 2014 200,000                     -                           -                         200,000                    Yes -

906286  Richmond Road Renaming Initiative 19 2014 49,000                       -                           -                         49,000                      Yes -

906382  Sustainability Program CW 2013 100,000                     -                           -                         100,000                    Yes -

906384  Area Traffic Management - Albion 

Rd

20 2015 75,000                       -                           -                         75,000                      Yes -

906388  2012 Area Traffic Management CW 2015 2,500,000                   295                           43,970                    2,455,735                 Yes -

906423  2012 Cycling Facilities Program CW 2013 2,000,000                   3,734                        -                         1,996,266                 Yes -

906425  2012 Official Plan CW 2016 460,000                     -                           -                         460,000                    Yes -

906543  2012 TMIP Richmond Rd/Westboro 15 2013 250,000                     -                           -                         250,000                    Yes -

906621  2012 Infrastructure Master Plan 

(Water)

CW 2015 350,000                     -                           -                         350,000                    Yes -

906624  2012 Infrastructure Master Plan 

(Sewer)

CW 2015 300,000                     -                           -                         300,000                    Yes -

906625  2012 Infrastructure Master Plan 

(Storm)

CW 2015 200,000                     -                           -                         200,000                    Yes -
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906627  2012 Watershed/Subwatershed 

Planning

CW 2015 250,000                     -                           -                         250,000                    Yes -

990234  Heritage Study CW 2011 354,000                     293,631                     24,000                    36,369                      Yes -

 96,600,994                 72,584,391                3,289,798                20,726,805               

Planning & Growth Management Total 1,680,753,828          1,014,025,209         151,257,844          515,470,776           

Rail

  Renewal of City Assets

905245  Light Rail Transit Office CW 2011 452,000                     703,740                     -                         (251,740)                  Yes Project has surplus recoveries, bringing it 

into a net zero surplus/deficit position. 

 452,000                     703,740                     -                         (251,740)                  

Rail Total 452,000                     703,740                    -                          (251,740)                 

Real Estate Partnership & Deve

  Renewal of City Assets

904319  Environmental Site Remediation 

2007

CW 2011 2,360,000                   2,362,733                  -                         (2,733)                     Yes -

904646  Environmental Remediation 2008 CW 2011 3,772,800                   3,772,770                  3,399                      (3,369)                     Yes -

904969  Environmental Remediation 2009 CW 2012 2,040,000                   1,960,663                  -                         79,337                      Yes -

905673  Business Park Properties Buy Back 

2010

CW 2013 1,800,000                   140,570                     -                         1,659,430                 Yes -

905674  Environmental Remediation 2010 CW 2013 2,061,000                   1,679,068                  392,958                   (11,026)                   Yes -

905882  255 Centrum 7 2015 820,000                     7,083                        -                         812,917                    Yes -

905963  Environmental Remediation 2011 CW 2014 1,960,000                   674,041                     682,687                   603,272                    Yes -

906237  2826 Springland Acquisition 16 2014 495,000                     486,566                     -                         8,434                       Yes -

906298  OTC Eastland Enhanced 

Infrastructure Bud

CW 2020 1,281,000                   -                           -                         1,281,000                 Yes -

906372  Environmental Remediation 2012 CW 2015 2,000,000                   -                           87,212                    1,912,788                 Yes -

906373  Arts Court Redevelopment 12,17 2015 1,500,000                   17,257                      1,475,006                7,737                       Yes -

 20,089,800                 11,100,750                2,641,261                6,347,788                 

   Growth

904066  Kanata Town Centre Roads 4 2015 724,000                     2,600                        550,000                   171,400                    Yes -

 724,000                     2,600                        550,000                   171,400                    

  Strategic Initiatives

903709  Strategic Projects CW 2011 338,000                     206,584                     -                         131,416                    Yes -

904485  Orleans Art Cntr-Enhanced 

Infrastructure

1 2012 1,819,000                   1,442,078                  -                         376,922                    Yes -

904772  Business Case Dev.-Strategic 

Projects

CW 2011 635,000                     297,341                     25,000                    312,659                    Yes -

905831  Greenspace Acquisition 3 2011 975,000                     786,965                     489                         187,546                    Yes -

905855  Manotick Boat Launch 15 2012 90,000                       80,083                      -                         9,917                       Yes -

905866  St Thomas School - 9 Leeming Dr. 7 2015 2,000,000                   1,786,274                  -                         213,726                    Yes -
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905891  Qualicum - Graham Park 

Community Centre

8 2015 1,077,200                   1,220,244                  44,108                    (187,152)                  Yes Budget adjustments submitted to offset 

additional costs.  No anticipated deficit.

906669  Ottawa Stadium Renovation 13 2014 5,700,000                   -                           75,964                    5,624,036                 Yes -

 12,634,200                 5,819,570                  145,560                   6,669,069                 

Real Estate Partnership & Deve Total 33,448,000               16,922,920              3,336,822              13,188,258              

Strategic Projects

  Strategic Initiatives

905875  Lansdowne Partnership Plan Impl  

Ph 2-4

17 2013 4,700,000                   3,183,406                  1,436,404                80,190                      Yes -

905885  Lansdowne PP- Stadium Renovation-

Parking

17 2013 101,310,000               7,957,162                  252,141                   93,100,696               Yes -

905886  Lansdowne PP - Urban Park 17 2013 37,500,000                 2,929,005                  4,975,245                29,595,751               Yes -

905887  Lansdowne PP -Trade 

Show&Exposition Hall

17 2013 8,500,000                   8,715,517                  -                         (215,517)                  Yes The overage is attributable to increased 

legal fees associated with the negotiation, 

finalization and execution of the capital 

contribution agreement.

906695  Lansdowne PP - Residential Air 

Rights

17 2014 19,135,000                 -                           -                         19,135,000               Yes -

906696  Lansdowne PP - Office Air Rights 17 2014 6,955,000                   -                           -                         6,955,000                 Yes -

 178,100,000               22,785,089                6,663,790                148,651,121              

Strategic Projects Total 178,100,000             22,785,089              6,663,790              148,651,121           

Planning & Infrastructure Total 3,471,966,616          1,923,917,938         303,233,788          1,244,814,890        

Grand Total 5,320,351,792          2,961,529,576         523,670,693          1,835,151,523        
*Projects with completion dates of 2011 will be addressed through the Capital Closures and Adjustments report in 

June 2012.
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