**OC Transpo Technology Roadmap** 

**Short to Medium Term View** 2010 2011 2012 2013 2014 InfoDev **Transit Business Intelligence** Corporate BI Solutions **Platform ATP Installation Review Platform** Upgrade 2010 HASTUS Usage and **Scheduling Platform** Environments Trapeze Runcutter Upgrade 2012 HASTUS SmartBus – NG Program Presto SmartCard Implementation IVN & NSA Platform Installation **On Board Systems Platform** Integration CAD / AVL Integration & SmartCard Integration -Legacy Interim WiFi Cellular Network Network Implementation – Final Cellular EDAC Completion SmartBus MDT Sustaining SmartBus - NG Sustaining AVM Technology On-Board Camera Pilot **Industrial Garage** Garage Implementation Garage Fit-up Coencorp BAS Set-up **Maintenance Platform** FleetFocus Implementation M5 Transit Only M5 Full Operations M5 Full Ongoing Refinement & Upgrades Coencorp and Garage Site Roll-out New Technologies AVM Technology **New Shop Technology New Server Environment** Mobile Worker Support **Develop Operations Functional Specifications** Implement Operations & Control Center Platform Procurement **Operations and Control Centre** Perform Operational **Platform** Extend Para Transpo Platform **Mobile Worker Support** Versaterm RMS Implementation **Control Centre Functions Transit Law Enforcement** Mobile Worker Support **Platform** Develop CC1 V Strategy & Policies Extend CCTV to various locations Smart Card Service Offering Digital Voice Logger eBusiness Technical Review **Customer Service Platform** Traveler Information Systems 311 Initative **Real Time Arrivals Staff Development & Business** Corporate ECM Initative **Support Platform** Platform Dependencies 2012 **Business Intelligence Platform** Scheduling SmartBus On Board Systems Platform ()ttawa **Control Centre Platform** Legacy Systems FleetFocus M5 Maintenance Platform Partial Functionality Security Platform **CC** Transpo **Customer Service Platform** Partial SAP **Transit Specific Facilities Management** Facilities Managemen

City of Ottawa

Office Infrastructure

Staff Development & Business Support Platform

**Technology Roadmap V4.0 June 16, 2010**